

**CMAQ PROJECT**  
**EL DORADO TRAIL—MISSOURI FLAT ROAD TO**  
**EL DORADO ROAD**



**Project Description**

This project will complete environmental documentation (CEQA and NEPA) and design of a Class I bike path and multi-use pedestrian path improvement to the El Dorado Trail from Missouri Flat Road to El Dorado Road. When constructed, the project is proposed to have a ten-foot wide paved path, signage, and a roadway crossing at Forni Road and Blanchard Road. An unpaved, natural trail for hiking, mountain biking, and equestrian use will also be constructed with non-CMAQ funding.



**Current Project Status**

On March 6, 2014 the EDCTC programmed \$760,000 in CMAQ funds to the project for completion of CEQA and NEPA environmental documentation and project design. On July 8, 2014 El Dorado County received an E-76 from Caltrans, authorizing the County to begin expending \$745,000 in CMAQ funds for completion of environmental and design.

**Upcoming Activities**

- Begin CEQA and NEPA environmental documentation and preliminary design.

PROJECT FUNDING DETAIL				
Project Phase	Amount Programmed	Source	Status	Project Cost
PA&ED	\$20,000	CMAQ	Programmed FFY 2013/14	\$20,000
PA&ED	\$60,000	CMAQ	Programmed FFY 2014/15	\$60,000
PA&ED	\$15,000	CMAQ	Programmed FFY 2015/16	\$15,000
PA&ED	\$5,000	CMAQ	Programmed FFY 2016/17	\$5,000
PS&E	\$30,000	CMAQ	Programmed FFY 2013/14	\$30,000
PS&E	\$120,000	CMAQ	Programmed FFY 2014/15	\$120,000
PS&E	\$510,000	CMAQ	Programmed FFY 2015/16	\$510,000
Construction	\$3,405,000 (Est.)	Unfunded		\$3,405,000
<b>TOTAL</b>	<b>\$4,165,000</b>			<b>\$4,165,000</b>