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INTRODUCTION 

The Overall Work Program (OWP) is the primary management tool for the El Dorado County 
Transportation Commission (EDCTC) identifying the activities and a schedule of work for regional 
transportation planning in El Dorado County, excluding the Lake Tahoe basin. The Tahoe Basin, 
including the eastern portion of El Dorado County, is within the transportation planning jurisdiction of the 
Tahoe Regional Planning Agency. 

In general, the OWP consists of three types of activities: State-mandated regional transportation 
planning programs undertaken concurrently throughout the state by the designated Regional 
Transportation Planning Agencies, discretionary transportation planning programs that are specific to 
the El Dorado County region and are oriented to solving problems unique to this planning region, and 
administration to support mandated and discretionary transportation planning programs and oversight 
of transportation project delivery. 

The Fiscal Year 2023/24 OWP is a product of cooperative efforts by EDCTC’s planning partners, 
including the City of Placerville, El Dorado County, El Dorado County Transit Authority (EDCTA), 
Sacramento Area Council of Governments (SACOG), and Caltrans. EDCTC also coordinates with the 
Shingle Springs Rancheria Tribal Government – such as in the development and implementation of the 
Regional Transportation Plan, Work Element (WE) 200. The specific projects and activities included in 
the OWP are consistent with the policies in the El Dorado County Regional Transportation Plan (RTP) 
and the priorities for each state and federal grant funding source. 

This OWP has a number of important characteristics: 
 The work program serves as the basis from which EDCTC executes the primary objective, which 

is to implement a programming and funding strategy that will address the mobility needs of El 
Dorado County residents, businesses, and visitors.   

 The work plan includes an element of key importance which is the RTP (WE 200), which serves 
as a roadmap for transportation improvements over a 20-year planning horizon. 

 The work program reflects a proactive approach to identifying future transportation projects for all 
users, across all modes.  

 The work program provides an emphasis on project delivery, including State Transportation 
Improvement Program (STIP), competitive state and federal funding programs, and projects 
funded with the Surface Transportation Block Grant Program (STBG) and Congestion Mitigation 
and Air Quality (CMAQ) funds. 

 The work program includes a focus on Active Transportation and Transportation Development Act 
related planning and programming (Work Elements 120, 310, and 330). 

 The work program reflects a multi-modal approach dividing planning resources between transit, 
highways, rural roadways, aviation, and active transportation modes. (Work Elements 125, 130, 
200, and 221). 

 The work program reflects a strong commitment to EDCTC’s public education and outreach, (WE 
400) and Transportation Advocacy Program (WE 410). 

 The work program reflects a comprehensive effort to partner with other agencies to develop 
solutions to transportation issues, and the need to participate in regional, state, and federal 
discussions regarding planning, funding, and delivering transportation projects: Intergovernmental 
Coordination (WE 110), Transit Administration (WE 120), El Dorado County Airport Land Use 
commission (WE 125), El Dorado County Freeway Service Patrol (WE 130), and Transit planning 
(WE 221). 

 The work program has been developed in compliance with all state and federal planning 
requirements. 
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BACKGROUND 
The EDCTC was designated as the Regional Transportation Planning Agency (RTPA) for El Dorado 
County on July 23, 1975 (and as amended April 4, 1979) per Article 11, Chapter 2, Division 3, Title 3 of 
the Government Code and organized per Chapter 3, Title 21 of the California Administrative Code.  
This planning and programming authority does not include that portion of the County within the Tahoe 
Regional Planning Agency (TRPA) boundaries. TRPA is the RTPA for the Tahoe area. At the time of its 
formation, the EDCTC was staffed as a sub-department of the El Dorado County Department of 
Transportation. The EDCTC was administratively reorganized on August 13, 1993, when its 
administration was separated from the County. 

LOCATION 

EDCTC represents the regional transportation planning interests for the western slope of El Dorado 
County and the City of Placerville. As of January 2023, the State Department of Finance has 
estimated the population of the western slope as: City of Placerville 10,585 and unincorporated El 
Dorado County 148,730, for a total western slope population of 159,315. The map on the following 
page identifies the western slope planning area. 

ORGANIZATION 

The Commission consists of four members appointed by the El Dorado County Board of Supervisors 
and three members appointed by the City of Placerville. The District Director of Caltrans, District 3, or 
their designated representative, and a member of the South Lake Tahoe City Council are non-voting 
members of the Commission. 

There are three committees that advise the Commission throughout the year: The Policy Advisory 
Team (PAT), Technical Advisory Committee (TAC), and the Social Services Transportation Advisory 
Council (SSTAC). 

The PAT provides input to the EDCTC Executive Director and Board on policy-level issues related to 
funding, land use, and intergovernmental cooperation which impact the overall ability to plan, fund, 
and deliver transportation programs and projects. PAT members are responsible for ongoing 
communication and action taken within their respective organizations regarding coordination with 
EDCTC adopted policies and programs. The members include the EDCTC Executive Director, El 
Dorado County Transit Authority (EDCTA) Executive Director, City of Placerville Manager, the El 
Dorado County Chief Administrative Officer, and the Air Pollution Control Officer for the El Dorado 
County Air Quality Management District (AQMD). Meetings are held on an as needed basis. 

The TAC provides technical guidance in the development of EDCTC’s plans, programs, and agenda 
items. Meetings are held on a monthly basis prior to each EDCTC board meeting. The TAC consists 
of staff-level representatives from our partners: two Deputy Directors from the El Dorado County 
Department of Transportation, representation from El Dorado County Long-Range Planning, the City 
Engineer from the City of Placerville, a Planning and Marketing Manager from the EDCTA, a Project 
Manager and a Planner/Liaison from Caltrans District 3, a Planner/Liaison from SACOG, an Air 
Quality Engineer for the El Dorado County AQMD, and all staff and the Executive Director from the 
EDCTC. 

In accordance with TDA Statue 99238, EDCTC has established the SSTAC, which is a diverse group 
of people representing senior, disabled, and limited-means populations, as well as commuters. The 
Council may meet several times throughout the year to discuss transit needs in El Dorado County. 
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STAFFING 

The current staff consists of five full-time staff members: An Executive Director, two Senior 
Transportation Planners, a Fiscal Officer, and an Administrative Analyst/Secretary  
to the Commission. The Commission also contracts for general legal services, accounting oversight 
services, airport land use commission professional services, and computer and technical support 
services. The EDCTC Organizational Chart is on Page 5. 

DUTIES AND RESPONSIBILITIES 

The duties and responsibilities of the Commission include the following: 

1. Establishment of rules and regulations to provide for administering transportation planning and 
allocating the Transportation Development Act (TDA) Funds. 

2. Receipt and approval of claims for TDA Funds. 

3. Receipt and approval of claims for TIRCP and ZETCP. 

4. Conduct public meetings and hearings as required by law. 

5. Administer the regional transportation planning process. 

6. Every five years, update and adopt a Regional Transportation Plan (RTP). 

7. Every two years adopt a Regional Transportation Improvement Program (RTIP). 

8. Work with the Sacramento Area Council of Governments (SACOG) as the federally designated 
transportation planning agency for El Dorado County to determine air quality conformity of 
transportation plans, programs, and projects. 

9. Oversee the delivery of State Transportation Improvement Program (STIP) projects, pursuant to 
the requirements of Senate Bill 45 (Statues of 1997) and the April 1998 Memorandum of 
Understanding with Caltrans. 

10. Coordinate, consult, and collaborate with the Shingle Springs Rancheria. 

11. Conduct outreach efforts to the traditionally under-represented and under-served disadvantaged 
populations such as the elderly, disabled, low-income, and minority community Groups. 

12. Administer the El Dorado County Airport Land Use Commission (ALUC) and related airport land 
use planning activities. 

13. Administer the El Dorado County Freeway Service Patrol (FSP). 

AUTHORIZING DOCUMENTS 

A Memorandum of Understanding (MOU) with Caltrans, dated April 12, 2012, replaced the previous 
agreement dated November 18, 1995. The MOU provides for inter-agency arrangements for 
transportation planning. A supplementary MOU regarding project delivery roles and responsibilities 
pursuant to Senate Bill 45 (Statues of 1997) was entered into in April 1998. In addition, an MOU with 
Caltrans, dated November 19, 1998, addresses coordination of ongoing transportation planning and 
programs between EDCTC and Caltrans through the preparation of Project Study Reports under the 
Transportation Funding Act (Chapter 622, Statutes of 1997). 

In 1991, the Federal Intermodal Surface Transportation Efficiency Act (ISTEA) provided a new definition 
of the geographic area of transportation planning concern to be included in a Metropolitan Planning 
Organization’s (i.e., SACOG) planning process. This geographic area is considered the Metropolitan 
Planning Area and must encompass the areas designated as non-attainment for ozone and carbon 
monoxide under the Federal Clean Air Act. The areas defined by the ISTEA brought the entire 
geographic area represented by the EDCTC into SACOG’s planning process. This process is limited to 
planning as it pertains to federally funded projects, projects that require federal approval, or state and 
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locally funded projects that are deemed to be “regionally significant.” SACOG’s main purpose in this 
regard is to perform the air quality conformity analysis for local projects, meeting the above criteria, 
which must be included in the Metropolitan Transportation Plan, Metropolitan Transportation 
Improvement Program (MTIP), and ultimately the statewide Federal Transportation Improvement 
Program (FTIP).  

An MOU setting forth a continuing, comprehensive, and cooperative planning process which involved 
all interests in the Metropolitan Planning Area has been developed. The original MOU between the 
EDCTC, SACOG, and the state of California was approved by the Secretary of Business, 
Transportation, and Housing Agency on September 9, 1993. An amendment to the MOU was approved 
by the EDCTC and SACOG Executive Directors in December 2016. 

AB 1204 (Huber/Gaines), an Act to amend Section 67951 of the Government Code, was approved by 
the Governor on September 25, 2010. AB 1204 provides for EDCTC to be comprised of four members 
appointed by the Board of Supervisors and two members appointed by each incorporated city in the 
portion of El Dorado County outside of the Tahoe Basin. However, if there is only one incorporated city, 
that city would appoint three members. 

ORGANIZATIONAL CHART 

EL DORADO COUNTY TRANSPORTATION COMMISSION

GOVERNING BODY 

Seven Members (membership defined by State law)

 City of Placerville (three)

 El Dorado County (four) 

Non-voting ex-officio (two): (membership defined by EDCTC Bylaws)

 Caltrans 
 City of South Lake Tahoe 

Executive 

Director
Senior 

Transportation 

Planners (two)
Fiscal Officer 

Assistant 
Transportation 

Planner 
(vacant)

Associate 
Transportation 

Planner 
(vacant)

Administrative 

Analyst/Secretary 

to the 
Commission 
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FEDERAL PLANNING AND PROGRAMMING 

SACOG is responsible for the development of the Metropolitan Transportation Plan and MTIP for  
the area covered by the ozone non-attainment area. This includes the region represented by the 
EDCTC. The EDCTC is responsible for the coordination of local projects that meet the Metropolitan 
Transportation Plan/MTIP criteria and presents SACOG with a list of “funding constrained” projects for 
inclusion in the Metropolitan Transportation Plan/MTIP. SACOG performs the air quality conformity 
analysis on these projects and, if the conformity criteria are met, these projects are advanced to the 
statewide FTIP. 

AGENCY COORDINATION 

EDCTC coordinates regional transportation planning activities with other public agencies, including  
El Dorado County, the City of Placerville, EDCTA, SACOG, the Tahoe Regional Planning Agency, the 
Tahoe Transportation District, Federal Highway Administrations (FHWA), the State Department of 
Transportation (Caltrans), the California Transportation Commission, adjacent RTPA’s (Nevada County 
Transportation Commission, Placer County Transportation Planning Agency, and Amador County 
Transportation Commission), the Shingle Springs Rancheria Tribal Government, Bureau of Land 
Management, California State Parks, US Forest Service, and other interested groups. 

COMMUNITY PARTICIPATION 

EDCTC follows the public participation guidelines, as outlined by the Caltrans Public Participation Plan. 
EDCTC has adopted a Public Outreach Plan, which incorporates collaborative public participation 
efforts including Native American communities, organizations, groups, and individuals by soliciting input 
through various policy, technical, and public forums. EDCTC conducts public hearings regarding the 
development and adoption of the Regional Transportation Plan (RTP), the Regional Transportation 
Improvement Program (RTIP), and the annual unmet transit needs hearing (pursuant to TDA Statute). 
Additional public hearings and workshops are held for individual planning projects. The community 
participation effort has been enhanced by non-traditional outreach methods, expansion of the agency 
website, virtual and online interface platforms, and social media in an effort to provide citizens with 
greater access to agency documents and activities. 

STATE PLANNING AND PROGRAMMING 

EDCTC is a State-mandated Regional Transportation Planning Agency. As such, EDCTC prepares the 
RTP and the RTIP for the Western Slope of El Dorado County (excluding the Tahoe Basin). EDCTC is 
also responsible for the administration of Transportation Development Act (TDA) funds for El Dorado 
County jurisdictions, excluding the portion of the County within the Tahoe Regional Planning Agency 
boundaries. 

All projects including those designated in the MTIP, must be in the RTP, and may be in the RTIP in 
order to receive consideration for funding allocated by the EDCTC as part of the State Transportation 
Improvement Program (STIP). The RTIP is the program from which projects are nominated to the STIP. 
The MTIP and RTIP essentially address two different funding sources: the MTIP programs federal 
funds and Regionally Significant Projects; the RTIP is the EDCTC nomination for STIP funds. 

FEDERAL PLANNING FACTORS AND EMPHASIS AREAS 

Federal Planning Factors are issued by Congress to emphasize specific issues and must be identified 
in local planning documents. The Federal Planning Factors in Title 23 of the United States Code, 
section 134(h) are incorporated in the OWP. The ten planning factors are as follows: 
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Federal Planning Factors
Work Element

110 120 122 200 221 263 282 310 315 330 400 410 

1. Support the economic 
vitality of the metropolitan 
area, especially by 
enabling global 
competitiveness, 
productivity, and efficiency 

• • • • • •

2. Increase the safety of the 
transportation system for 
motorized and non-
motorized users 

• • • • • • • •

3. Increase the security of 
the transportation system 
for motorized and non-
motorized users 

• • • • • •

4. Increase the accessibility 
and mobility of people and 
freight 

• • • • • • • • • •

5. Protect and enhance the 
environment, promote 
energy conservation, 
improve the quality of life, 
and promote consistency 
between transportation 
improvements and state 
and local planned growth 
and economic 
development patterns 

• • • • • • • • •

6. Enhance the integration 
and connectivity of the 
transportation system, 
across and between 
modes, for people and 
freight 

• • • • • • • • • •

7. Promote efficient system 
management and 
operation 

• • • • • •

8. Emphasize the 
preservation of the 
existing transportation 
system 

• • • • • • • •

9. Improve the resiliency and 
reliability of the 
transportation system and 
reduce or mitigate storm 
water impacts of surface 
transportation 

• • • • • • • •

10. Enhance travel and 
tourism 

• • • • • • • • • •
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FHWA also issued updated Federal Planning Emphasis Areas (PEAs). The PEAs are areas that FHWA 
and FTA should emphasize when meeting with the metropolitan planning organizations, State 
departments of transportation, public transportation agencies, and Federal Land Management Agency 
counterparts to identify and develop tasks associated with the Unified Planning Work Program and the 
Statewide Planning and Research Program. EDCTC is committed to planning and project delivery 
which is in alignment with the California requirements set forth in the various transportation funding 
programs. One of the ways EDCTC achieves this is by aligning work elements with the most current 
California Planning Emphasis Areas. The matrix below represents the alignment between the Fiscal  
Year 2023/24 OWP and the current California Planning Emphasis Areas.  

California 2022 Planning Emphasis Areas
Work Element

110 120 122 125 130 200 221 263 282 315 

1. Tackling the 
Climate Crisis – 
Transition to a 
Clean Energy, 
Resilient Future 

• • • • • • • • •

2. Equity and 
Justice40 in 
Transportation 
Planning 

• • • • • • • •

3. Complete Streets 
• • • •

4. Public Involvement • • • • • •

5. Strategic Highway 
Network 
(STRAHNET)/ 
U.S. Department 
of Defense (DOD) 
Coordination 

6. Federal Land 
Management 
Agency (FLMA) 
Coordination 

• •

7. Planning and 
Environment 
Linkages (PEL) 

• • •

8. Data in 
Transportation 
Planning 

• • • • •
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WORK ELEMENT DETAIL 

The following detail provides the specific objective, tasks performed, and end products of each Work 
Element included in the Overall Work Program. The details are provided to highlight each Work 
Element and provide transparency and clarity regarding the work performed by EDCTC over the course 
of a fiscal year. The details of some of the Work Elements remain the same from year to year, with only 
minor revisions to tasks performed. Other Work Elements change or are all together newly added to the 
Work Program given the fluid nature of transportation priorities, planning efforts, studies, and other 
grant funded efforts. It is important to note that the numbering structure of the Work Elements is tracked 
over many years. For example, the 2023/24 Fiscal Year Work Elements will not be numbered 
consecutively, i.e. 1, 2, 3, 4 etc., but will reflect the assigned number to reoccurring Work Elements, 
such as 50 and 100, along with new numbers assigned to new Work Elements, such as 263 and 282. 
For every year’s Overall Work Program, Work Elements are grouped into four primary categories. 

 Administration and Intergovernmental Coordination  
o Work Elements 50, 100, 110, 120, 122, 125, and 130 

 Multi-Modal Transportation Planning 
o Work Elements 200, 221, 263, and 282 

 Project Delivery and Programming  
o Work Elements 300, 310, and 330  

 Public Information, Outreach, and Advocacy 
o Work Elements 400 and 410 

To monitor work performed over time, EDCTC tracks the Overall Work Program over a five-year period 
to see how priorities shift and how transportation planning and policy evolve over time. This also helps 
to better understand where resources are directed and presents opportunities when and if priorities 
need to shift. The table below depicts this comparison over five Fiscal Years.  

Note: Work Element 50 Indirect Costs is not included as it is spread across all Work Elements each year. 
Grant funding is shown but is often spread across multiple Fiscal Years to complete the work performed. 
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WORK ELEMENT 50 

AGENCY ADMINISTRATION AND MANAGEMENT: INDIRECT COSTS 

Objective 

To manage and administer the day-to-day operations of the agency that are billable as indirect labor 
indirect costs under an Indirect Cost Allocation Plan approved by Caltrans. 

Discussion 

This element provides for the support of the agency’s personnel, management, and operational needs. 

Work Activities to be completed by EDCTC 

1. Administer the EDCTC FY 2023/24 operating budget ......................................................... ongoing 

2. Prepare financial statements and financial reports for the Commission, partner jurisdictions,  
and auditors .................................................................................................................... as needed 

3. Maintain ongoing bookkeeping and accounting ............................................................... as needed 

4. Administer accounts payable to all contractual services .................................................. as needed 

5. Administer payroll, prepare, and maintain all records of payroll activities ........................ as needed 

6. Prepare quarterly and annual tax reports ........................................................................... quarterly 

7. Perform personnel duties, including employee performance reviews, prepare and maintain  
all personnel-related records, and ensure compliance with various personnel related legislation
 .......................................................................................................................................... annually 

8. Administer and maintain Equal Employment Opportunity, Family Medical Leave Act, and 
employee compensation and benefits programs ............................................................. as needed 

9. Recruit and hire new employees ..................................................................................... as needed 

10. Prepare agendas and staff reports for the Technical Advisory Committee .......................... monthly 

11. Prepare agendas and staff reports for the Commission ...................................................... monthly 

12. Conduct Technical Advisory Committee and Commission meetings ................................... monthly 

13. Conduct Policy Advisory Team meetings ........................................................................ as needed

14. Provide general front desk support, including greeting visitors, answering phones, opening, and 
directing mail, and responding to inquiries .......................................................................... ongoing 

15. Maintain transportation planning files, correspondence, and data ....................................... ongoing 

16. Attend governmental and professional conferences, webinars, workshops, and training sessions
 ....................................................................................................................................... as needed 

17. Review and monitor new and proposed programs, legislation, and regulations applying to 
transportation planning ................................................................................................... as needed 

18. Maintain and update computer systems and equipment, including all information technology 
related tasks ................................................................................................................... as needed 

19. Update Bylaws, Administrative Operating Procedures, and Personnel Policies to reflect changes 
in State and Federal law ................................................................................................. as needed 

20. Administer and maintain EDCTC’s financial investment program in accordance with the adopted 
investment policy and California Government Code ........................................................ as needed 
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End Products 

1. Check registers ................................................................................................................... monthly 
2. Employee performance reviews ......................................................................................... annually 
3. Financial statements and financial reports ...................................................................... as needed 
4. Payroll tax reports .............................................................................................................. quarterly 
5. Agendas for Technical Advisory Committee and Transportation Commission meetings 

 ..................................................................................................................... monthly, or as needed 
6. Reports to EDCTC and member agencies on federal, state, and regional programs ........... ongoing 
7. Updated Bylaws, Administrative Operating Procedures, and Personnel Policies............. as needed 

                                     Work Element Budget 

Calculated within Indirect Cost Allocation Plan 

Indirect Salaries and Benefits $267,557 

EDCTC Indirect Expenses $175,589 

TOTAL $443,146 
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WORK ELEMENT 100 

ADMINISTRATION AND IMPLEMENTATION OF THE  
OVERALL WORK PROGRAM: DIRECT 

Objective 

To provide agency management and administration through implementation of the Overall Work 
Program that is billable as direct costs to Rural Planning Assistance (RPA) funds. 

Discussion 

This element provides for the development and management of the Commission’s Overall Work 
Program. 

Previous Work Activities - FY 2022/23 

1. Fiscal Year 2021/22 Year end close-out package (EDCTC) ......................................... August 2022 
2. Fiscal Year 2022/23 Overall Work Program Quarterly Reports (EDCTC)…. October 2022, January 

2023, April 2023, July 2023 
3. Fiscal Year 2022/23 Overall Work Program Amendments (EDCTC) ...... December 2022, February 

2023 
4. Fiscal Year 2023/24 Overall Work Program (EDCTC) ............. March 2023 (draft), May 2023 (final) 

Current Work Activities - FY 2023/24 

1. Fiscal Year 2022/23 Year end close-out package (EDCTC) ......................................... August 2023 
2. Prepare amendments to the FY 2023/24 Overall Work Program and Budget (EDCTC) 

 .................................................................................. October 2023 and April 2024 or as needed  

3. Prepare the FY 2024/25 Overall Work Program and Budget (EDCTC) . February 2024-May 2024 

4. Review and monitor new and proposed programs, legislation, and regulations at the federal, state, 
and regional level applying to transportation planning (EDCTC) ..................................... as needed 

End Products 

1. Fiscal Year 2022/23 Year end close-out package ........................................................ August 2023 
2. Fiscal Year 2023/24 Overall Work Program Quarterly Reports .......................................... quarterly 
3. Fiscal Year 2023/24 Overall Work Program Amendments .............................................. as needed 
4. Fiscal Year 2024/25 Overall Work Program ............................ March 2024 (draft), May 2024 (final) 

Completion Schedule
Project Begins: July 1, 2023 
Completion: June 30, 2024 

Staff Responsible for this 
Work Element: 
All 

Total Person Months: 3.9 
Percent of Budget: 4% 

Work Element Budget

Revenues Expenditures
Rural Planning Assistance (RPA) Funds $71,580  EDCTC $71,580

TOTALS $71,580 $71,580
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WORK ELEMENT 110 

INTERGOVERNMENTAL COORDINATION 
Objective 

To coordinate the efforts of the Commission with local, regional, tribal, state, and federal agencies. 

Discussion 

This element provides the resources needed for the Commission’s staff and Board members to 
participate in the efforts and activities of other agencies and groups necessary to develop the 
transportation plans, fulfill programming needs, and implement programs that represent the 
transportation needs of the citizens of El Dorado County and City of Placerville. This participation is 
important to continue strong, inter-agency relationships within regional, state, tribal, and federal 
agencies to best ensure that the Commission’s policies, goals, and objectives are implemented. 

EDCTC staff participates on the following policy and technical advisory committees: 
California Statewide Motorist Aid Committee 
Capitol Valley Area Service Authority for Freeways and Expressways (SAFE) 
Caltrans – State Highway System Management Plan 
California Transportation Commission – Road Repair and Accountability Act of 2017: Program 
Working Groups (seven total) 
California Transportation Commission – Active Transportation Advisory Committee 
California Transportation Commission – Road User Charge Technical Advisory Committee 
California Transportation Commission – Equity Advisory Committee 
El Dorado County Office of Wildfire Preparedness and Resilience 
Regional Caltrans Coordinating Group 
Regional Transportation Planning Agency Forum (RTPA) 
SACOG Regional Planning Partnership (RPP) 
SACOG Bicycle/Pedestrian Advisory Committee 
SACOG Transit Coordinating Committee (TCC) 
SACOG Funding Round Working Group 
SACOG Race, Equity, and Inclusion Working Group 
South Shore Transportation Management Association (SSTMA) 
Tahoe Regional Planning Agency (TRPA) 
Tahoe Transportation District (TTD) 

EDCTC is a member and/or participates in the activities of the following organizations: 
California Rural Counties Task Force (RCTF) 
California Transit Association (CTA) 
Sacramento Metro Chamber Annual Cap to Cap Advocacy Delegation 

Previous Work Activities - FY 2022/23 

1. Participated in Caltrans, CTC, and SACOG meetings (EDCTC) .......................................... regularly 
2. Participated in South Shore Transportation Management Association meetings (EDCTC) ... monthly 

3. Participated in California Transportation Commission meetings and workshops (EDCTC) bi-monthly 

4. Participated in statewide Regional Transportation Planning Agency meetings (EDCTC) .. bi-monthly 

5. Attended Placerville City Council and El Dorado County Board of Supervisors meetings as a 

partner agency for agenda items relevant to EDCTC (EDCTC) ............................................ monthly

6. Participated in Rural Counties Task Force Meetings (EDCTC) ......................................... bi-monthly

7. Participated in El Dorado Transit Authority Meetings (EDCTC)  ........................................... monthly
8. Participated in SACOG Board, Committee, and working group meetings (EDCTC)…………monthly
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Current Work Activities - FY 2023/24 

1.   Participate in Caltrans, CTC, CalSTA, and SACOG meetings, including subcommittees and 
working groups (EDCTC) ............................................................................... monthly, or as needed 

2. Participate in Tahoe Transportation District, Tahoe Regional Planning Agency, and South Shore 
Transportation Management Association meetings (EDCTC) ........................................... as needed 

3. Attend Caltrans District 3 planning workshops, and project specific workshops, working groups and 
project development committees (EDCTC) ....................................................................... as needed 

4. Participate in California Transportation Commission meetings, including subcommittees, working 
groups, guidelines development, advisory groups, and other workshops (EDCTC) ...........................
 ........................................................................................................................ monthly or as needed 

5. Participate in statewide Regional Transportation Planning Agency and serve on subcommittees 
(EDCTC) ......................................................................................................... monthly or as needed 

6. Coordinate, consult, and collaborate with the Shingle Springs Rancheria Tribal Government about 
its transportation related issues and concerns (EDCTC) .................................................. as needed 

7. Attend Placerville City Council and El Dorado County Board of Supervisors meetings as a partner 
agency for agenda items relevant to EDCTC (EDCTC) .................................................... as needed 

8. Review and comment on local jurisdiction transportation and development projects (EDCTC) ...... as 
needed 

End Products 

1. Reports to the Commission on intergovernmental coordination and activities of related local, 
regional, state, tribal, and federal agencies. ..................................................................... as needed 

2. Correspondence and communications to other government agencies and jurisdictions 
 ......................................................................................................................................... as needed 

Completion Schedule
Project Begins: July 1, 2023 
Completion: June 30, 2024 

Staff Responsible for this 
Work Element: 
Executive Director and Senior 
Transportation Planners 

Total Person Months: 6.2 
Percent of Budget: 7% 

Work Element Budget

Revenues Expenditures
Rural Planning Assistance (RPA) Funds $128,493  EDCTC $128,493

TOTALS $128,493 $128,493
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WORK ELEMENT 120 

TRANSPORTATION DEVELOPMENT ACT  
AND TRANSIT ADMINISTRATION 

Objective 

To effectively administer the provisions of the Transportation Development Act (TDA), including 
receiving, reviewing, and approving claims for Local Transportation Funds (LTF), State Transit 
Assistance (STA) Funds, and State of Good Repair (SGR) Funds for the jurisdiction of the EDCTC 
(western slope). 

To provide staff support to the EDCTC Social Services Transportation Advisory Council (SSTAC). 

Discussion 

One fundamental responsibility of the EDCTC is to administer TDA funds. These funds operate public 
transit, construct bicycle and pedestrian facilities, and may be used for streets and roads purposes only 
after all unmet transit needs that are reasonable to meet have been addressed. Under TDA statute, 
EDCTC is responsible for preparing preliminary and final estimates of LTF, STA Fund, and SGR Fund 
apportionments, conducting fiscal and performance audits, and transit coordination. EDCTC has 
appointed members to a SSTAC in accordance with Transportation Development Act Statue 99238. 

Previous Work Activities - FY 2022/23 

1. Administration of the Local Transportation Fund (LTF), the State Transit Assistance (STA) Fund, 
and the State of Good Repair (SGR) Fund (EDCTC) ....................................... July 2022-June 2023 

2. Fiscal and compliance audits completed for EDCTC and EDCTA (EDCTC, Consultant) September-
November 2022 

3. Assisted claimants with preparation of claims and local program administration for  
Road Repair and Accountability Act of 2017 State of Good Repair program (EDCTC) October 2022 

4. Provided instructions to the El Dorado County Auditor for 2022/23 revised allocations and revised 
claims (EDCTC) ...................................................................................................... November 2022 

5. Prepared Transportation Development Act Funds apportionments (EDCTC) .... February 2023, April 
2023 

6. Provided instructions to the El Dorado County Auditor for 2023/24 allocations (EDCTC) .................. 
June 2023 

Current Work Activities - FY 2023/24 

1. Provide for the management of the Local Transportation Fund (LTF), the State Transit Assistance 
(STA) Fund, and the State of Good Repair (SGR) Fund (EDCTC). ...................................... ongoing 

2. Ensure that fiscal and compliance audits are performed in accordance with law and assist  
in the resolution of audit findings (EDCTC) ............................................ September-November 2023 

3. Conduct the Citizen Participation Process Public Hearing (EDCTC) ..... September-November  2023 
4. Prepare draft and final apportionments for FY 2024/2025 Transportation Development Act Funds 

(EDCTC) .................................................................................................... February and June 2024 
5. Provide instructions to the El Dorado County Auditor for 2024/25 allocations to the jurisdictions 

(EDCTC) .......................................................................................................................... June 2024 
6. Assist claimants with preparation of claims and local program administration, including  

Road Repair and Accountability Act of 2017 State of Good Repair program (EDCTC) ......... ongoing 
7. Provide instructions for revised allocations and revised claims (EDCTC) ......................... as needed 
8. Provide staff support to the EDCTC SSTAC (EDCTC) ......................................................... ongoing 
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End Products 

1. Independent audits of FY 2022/23 TDA claimants ................................. September-November 2023 
2. TDA Claim notifications to jurisdictions ........................................................ February and May 2024 
3. Final LTF, STA, and SGR apportionments for Fiscal Year 2024/25 ................................... May 2024 
4. Unmet Transit Needs Analysis and Findings, if warranted, or conduct in-lieu Citizen  

Participation Process Public Hearing .............................................. September 2023-February 2024 
5. Allocation instructions to the County Auditor for LTF, STA, and SGR funds ..................... June 2024 
6. Revised allocation instructions ......................................................................................... as needed 
7. Press releases, public service announcements, public notices, and public meeting/hearing  

flyers ................................................................................................................................ as needed 
8. SSTAC agendas and minutes .......................................................................................... as needed 

Completion Schedule
Project Begins: July 1, 2023 
Completion: June 30, 2024 

Staff Responsible for this 
Work Element: All

Total Person Months: 2.6 
Percent of Budget: 3% 

Work Element Budget

Revenues Expenditures
Local Transportation Funds $61,788  EDCTC  

TDA Audits 
$43.388
$18,400

TOTALS $61,788 $61,788
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WORK ELEMENT 122 

TIRCP and ZETCP ADMINISTRATION 

Objective 

To effectively administer the provisions of the Budget Act of 2023 SB 125 Formula-Based Transit and 
Intercity Rail Capital Program (TIRCP) & Zero Emission Transit Capital Program (ZETCP), including 
submitting funding allocation packages, distributing funding to public agencies eligible to receive TIRCP 
capital funding, post online a monthly summary of transit operator ridership data, submit an annual 
report to CalSTA, ensure that monies are expended consistent with State law, and submit a one-time, 
long-term financial plan by June 30, 2026. 

Discussion 

The TIRCP was created by Senate Bill (SB) to fund improvements to modernize California’s public 
transportation system. AB 102 and SB 125 amended the Budget Act of 2023 to appropriate $4 billion of 
General Fund to the TIRCP over Fiscal Years 2023/24 and 2024/25 as well as $910 million of 
Greenhouse Gas Reduction Fund (GGRF) and $190 million of Public Transportation Account (PTA) 
funding to establish the ZETCP to help public transit operators transition to zero-emission bus fleets 
and meet the California Air Resources Board’s requirement for all public transit agencies to transition to 
a 100% zero-emission fleet by 2040.   

Current Work Activities – FY 2023/24 

1. Submittal of FY 2023/24 SB 125 Initial Allocation Package ................ November-December 2023 
2. Online monthly summary of ridership data ........................................................... April-June 2024 
3. Submit updated FY 2023/24 Allocation Request .........................................................  as needed  
4. Provide instructions to El Dorado County Auditor for allocation of FY 2023/24 TIRCP and 

ZETCP funds to jurisdictions………………………………….……………………….April-June 2024 
5. Provide instructions for revised allocations………………………………………………….as needed 
6. Provide for the management of the TIRCP and ZETCP funds…………………….April-June 2024  

End Products 

1. Summary of Monthly Ridership Data ............................................................ July 2024-June 2025 
2. Tracking the receipt and utilization of TIRCP and ZETCP funds ................... July 2024-June 2025 
3. Updated FY 2024/25 Allocation Request if needed ...................................... July-December 2024 
4. Allocation instructions to the County Auditor for TIRCP and ZETCP funds .. December 2024-June 

2025 
5. Revised allocation instructions ..................................................................................... as needed 
6. Allocation Package Submittal to CalSTA ............................................................. December 2024 
7. Annual Report to CalSTA   .................................................................................. December 2024 

Completion Schedule
 Project Begins: November 1, 2023 
Completion: June 30, 2024 

Staff Responsible for 
this Work Element: All

Total Person Months: 1.7 
Percent of Budget: 2% 

Work Element Budget
Revenues Expenditures 

ZETCP (PTA) Funds $29,986  EDCTC  $29,986

TOTALS $29,986 $29,986
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WORK ELEMENT 125 

EL DORADO COUNTY AIRPORT LAND USE COMMISSION 

Objectives 

To effectively administer the El Dorado County Airport Land Use Commission (ALUC) and related 
aviation system planning activities 

To provide technical assistance to the Placerville and Georgetown Airport Advisory Committees and the 
Cameron Park Airpark District. 

To update and maintain the Airport Land Use Compatibility Plans for each of the three airports under 
the jurisdiction of the El Dorado County ALUC. 

Discussion 

The EDCTC’s planning activities include administration of the ALUC and related planning assistance to 
the Placerville Airport, Georgetown Airport, and Cameron Park Airpark Airport. EDCTC coordinates with 
the California Department of Transportation Division of Aeronautics for ALUC planning activities and 
funding. As the designated ALUC for El Dorado County, EDCTC is responsible for defining planning 
boundaries and setting standards for compatible land uses surrounding airports. 

ALUCs have three primary functions under State law. The first is the adoption of land use standards 
that minimize the public’s exposure to safety hazards and excessive levels of noise. The second is to 
prevent the encroachment of incompatible land uses around public-use airports. The third is the 
preparation of an Airport Land Use Compatibility Plan (ALUCP) for the area around each public use 
airport which defines compatible land uses for safety, density, height, and noise. Guidance for ALUCP 
development is provided in the 2011 California Airport Land Use Planning Handbook. The ALUC’s third 
function is consistency determinations for proposed projects that are incompatible with adopted ALUCP 
recommendations. 

Previous Work Activities - FY 2022/23 

1. Review development projects for consistency with adopted ALUCPs (EDCTC, Consultant) Ongoing

Current Work Activities - FY 2023/24 

1. Review development projects for consistency with adopted ALUCPs (EDCTC, Consultant).......... as 
needed 

2. Provide staff support for airports, local jurisdictions, and ALUC (EDCTC) ............................ ongoing 
3. Develop amendments to the adopted ALUCPs based on consistency determinations for  

Master Plan Updates and Airport Layout Plans for the Placerville, Cameron Park, and Georgetown 
airports (EDCTC, Consultant) ........................................................................................... as needed 

4. Work with El Dorado County to coordinate ALUCPs with appropriate land use planning documents 
(EDCTC, County) ................................................................................................................. ongoing 

5. Work with the City of Placerville to coordinate ALUCPs with appropriate land use planning 
documents (EDCTC, City) .................................................................................................... ongoing 

6. Commission staff will follow the public participation guidelines, as outlined by the Caltrans Goals of 
the Public Participation Plan (EDCTC).................................................................................. ongoing  

End Products 

1. ALUCP consistency review documents and related materials ......................................... as needed 
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Completion Schedule
Project Begins: July 1, 2023 
Completion: June 30, 2024 

Staff Responsible for this 
Work Element: Executive 
Director

Total Person Months: .4 
Percent of Budget: 1% 

Work Element Budget

Revenues Expenditures
Local Transportation Funds $15,841  EDCTC 

Consultant 
$10,841
$5,000

TOTALS $15,841 $15,841
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WORK ELEMENT 130

EL DORADO COUNTY FREEWAY SERVICE PATROL 

Objective 

To manage and oversee the operation of a Freeway Service Patrol (FSP) along US 50 within El Dorado 
County. 

Discussion 

This work element includes the activities necessary to implement a FSP program along US 50 east of 
the El Dorado County/Sacramento County line to relieve congestion, assist the motoring public, and 
provide air quality improvements. 

US 50 serves as the primary transportation corridor for local, regional, interregional, commuter, and 
goods movement traffic throughout El Dorado County. US 50 experiences traffic congestion during 
peak periods when traffic volumes approach highway capacity. Traffic congestion along US 50 reduces 
throughput and mobility, increases air pollution, and creates stress on drivers. Sixty percent of delay 
hours are caused by disabled vehicles and accidents. While these types of traffic incidents are random 
events, they cause the most significant delays when roadways are approaching capacity. The purpose 
of the FSP program is to relieve the most heavily congested segments of US 50 in El Dorado County by 
assisting disabled vehicles and the motoring public. 

Previous Work Activities - FY 2022/23 

1. Managed contract with Extreme Towing to implement service along US 50 from El Dorado County 
line east approximately ten miles (EDCTC) ......................................................................... Monthly 

2. Participated in regional and Statewide Motorists Aid Committee (EDCTC) ................ October 2022 
3. Annual FSP Progress Report presented at Commission meeting (EDCTC) .............. February 2023 

Current Work Activities - FY 2023/24 

1. Manage contract with FSP provider to implement service along US 50 from El Dorado  
County line east approximately ten miles (EDCTC) ............................................................. ongoing 

2. Work with Sacramento Transportation Authority to maintain online assists database  
(EDCTC) ............................................................................................................................. ongoing 

3. Coordinate with California Highway Patrol (CHP) to administer and monitor the FSP 
program (EDCTC) ............................................................................................................... ongoing 

4. Evaluate FSP data and modify service as needed to meet the goals and objectives of the FSP 
program (EDCTC) ............................................................................................................... ongoing 

5. Annual FSP progress reports (EDCTC) .................................................................... February 2024 
6. Participate in regional and Statewide Motorists Aid Committee (EDCTC) ........................... ongoing 
7. Patrol FSP area between El Dorado County Line and Greenstone Road weekdays between  

the hours of 6:30-9:00 am and 3:30-6:30 pm (Contracted Tow Operator) ........................... ongoing 

End Products 

1. Annual Progress Report ............................................................................................ February 2024 
2. FSP survey response review ........................................................................... July 2023-June 2024 
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Completion Schedule
Project Begins: July 1, 2023 
Completion: June 30, 2024 

Staff Responsible for this 
Work Element: Administrative 
Analyst/Secretary to the 
Commission

Total Person Months: 1.3 
Percent of Budget: 10% 

Work Element Budget

Revenues Expenditures
FSP State Funding 
Capitol Valley SAFE 

$123,387
$69,672

 FSP Contractor & STA Shared Costs 
EDCTC 

$176,000
$17,059

TOTALS $193,059 $193,059
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WORK ELEMENT 200  

REGIONAL TRANSPORTATION PLAN  
Objective 

To implement the EDCTC Regional Transportation Plan (RTP) and coordinate with partner agencies on 
the development and amendment of the El Dorado County components of SACOG’s Metropolitan 
Transportation Plan (MTP) Sustainable Communities Strategy (SCS). 

Discussion 

The RTP and MTP SCS are required by state and federal law (respectively) and provide the means for 
EDCTC and the six-county SACOG region to establish transportation goals, policies, and funding 
strategies, and to identify projects over a 20-year time horizon. The current EDCTC RTP was adopted 
in November 2020, and the SACOG MTP/Sustainable Communities Strategy (SCS) for 2036 was 
adopted in November 2019. 

EDCTC is required to update the RTP every five years in compliance with guidelines established by the 
California Transportation Commission. The next EDCTC RTP will be due in 2025. The RTP is the 
primary planning document produced by EDCTC and provides the policy basis for all major 
transportation infrastructure funding programs within the jurisdiction of the Commission. 

On a statewide basis, projects and programs must be listed in the RTP, MTP, and the Metropolitan 
Transportation Improvement Program (MTIP) if cities, counties, and transit operators are to be eligible 
for federal funds for capital improvements. Also, any capacity-increasing capital projects are required to 
meet air quality conformity standards as outlined by the federal Environmental Protection Agency and 
implemented by SACOG. EDCTC annually dedicates 2% of its Local Transportation Fund for the 
federal planning, programming, and air quality conformity activities conducted by SACOG. SACOG 
activities are described in Appendix B. The payment to SACOG is funded with Local Transportation 
Funds. 

Previous Work Activities – FY 2022/23 

1. Coordinated with SACOG on updates and amendments to the MTP and MTIP (EDCTC) ............ as 

needed 

2. Coordinated with City of Placerville to program funds to multi-modal and other projects included in 

the 2020 RTP (EDCTC) .................................................................................................. as needed 

3. Coordinated with El Dorado County DOT to program funding and support delivery of multi-modal 

projects included in the 2020 RTP(EDCTC)  ................................................................... as needed 

4. Coordinated with El Dorado County DOT to update/amend the RTP to include a project for 

programming ......................................................................................................... September 2022 

5. Coordinated with El Dorado Transit to support delivery of projects included in the 2020 RTP 

(EDCTC) ......................................................................................................................... as needed 

6. Coordinated with SACOG on Project Evaluation Process, Mapping Tools, and project 

identification for MTP update (EDCTC) ........................................................................... as needed 

Current Work Activities – FY 2023/24  

1. Begin update of 2020 RTP to include coordination and outreach with partner agencies, the public, 
and the EDCTC board  ........................................................................................................ ongoing 

2. Monitor city, county, regional, and state planning and programming activities to ensure that city, 
county, and regional plans and programs are included in the RTP to establish eligibility for state 
and federal funding (EDCTC) .............................................................................................. monthly 
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3. Review and update the current EDCTC RTP to include the latest data, transportation issues, RTP 
requirements, and mobility needs that may be reflected from the 2020 SACOG MTP/SCS and 
Caltrans CTP 2040 Regional Planning Goals (EDCTC) .................................................. as needed 

4. Analyze State of Good Repair needs and investments (EDCTC, EDCTA) ......................... quarterly 
5. Implement 2020-2040 RTP action element projects including: a) Integrated land use, air quality 

and transportation planning, sustainability, highways, streets and regional/inter-regional roadways, 
public transit, aviation, active transportation, transportation systems management, funding, 
consistent with the policy element goals, objectives, strategies, and performance measures 
(EDCTC, County, City, EDCTA) .........................................................................................  monthly 

6. Lend assistance to the member jurisdictions and EDCTA staff in the planning and  
programming process to meeting mandated program requirements (EDCTC) ................ as needed 

7. Work with SACOG to prepare updates and amendments to the MTP and MTIP, including air 
quality conformity analyses (EDCTC) .............................................................................. as needed 

8. Work cooperatively with member jurisdictions, Caltrans, and SACOG, to maintain and update 
population, employment, housing, and traffic data and projections (EDCTC) .................. as needed 

9. Coordinate, consult, and collaborate with the Shingle Springs Rancheria Tribal Government 
(EDCTC) ......................................................................................................................... as needed 

10. Work in concert with the adopted EDCTC Public Participation Plan Strategies and Outreach 

(EDCTC) ...................................................................................................................... as needed 

End Products  

1. 2025 El Dorado County Regional Transportation Plan  ....................................................... ongoing 
2. RTP amendments and updates ....................................................................................... as needed 
3. SACOG MTP updates to include El Dorado County projects and priorities ..................... as needed 
4. Amendments to the MTP and MTIP .................................................................................... monthly 
5. Public participation and outreach, public meeting summaries and presentations, and social media, 

and website outreach notification .................................................................................... as needed

Completion Schedule
Project Begins: July 1, 2023 
Completion: June 30, 2024 

Staff Responsible for this 
Work Element: Executive 
Director and Senior 
Transportation Planners

Total Person Months: 9.0 
Percent of Budget: 18% 

Work Element Budget

Revenues Expenditures
Local Transportation Funds  
Local Transportation Funds (SACOG) 
Rural Planning Assistance  
EDCTC Surface Transportation Block Grant 
Program Exchange Funds (STBG - State) 

$75,111
$174,359
$60,875

$33,888

 EDCTC 
SACOG (funded with LTF) 

$169,874
$174,359

TOTALS $344,233 $344,233
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WORK ELEMENT 221 

TRANSIT PLANNING 
Objectives 

To coordinate with the El Dorado County Transit Authority (EDCTA) on the development and 
implementation of transit-related planning efforts. 

To coordinate with the EDCTA on the implementation of state and federal grant programs that are not 
administered through the Transportation Development Act. 

Discussion 

EDCTC provides application and programming support to the EDCTA for Federal Transit Administration 
(FTA) 5310, 5307, and 5311 grant funding programs for operations and capital expenses. EDCTC 
supports EDCTA through the development of planning grant applications, through programs such as 
the Sustainable Communities – Strategic Partnership program (FHWA State Planning and Research 
Part 1 funds and FTA Section 5304) and is responsible for associated reporting documents. EDCTC 
also prepares required amendments to the Coordinated Public Transit-Human Services Transportation 
Plan, and Short- and Long-Range Transit plans. In addition, EDCTC coordinates transit-related 
activities and provides staff support to the EDCTC SSTAC. 

Previous Work Activities - FY 2022/23 

1. Participated in El Dorado Transit Technical Advisory Committee meetings (EDCTC) ..... as needed 
2. Participated in SACOG Transit Coordinating Committee meetings (EDCTC) .................. as needed 
3. Assisted with development of State of Good Repair programming and claims (EDCTC) ..... August-

October 2022 
4. Assisted El Dorado Transit initiating the update to the short-range transit plan  ........ October 2022-

February 2023 

Current Work Activities - FY 2023/24  

1. Prepare required amendments to the Coordinated Public Transit-Human Services Transportation 
Plans and Short- and Long-Range Transit Plan (EDCTC, EDCTA) ................................. as needed 

2. Prepare agendas and staff reports for TAC, SSTAC, Commission meetings, and any other public 
participation group formed by EDCTC to review transit projects or programs (EDCTC) .. as needed 

3. Assist with the development of Sustainable Communities – Strategic Partnerships Program 
(FHWA State Planning and Research Part 1 funds and FTA Section 5304), 5310, 5307, and 5311 
grant applications and programming (EDCTC) ................................................................ as needed 

4. Assist with development of State of Good Repair applications and programming (EDCTC) ......... as 
needed 

5. Prepare reporting documents associated with FTA grant funded projects (EDCTC) .......... quarterly 
6. Participate in El Dorado Transit Technical Advisory Committee meetings (EDCTC) ....... as needed 
7. Participate in El Dorado Transit update of Short-Range Transit Plan  ................................. ongoing 

End Products 

1. Coordinated Public Transit Human Services Transportation Plan and Short- and Long-Range 
Transit Plan amendments ............................................................................................... as needed 

2. Press releases, public service announcements, public notices, and public meeting/hearing flyers
..................................................................................................................................... as needed 



FY 2023/24 Overall Work Program, Budget, and Goals and Objectives Amendment 3: March 7, 2024 

28 

3. Sustainable Communities – Strategic Partnerships Program (FHWA State Planning and Research 
Part 1 funds and FTA Section 5304), FTA Section 5310, 5307, and 5311 grant applications and 
programming documents ................................................................................................ as needed 

4. SSTAC meeting agendas and minutes ........................................................................... as needed 

Completion Schedule
Project Begins: July 1, 2023 
Completion: June 30, 2024 

Staff Responsible for this 
Work Element: Senior 
Transportation Planners

Total Person Months: 1.7 
Percent of Budget: 2% 

Work Element Budget
Revenues Expenditures 
Local Transportation Funds $31,478  EDCTC $31,478

TOTALS $31,478 $31,478
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WORK ELEMENT 263 

NEXT GENERATION TRANSPORTATION INVESTMENTS STRATEGY 

Objective 

Rural regional transportation planning agencies like EDCTC have a unique purpose to represent areas 
of the state with expansive geographies, low population densities, and few urban centers. As more 
focus is placed on combating climate change, more transportation planning and funding policies are 
targeting large populations in the urban centers across California, further challenging rural and 
suburban regions in their ability to compete for and secure resources. EDCTC’s efforts have historically 
focused on traditional transportation policies and programs which no longer align with this shift in 
performance outcomes. To overcome this, EDCTC will be developing the Next Generation 
Transportation Investments Strategy (Next Gen Strategy) to reflect these changes with technical 
support, research, and data to support the statewide transportation goals and project delivery.  

Discussion 

As a Regional Transportation Planning Agency, EDCTC must develop long range plans and 
transportation studies which provide data, analytics, and information which informs transportation 
investments across the west slope of El Dorado County. Additionally, EDCTC must ensure that 
investments help achieve statewide goals for transportation, environmental quality, VMT, and GHG 
reduction while advancing economic growth and social equity. Changes in transportation funding 
policies at the state and federal levels combined with a paradigm shift in performance outcomes toward 
equity, adaptation and resiliency, and combating climate change have presented new challenges in the 
regional transportation planning space. Consequently, EDCTC is evermore challenged by these 
performance metrics due to low population densities, expansive geography, and widely dispersed 
disadvantaged cohorts, each of which are key metrics in all transportation funding programs. To 
overcome some of these challenges and develop a data driven, performance-based transportation 
investment strategy which aligns with these new policies and performance outcomes, EDCTC is 
developing the Next Generation Transportation Investments Strategy to work with proven subject area 
experts. This will ensure that EDCTC can advance statewide goals related to land use, multi-modal 
transportation, climate and equity, and continue to deliver transportation projects that meet the needs of 
today’s rural residents. 

Current Work Activities 2023/24 

1. Project Initiation: Commission staff will prepare a Request for Proposals and execute a contract 
with the successful consultant ........................................................ November 2023-February 2024 

2. Data Collection, Growth Forecasts, Charts, Graphs ..................................January 2024-June 2024  
3. Equity, Justice 40, and DAC Analysis .......................................................January 2024-June 2024 
4. Climate Adaptation and Resiliency Analysis ..............................................January 2024-June 2024 
5. VMT, GHG, and Trip Reduction Modeling ............................................... February 2024-June 2024  
6. Infill Analysis, EV Planning, Innovation, Microtransit ................................... March 2024-June 2024 
7. Survey, Public Outreach and Non-traditional Outreach ................................... April 2024-June2025 

Future Work Activities 2024/25 and 2025/26 

1. Performance Measures and Project Prioritization ...................................... October 2024-April 2025 
2. Financial Investment Strategy ..................................................................... March 2025-June 2025 
3. Graphic Enhancement and Digital Interface ................................................... May 2025-June 2025 
4. Prepare and Present Draft Next Generation Transportation Investment Strategy ........ August 2025-

October 2025 
5. Prepare Final Next Generation Transportation Investment Strategy..... August 2025-February 2026 
6. Board Review/Approval ................................................................. September 2025-February 2026 
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End Products 

 Draft Next Generation Transportation Investments Strategy 
 Final Next Generation Transportation Investments Strategy 

Completion Schedule
Project Begins: November 1, 2023 
Completion: December 30, 2025 

Staff Responsible for this 
Work Element: Executive 
Director and Senior Planners

Total Person Months: 13.0 
Percent of Budget: 3.1% 

Work Element Budget

Revenues Expenditures
FTA 5304 - Sustainable Community 
Transportation Planning Grant Funds 
(Anticipated Carryover) 
EDCTC Surface Transportation Block Grant 
Program Exchange Funds (STBG – State) 

$217,124

$42,811

 Consultant 
EDCTC 

$200,000
$59,935

TOTALS $259,935 $259,935
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WORK ELEMENT 265 

GREATER PLACERVILLE WILDFIRE EVACUATION PREPAREDNESS, 
COMMUNITY SAFETY, AND RESILIENCY PLAN 

Objective 

To deliver a wildfire evacuation preparedness plan for the Greater Placerville area to address public 
health and safety and the surrounding community’s growing climate vulnerability to the risk of wildfire.  

Discussion 

Due to the impacts of climate change, wildfire intensity continues to increase in California with over half 
the State’s twenty largest and most destructive wildfires occurring in the last ten years. The 2018 Camp 
Fire destroyed the town of Paradise and brought to the forefront the extreme wildfire risk faced by 
communities across California, including the Greater Placerville area.   

To address the impacts of climate change and the growing climate vulnerability to the risk of wildfire, 
the Greater Placerville Wildfire Evacuation Preparedness, Community Safety, and Resiliency Plan 
(project) will deliver a wildfire evacuation preparedness plan for the Greater Placerville area in El 
Dorado County. The project area includes the U.S. Highway 50 corridor from Pollock Pines through  
the City of Placerville and the principal and minor arterials and major and minor collectors in the project 
area.  

One of the first tasks of the project will be to produce an Existing Conditions Report that will 
characterize wildfire risk in the project area, including identification of vulnerabilities in the 
transportation, communication, and water networks that lead to catastrophic failure during a wildfire and 
result in failed evacuation and loss of life. Another task will identify the infrastructure improvements 
necessary to make the transportation, communication, and water networks more resilient and add 
redundancy to avoid catastrophic failure. The project will utilize innovative modeling and simulations of 
the interactions of fire, traffic, communications, water network and human behavior during a wildfire 
event to identify the most efficient evacuation routes (depending on the location of the fire and weather 
conditions such as wind that influence the rate and direction of spread) to safely evacuate the entire 
community, including vulnerable human and domestic animal populations. The project will utilize best 
community engagement practices to actively engage all members of the public, including 
disadvantaged, senior, and other vulnerable populations to ensure they have an active hand in the 
decision-making process that results in an evacuation plan that addresses the needs of a diverse 
community and its members.    

EDCTC received FY 2022/23 State Highway Account funding to provide additional public and 
stakeholder outreach and ensure the dissemination of critical wildfire evacuation preparedness 
information to a broader geographic area.  

Previous Work Activities – FY 2021/22 – FY 2022/23

1. Release Request for Proposals (EDCTC) ................................................................ November 2021 
2. Interview and recommend consultant (EDCTC) .......................................................... February 2022 
3. Contract approval at Commission meeting (EDCTC) ...................................................... March 2022  
4. Manage contract with the consultant (EDCTC) ............................................. March 2022-June 2023 
5. Prepare Existing Conditions Report (Consultant) .................................. March 2022-December 2022 
6. Prepare Dynamic Conditions Analysis (Consultant) ....................................... March 2022-May 2023 
7. Perform Modeling and Simulations (Consultant) .............................................. May 2022-June 2023 
8. Media Relations, Pop-Up Events, Focus Groups, Workshops (Consultant) .. March 2023-June 2023 
9. Advisory Committee Meetings (Consultant) ..................................................... April 2023-June 2023 
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10. Identify Infrastructure Improvements (Consultant) ................................. September 2022-June 2023 
11. Agency Coordination (Consultant) ......................................................... September 2022-June 2023 
12. Develop Marketing Plan (Consultant) ........................................................... March 2022-June 2023 
13. Development of Program Brand, Marketing Materials (Consultant) .............. March 2022-June 2023 
14. Development of Social Media Campaign (Consultant) .................................. March 2022-June 2023 
15. Presentations to Local Agencies and Community Groups (Consultant) ........... May 2022-June 2023 

Current Work Activities – FY 2023/24  
1. Manage contract with the consultant (EDCTC) .......................................... July 2023-February 2024 
2. Develop Marketing Plan (Consultant)  ....................................................... July 2023-February 2024 
3. Perform Modeling and Simulations (Consultant) ...................................... July 2023-November 2023 
4. Identify Infrastructure Improvements (Consultant) ................................... July 2023-November 2023 
5. Media Relations, Pop-Up Events, Focus Groups, Workshops (Consultant) ...... July 2023-December 

2023 
6. Advisory Committee Meetings (Consultant) ............................................. July 2023-November 2023 
7. Agency Coordination Meetings (Consultant) ............................................ July 2023-December 2023 
8. Additional Local Fire Agency Sessions (Consultant) ..................... September 2023-December 2023 
9. Additional First Responder/Public Safety Sessions (Consultant) .. September 2023-December 2023 
10. Collateral Materials (Consultant) ............................................................. July 2023-November 2023 
11. County-Wide Mailer (Consultant)  ................................................... September 2023-February 2024 
12. Paid Advertising via Mountain Democrat (Consultant)  .............................. July 2023-February 2024 
13. Social Media Campaign (Consultant)  ....................................................... July 2023-February 2024 
14. Presentations to Local Agencies and Community Groups (Consultant)  ......... July 2023-March 2024 
15. Next Steps and Implementation Plan (Consultant) ......................................... July 2023-March 2024 
16. Prepare Draft Wildfire Evacuation Preparedness Plan (Consultant) ............... July 2023-March 2024 
17. Present Draft Wildfire Evacuation Preparedness Plan to Commission (Consultant)...........................

April 2024 
18. Prepare Final Wildfire Evacuation Preparedness Plan (Consultant) ........ December 2023-May 2024 

End Products 

1. Modeling and Simulations Summary ................................................................................. April 2023 
2. Infrastructure Improvements Report  ................................................................................. May 2023 
3. Draft Wildfire Evacuation Preparedness Plan .................................................................... April 2024 
4. Final Wildfire Evacuation Preparedness Plan .................................................................... May 2024 

Completion Schedule
Project Begins: October 2021 
Completion: May 31, 2024 

Staff Responsible for this Work 
Element: Senior Transportation 
Planner 

Total Person Months: .3 
Percent of Budget: 6% 

Work Element Budget

Revenues Expenditures
FY 2021/22 State Highway Account (SHA) 
Grant Funds 
Local Transportation Funds 
EDCTC Surface Transportation Block Grant 
Program Exchange Funds (STBG – State) 

$98,138

$7,829
$11,054

EDCTC 
Consultant 

$5,660
$111,361

TOTALS $117,021 $117,021
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Additional Public Outreach Budget
Total Person Months: 0.0 
Percent of Budget: 3% 

Revenues Expenditures
FY 2022/23 State Highway 
Account (SHA) Grant 
Funds 

$50,545 Consultant-Public 
Outreach 

$50,545

TOTALS $50,545 $50,545
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WORK ELEMENT 282 

US 50 CAMINO SIGNAGE AND WAYFINDING MITIGATION PLAN 

Objective 

Develop a signage and wayfinding plan for the greater Camino area to improve accessibility and 

awareness of economic activities north of US 50. This effort will improve access to, and awareness of, 

the Camino area for visitors, patrons, and residents now that the full median barrier is in place along 

this segment of US 50. 

Discussion 

Completion of the US 50 Camino Safety Improvements Project has provided significant lifesaving, 

safety, and operational improvements on US 50 in the Camino Community of El Dorado County. The 

primary element of this safety project included the construction of a concrete median barrier from Still 

Meadows Road to Upper Carson Road closing a gap and eliminating the dangers of crossing US 50 at 

many local road intersections which connect patrons to numerous agritourism based businesses north 

of US 50.   

To mitigate these impacts to the residents and local economy, EDCTC will develop a signage and 
wayfinding plan to provide better information and route choices for the residents and the millions of 
interregional visitors to the Camino area. This plan will focus on signage and traveler information 
strategies along US 50 beginning west of Placerville and extending east of the Cedar Grove exit on US 
50. The signage plan will include an extensive analysis of the existing routes and opportunities to 
access the Camino/Apple Hill region north of US 50. This analysis will look to improve access and 
awareness beyond the traditional exits and roadways, many of which are now limited or inaccessible 
due to the new median barrier. The wayfinding element of the plan will extend signage and wayfinding 
elements off US 50 onto local roadways to disperse traffic throughout the greater agritourism region of 
Camino and not solely focus traffic onto Carson Road. Both the signage and wayfinding elements will 
involve extensive public and stakeholder engagement.   

Current Activities - FY 2023/24 

1. Initial Kickoff Meeting with Caltrans (EDCTC) .......................................................... December 2023 
2. Consultant Procurement (EDCTC) ................................................ November 2023 - February 2024 
3. Project Kickoff (EDCTC/Consultant) ........................................................................... February 2024 
4. Project Area Overview (Consultant) ............................................................... February - March 2024 
5. Public Engagement and Outreach (EDCTC/Consultant) ....................................... March - April 2024 
6. Signage and Wayfinding Public Outreach Thematic Strategy (Consultant) .............. April - May 2024 
7. Draft Signage and Wayfinding Plan (Consultant) .............................................................. June 2024 

Future Work Activities – FY 2024/25  

1. Project Administration (EDCTC)  ......................................................................................... Ongoing 
2. Draft Signage and Wayfinding Plan (Consultant) ............................................................... July 2024 
3. Presentations to Local Agencies and Community Groups (Consultant)  ........................ August 2024 
4. Present Draft Signage and Wayfinding Plan to Commission (Consultant) ..................... August 2024 
5. Prepare Final US 50 Camino Signage and Wayfinding Plan (Consultant) .............. September 2024
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End Products 

1. Project Kickoff Meeting Summary  .............................................................................. February 2024 
2. Project Area Review Summary and Mapping .................................................................... April 2024 
3. Engagement Plan, Public Outreach Summary ................................................................... May 2024 
4. Presentation Materials, Illustrative Wayfinding Concepts  ....................................... May - June 2024 
5. Draft US 50 Camino Signage and Wayfinding Plan ............................................... July-August 2024 
6. Final US 50 Camino Signage and Wayfinding Plan ................................................ September 2024 

Completion Schedule
Project Begins: November 2023 
Completion: October 2024 

Staff Responsible for this Work 
Element: Executive Director  

Total Person Months: .3 
Percent of Budget: 5% 

Work Element Budget

Revenues Expenditures
Rural Planning Assistance (RPA) Grant  
EDCTC Surface Transportation Block Grant 
Program Exchange Funds (STBG – State) 

$85,000
$9,400

EDCTC 
Consultant 

$9,400
$85,000

TOTALS $94,400 $94,400
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PROJECT DELIVERY  
AND  

PROGRAMMING 
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WORK ELEMENT 300 

STATE AND FEDERAL PROGRAMMING 
Objectives 

To select and prioritize projects and program funds available through the State Transportation 
Improvement Program (STIP), Road Repair and Accountability Act of 2017 (Senate Bill 1), the Regional 
Transportation Improvement Program (RTIP), and Interregional Transportation Improvement Program 
(ITIP). 

To select and prioritize projects and program funds available through the Bipartisan Infrastructure Law 
(BIL) federal transportation bill, including new grant programs and Surface Transportation Block Grant 
Program (STBG), Highway Infrastructure Program (HIP), and Congestion Mitigation and Air Quality 
(CMAQ) funds.  

Work in partnership with Caltrans, El Dorado County, and the City of Placerville to ensure that priority 
projects have Project Initiation Documents completed prior to programming. 

Discussion 

As the statutorily designated Regional Transportation Planning Agency (RTPA) for El Dorado County, 
EDCTC is responsible for selecting and prioritizing projects to use available state and federal 
transportation funds including those from the State Transportation Improvement Program (STIP), Road 
Repair and Accountability Act of 2017 (Senate Bill 1), and the Federal Bill. These funds, along with local 
funds, and funds available to Caltrans, are used to implement the projects identified in the Regional 
Transportation Plan (RTP), and SACOG MTP (MTP). 

An important responsibility for EDCTC is to program the RTIP funds allocated to El Dorado County and 
the City of Placerville. EDCTC also advocates for the allocation of Statewide ITIP funds for shared 
projects on state highways within El Dorado County. Once these selections are made, EDCTC will 
ensure that project requests in the RTIP and ITIP are included in the STIP. 

Previous Work Activities - FY 2022/23 

1. Program CMAQ funding (EDCTC) ......................................................................... August 2022 
2. Program STBG funding (EDCTC) .................................................................... September 2022 

Current Work Activities - FY 2023/24  

1. Participate in Caltrans and CTC meetings and workshops regarding STIP development (EDCTC) 
 ......................................................................................................................................... as needed 

2. Provide the City of Placerville, County of El Dorado, and EDCTA with data regarding STIP 
programming and implementation policies (EDCTC) ............................................................ ongoing 

3. Develop with the City of Placerville, El Dorado County, EDCTA, and Caltrans a schedule and 
prioritized annual list of proposed Project Initiation Documents (EDCTC, City, County, Transit, 
Caltrans)............................................................................................................................... ongoing 

4. Develop and implement programs for the selection of projects and programs to use state and 
federal grant funds available to the Commission (EDCTC) ................................................... ongoing 

5. Coordinate with the City of Placerville, El Dorado County, EDCTA, and Caltrans to secure Road 
Repair and Accountability Act funding as available (EDCTC, City, County, Transit, Caltrans)
 ongoing 

6. Coordinate with Caltrans and local jurisdictions to develop projects incorporating Complete Street 
concepts (EDCTC, City, County, Transit, Caltrans) .............................................................. ongoing 
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7. Prepare STIP amendments (EDCTC) ............................................................................... as needed 
8. Coordinate, consult, and collaborate with the Shingle Springs Rancheria Tribal Government 

(EDCTC) ....................................................................................................................... as needed 

End Products 

1. Selection of projects and programs to use state and federal funds available to the Commission
 ................................................................................................................................... ongoing 

2. STIP Amendments  ......................................................................................................... as needed 
3. A schedule and prioritized list of proposed Project Initiation Documents to be included in the 

Caltrans PID Three-Year Strategic Plan ................................................................................ annual 

Completion Schedule
Project Begins: July 1, 2023 
Completion: June 30, 2024 

Staff Responsible for this 
Work Element: Senior 
Transportation Planners 

Total Person Months: 8.1 
Percent of Budget: 9% 

Work Element Budget

Revenues Expenditures
Local Transportation Funds 
STIP Planning, Programming, and 
Monitoring (PPM) 

$142,104

$39,000

 EDCTC $181,104

TOTALS $181,104 $181,104
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WORK ELEMENT 310 

TRANSPORTATION PROJECT DELIVERY AND OVERSIGHT 

Objectives 

To ensure that projects using federal, state, and local grant funds use those funds in a timely and cost-
effective manner. 

To coordinate with local, regional, state, federal, and Tribal jurisdictions to develop projects that meet 
specific federal program guidelines. 

Discussion 

This element includes the activities necessary to ensure that projects funded by EDCTC are 
implemented on time and on budget. These include projects funded from the State Transportation 
Improvement Program (STIP); Senate Bill 1, Road Improvement and Repair Act of 2017 (SB1); state 
bond programs; and from the federal programs, such as the Surface Transportation Block Grant 
Program (STBG), Highway Infrastructure Program (HIP), and Congestion Mitigation and Air Quality 
(CMAQ) programs. 

Chapter 622 (Statues of 1997) significantly altered the responsibilities of both EDCTC and the State  
of California for the delivery and oversight of projects programmed in the State Transportation 
Improvement Program. Pursuant to this new legislation, a “Memorandum of Understanding Regarding 
Project Delivery of Regional Improvement Program Projects on State Highways” was entered into 
between EDCTC and Caltrans effective April 17, 2009, to define new roles and responsibilities. In 
particular, the EDCTC is responsible for monitoring project support costs for State Transportation 
Improvement Program projects. In addition, the Commission is responsible for monitoring project 
delivery schedules to ensure that projects meet state and federal timely-use-of-funds requirements. 

Timely-use-of-funds requirements, implemented under AB 1012, also apply to delivery of STBG, SB1, 
HIP, and CMAQ projects. As a result, EDCTC monitors all programmed projects, maintains a database 
of project status, and works with project sponsors to ensure that all timelines are met. If necessary, 
EDCTC will work with project sponsors to reprogram funds to ensure that no funding is lost to the 
region. 

Previous Work Activities - FY 2022/23 

1. Produced Project Monitoring Reports (EDCTC) ............................... October 2022 and March 2023 

2. Coordinated with SACOG on federal funding program opportunities and requirements (EDCTC)
 ................................................................................................................... July 2022-June 2023 

Current Work Activities - FY 2023/24 

1. Monitor STIP, STBG, SB1, HIP, and CMAQ project implementation including project support and 
capital costs (EDCTC)......................................................................................................... ongoing 

2. Attend Project Development Team and coordination meetings with implementing jurisdictions to 
discuss the status of projects and to resolve project delivery issues consistent with timely use of 
funds requirements (EDCTC) .......................................................................................... as needed 

3. Develop and maintain STIP, STBG, ATP, SB1 HIP and CMAQ project status database (EDCTC)
 ........................................................................................................................................... ongoing 

4. Attend other coordination meetings with Caltrans to discuss changes in the scope, budget, and/or 
schedule of STIP, STBG, ATP, SB1, HIP, and CMAQ projects (EDCTC) ....................... as needed 
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5. Work with Caltrans to resolve issues consistent with the terms of the Memorandum of 
Understanding (EDCTC) ................................................................................................. as needed 

6. Process allocation requests from local project sponsors for STIP funds (EDCTC) .......... as needed 
7. Monitor project implementation schedules to ensure that project sponsors meeting  

timely-use-of-funds deadlines and take any actions necessary to prevent loss of funds to the 
region (EDCTC) .................................................................................................................. ongoing 

End Products 

1. Timely delivery of STIP, STBG, ATP, SB1, HIP, and CMAQ funded projects ...................... ongoing 
2. Maintained project status database ..................................................................................... ongoing 
3. Semi-Annual reports to the Commission on the status of project delivery of STIP, STBG,  

ATP, SB1, HIP, and CMAQ projects ........................................... September 2023 and March 2024 
4. State grant and fund program applications ...................................................................... as needed 
5. Federal grant and fund program applications .................................................................. as needed 
6. Approved allocation requests for STIP and ATP funds .................................................... as needed 
7. Propose STIP and ATP amendments ............................................................................. as needed 

Completion Schedule
Project Begins: July 1, 2023 
Completion: June 30, 2024 

Staff Responsible for this 
Work Element: Senior 
Transportation Planners 

Total Person Months: 6.9 
Percent of Budget: 7% 

Work Element Budget

Revenues Expenditures 

Local Transportation Funds 
STIP Planning, Programming, and 
Monitoring (PPM) 

$103,084
$39,000

 EDCTC $142,084

TOTALS $142,084 $142,084
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WORK ELEMENT 330 

ACTIVE AND ALTERNATIVE TRANSPORTATION PROGRAMS 

Objective 

To promote projects that will maintain, improve, and expand public transit systems and active 
transportation and other alternative modes through Transportation Demand Management (TDM), such 
as carpooling, ridesharing, telecommuting, remote learning, and telehealth. 

Discussion 

This work element includes the activities necessary to support and promote transportation choices 
which go beyond the typical automobile and/or single-occupant vehicle trip. These efforts are designed 
to maximize the effectiveness of existing transportation systems, reduce traffic congestion, reduce or 
eliminate the need for new and expensive transportation infrastructure, support the local and regional 
economy, and improve air quality.  

The El Dorado County Regional Transportation Plan 2020-2040 includes projects in the short-  
and long-term to advance the use of Transportation Demand Management (TDM) in a thorough,  
cost-effective manner. These efforts were further emphasized during the recent pandemic which 
significantly increased demand for virtual work, learning, and telehealth options.   

Previous Work Activities - FY 2022/23 

1. Annual International Walk to School Day events at participating schools in El Dorado County 
(EDCTC) .................................................................................................................... October 2022 

2. Coordinated with SACOG, 50 Corridor TMA, South Shore TMA, and neighboring jurisdictions  
on regional ridesharing and active and alternative transportation efforts (EDCTC) .......... as needed 

3. Annual May is Bike Month events including Safe Cycling Clinics, May is Bike Month  
Encouragement Rides (EDCTC) .............................................................................. April-May 2023 

Current Work Activities - FY 2023/24 

1. Promote and support alternative transportation programs throughout El Dorado County, including 
ridesharing, vanpools, and carpools (EDCTC) .................................................................... ongoing 

2. Participate in regional outreach efforts for active and alternative transportation (EDCTC) ... ongoing 
3. Promote the implementation of projects in the El Dorado County and City of Placerville Active 

Transportation Plans (EDCTC) ........................................................................................... ongoing 
4. Coordinate with SACOG, 50 Corridor TMA, South Shore TMA, and neighboring jurisdictions  

on regional ridesharing and active and alternative transportation efforts (EDCTC) .......... as needed 
5. Participate in the Regional Spare-the-Air campaign (EDCTC) .................... July 2023-October 2023 
6. Promote off-peak commuting, compressed work weeks, and telecommuting (EDCTC) ...... ongoing 
7. Enhance Transportation Demand Management programs through work with employers  

in El Dorado County (EDCTC) ............................................................................................ ongoing 
8. Coordinate, consult, and collaborate with the Shingle Springs Rancheria Tribal Government 

(EDCTC) ............................................................................................................................. ongoing 
9. Participate in the Sacramento-Placerville Transportation Corridor Joint Powers  

Authority (EDCTC) .............................................................................................................. ongoing 
10. Document tribal government-to-government relations (EDCTC) ..................................... as needed 
11. Annual International Walk to School Day events at participating schools in El Dorado County 

(EDCTC) .................................................................................................................... October 2023 



FY 2023/24 Overall Work Program, Budget, and Goals and Objectives Amendment 3: March 7, 2024 

42 

12. Annual May is Bike Month events including Safe Cycling Clinics, May is Bike Month  
Encouragement Rides (EDCTC) .............................................................................. April-May 2024 

13. Update and maintain the Western El Dorado County Bike Map (EDCTC, County) .............. ongoing 

End Products 

1. Materials for active and alternative transportation promotions .......................................... as needed 
2. Active and alternative transportation facility grant applications (i.e., ATP) ........................ as needed 
3. Western El Dorado County Bike Map available online at www.eldoradobikemap.org ........... ongoing 

Completion Schedule
Project Begins: July 1, 2023 
Completion: June 30, 2024 

Staff Responsible for this 
Work Element: Senior 
Transportation Planners

Total Person Months: 4.9 
Percent of Budget: 5% 

Work Element Budget

Revenues Expenditures
Local Transportation Funds 
EDCTC Surface Transportation Block Grant 
Program Exchange Funds (STBG - State)  
HOV Lane Fines 

$69,749
$23,790

$1,500

EDCTC 
Membership 
Dues 

$94,939
$100

TOTALS $95,039 $95,039
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WORK ELEMENT 400 

PUBLIC EDUCATION AND OUTREACH 

Objective 

To establish EDCTC’s role in project planning, selection, programming, and delivery through a fully 
integrated public engagement process which is accessible across virtual and online platforms as well as 
traditional in person engagement to ensure public consensus is at the foundation of all of EDCTC’s 
efforts.  

Discussion 

This is one of the fundamental work elements for which EDCTC is responsible directly to the residents 
and travelling public in and through El Dorado County. This effort includes responding to inquiries from 
the public, media, and partner agencies. This effort also involves targeted and meaningful public 
engagement focused around transportation issues and opportunities through EDCTC’s planning area. 

Previous Work Activities – FY 2022/23 

1. Promoted iWalk-to-School Day and May is Bike Month (EDCTC) ....... October 2022 and May 2023 
2. Posted information and meeting dates for EDCTC grant funded projects (EDCTC) . July 2022-June 

2023 
3. Posted information of Caltrans work on the Camino Safety project on the EDCTC website and 

Facebook page (EDCTC) ....................................................................... July 2022-December 2022  
4. Shared partner agencies’ media releases on the EDCTC website and Facebook page (EDCTC)

 ....................................................................................................................... July 2022-June 2023  

Current Work Activities – FY 2023/24  

1. Maintain the EDCTC online and social media platforms (EDCTC) ...................................... ongoing 
2. Prepare news releases (EDCTC) .................................................................................... as needed 
3. Develop materials for civic organization outreach and other speaking opportunities (EDCTC)

 ........................................................................................................................................... ongoing 
4. Promote iWalk-to-School Day and May is Bike Month (EDCTC) ......... October 2023 and May 2024 
5. Conduct outreach efforts to the traditionally under-represented and underserved populations  

such as the elderly, disabled, low-income, and minority community groups (EDCTC) ..... as needed 

End Products 

1. News releases ................................................................................................................ as needed 
2. Update EDCTC website and Facebook page with pertinent information ............................. ongoing 
3. Share partner agencies’ media releases on EDCTC website and Facebook page .......... as needed 

Completion Schedule
Project Begins: July 1, 2023
Completion: June 30, 2024 

Staff Responsible for this Work 
Element: Administrative 
Analyst/Secretary to the Commission 
and Senior Transportation Planners 

Total Person Months: 4.4 
Percent of Budget: 4% 

Work Element Budget

Revenues Expenditures 

Rural Planning Assistance (RPA) Funds $76,053  EDCTC $76,053
TOTALS $76,053 $76,053
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TRANSPORTATION ADVOCACY PROGRAM 
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Objective 

To advocate for state and federal transportation funds for transportation improvements, transit 
operations, active, and alternative transportation improvements, and other miscellaneous transportation 
projects, programs, and plans and to participate in the legislative process to benefit 
El Dorado County and the City of Placerville transportation interests. 

Discussion 

The ability of EDCTC to continue successfully implementing priority projects will have a significant 
impact on the future quality of life for the area’s residents, employers, employees, and visitors. Long 
standing formula funding continues to decline commensurate with the declining revenue generated 
through gasoline and diesel sales. Furthermore, competitive funding programs, both state and federal, 
are more focused on combating climate change and primarily support more urban transportation 
investments. Given these two factors, it will take far more than 20 years to garner the necessary 
funding to deliver the maintenance and capital investments included on the current Regional 
Transportation Plan. In order to continue improving upon very challenging state and funding forecasts, 
EDCTC must aggressively pursue discretionary funding from the state and federal government. To 
accomplish this EDCTC needs to continue to elevate the importance of the transportation system within 
and through El Dorado County as not only the lifeline support for the resident population and local 
businesses, but also as a unique and significant interregional system connecting the greater San 
Francisco Bay Area mega-region to the Sierra, Lake Tahoe, and beyond. With the passage of SB-1 in 
2017, more funding became available, but the programs that administer those additional resources are 
highly competitive. EDCTC must work with partner agencies to advocate for the growing demands on 
the state and local transportation network that serves as the gateway to these highly visited tourism and 
recreation areas of our region.  

Previous Work Activities - FY 2022/23 

1. Monitored state and federal legislation which could impact transportation and air quality issues 
(EDCTC)  ............................................................................................................................ ongoing 

2. Coordination with federal lobbyist David Turch & Associates contracted with the EDCTC, City, 
County and Transit (EDCTC) .............................................................................................. monthly 

Current Work Activities - FY 2023/24 

1. Monitor state and federal legislation which could impact transportation and air quality issues 
(EDCTC) ............................................................................................................................. ongoing 

2. Work with the City of Placerville, County of El Dorado, and El Dorado County Transit  
Authority to obtain discretionary funding (EDCTC) .............................................................. ongoing 

3. Participate in the Cap-to-Cap program of the Sacramento Metropolitan Chamber of Commerce 
(EDCTC) .......................................................................................................................... April 2024 

4. Participate in California Association of Councils of Government Executive Directors  
Association (EDCTC) ...................................................................................................... bi-monthly 

5. Collaborate with regional and interregional partners to highlight the importance of the  
interregional transportation system (EDCTC) ...................................................................... ongoing 
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End Products 

1. Legislative analysis and staff reports ................................................................................... monthly 
2. Printed materials for Cap-to-Cap advocacy effort ............................................................. April 2024 
3. Reports to the EDCTC on advocacy efforts ....................................................................... Quarterly 
4. State and Federal Advocacy Platform  ............................................................................. May 2024 

Completion Schedule
Project Begins: July 1, 2023 
Completion: June 30, 2024 

Staff Responsible for this Work 
Element: Executive Director and 
Senior Transportation Planners 

Total Person Months: 2.2
Percent of Budget: 4% 

Work Element Budget

Revenues Expenditures
Local Transportation Funds $73,016 EDCTC 

Memberships, Conferences, 
Commissioner Expenses 

$58,616
$14,400

TOTALS $73,016 $73,016
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BUDGET 



El Dorado County Transportation Commission
FY 2023/24 OWP and Budget Amendment 3

Revenue Page 1 of 2

WE Work Element

Local

Transportation

Fund

(LTF)

Rural

Planning

Assistance

(RPA)

Rural

Planning

Assistance

(RPA)

23/24 Grant

SB125

Transit and 

Intercity Rail 

Capital Program 

(TIRCP)

and Zero 

Emission 

Transit Capital 

Program 

(ZETCP) 

Administration

State Highway 

Account - Grant 

Carryover

Federal Transit 

Administration  

(FTA) 5304

 Grant

100
Administration & Implementation of 

Overall Work Program
71,579.82

110 Intergovernmental Coordination 128,492.81

120 Transit and TDA Administration 61,787.64

122 TIRCP/ZETCP Administration 29,985.78

125 Airport Land Use Commission 15,840.54

130 Freeway Service Patrol

200 Regional Transportation Plan 249,469.58 60,874.71

221 Transit Planning 31,478.34

263 Next Generation Transportation Investments Strategy 217,124.00

265SHA
Greater Placerville Wildfire Evacuation Preparedness, 

Community Safety, Resiliency Plan Public Outreach
50,544.73

265
Greater Placerville Wildfire Evacuation Preparedness, 

Community Safety, Resiliency Plan
7,828.71 98,138.32

282
US 50 Camino Signage and Wayfinding - Access Mitigation 

Plan
85,000.00

300 State & Federal Programming 142,104.41 -

310 Transportation Project Oversight & Delivery 103,083.98 -

330 Alternative Transportation Programs 69,749.23 -

400 Public Education and Outreach - 76,052.66

410 Transportation Advocacy Program 73,016.31

Total 754,358.74 337,000.00 85,000.00 29,985.78 148,683.05 217,124.00

State Highway Account grant funded projects - WE 265, WE 265SHA

FTA 5304 grant funded project - WE 263

2023/24 RPA grant funded project - WE 282

 >  Sustainable Communities grants are funded by the Federal Transit Administration (FTA Section 5304) and the State Highway Account through Caltrans

 for specific projects.  These funds require a non-Federal, local match of 11.47% and must be used within two years of encumbrance.

 >  Surface Transportation Block Grant Program (STBG) exchange funds are State funds received by EDCTC in lieu of Federal funds. 

 These funds can be used for most transportation purposes.

 >  Freeway Service Patrol Funds are funded by a $1.00 charge on DMV registration fees and Caltrans Freeway Service Patrol funding.  These funds are

 for the Freeway Service Patrol Program in the designated area of the County, from the Sacramento/El Dorado County Line to Greenstone.

 >  Local Transportation Funds (LTF) are allocated to the Commission for Transportation Development Act (TDA) administration and planning activities. 

 >  Rural Planning Assistance (RPA) Funds are State funds provided by Caltrans for regional transportation planning activities. 25% may be carried-over to

 future years.  RPA funds do not require matching funds.  Rural Planning Assistance Funds may not be used for Transit Administration or Advocacy.

 >  State Transportation Improvement Program (STIP) Planning, Programming and Monitoring Funds are State funds that must be used within two years of 

 the allocation.
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Revenue Page 2 of 2

WE Work Element

STIP Planning 

Programming 

& Monitoring

2023/24

Freeway

Service

Patrol Misc Income

EDCTC

Surface 

Transportation 

Block Grant

Exchange

(STBG-State) Total

100
Administration & Implementation of 

Overall Work Program
71,579.82

110 Intergovernmental Coordination 128,492.81

120 Transit and TDA Administration 61,787.64

122 TIRCP/ZETCP Administration 29,985.78

125 Airport Land Use Commission 15,840.54

130 Freeway Service Patrol 193,059.03 193,059.03

200 Regional Transportation Plan 33,889.18 344,233.47

221 Transit Planning 31,478.34

263 Next Generation Transportation Investments Strategy 42,811.00 259,935.00

265SHA
Greater Placerville Wildfire Evacuation Preparedness, 

Community Safety, Resiliency Plan Public Outreach
50,544.73

265
Greater Placerville Wildfire Evacuation Preparedness, 

Community Safety, Resiliency Plan
11,054.06 117,021.09

282
US 50 Camino Signage and Wayfinding - Access Mitigation 

Plan
9,400.00 94,400.00

300 State & Federal Programming 39,000.00 - 181,104.41

310 Transportation Project Oversight & Delivery 39,000.00 - 142,083.98

330 Alternative Transportation Programs 1,500.00 23,789.62 95,038.85

400 Public Education and Outreach - 76,052.66

410 Transportation Advocacy Program - - 73,016.31

78,000.00 193,059.03 1,500.00 120,943.86 1,965,654.46
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Expenditures Page 1 of 1

WE Work Element

Salaries &

Benefits Indirect

Professional

 Services

Office

Expense

Memberships 

&

Travel Total

100
Administration & Implementation of 

Overall Work Program
42,831.21 28,748.61 - - - 71,579.82

110 Intergovernmental Coordination 73,373.79 49,249.02 20.00 5,850.00 128,492.81

120 Transit Admin 25,722.51 17,265.13 18,400.00 400.00 61,787.64

122 TIRCP/ZETCP Administration 17,942.59 12,043.19 29,985.78

125 Airport Land Use Commission 6,486.65 4,353.89 5,000.00 15,840.54

130 Freeway Service Patrol 10,207.61 6,851.42 176,000.00 - 193,059.03

200 Regional Transportation Plan 101,647.92 68,226.81 174,358.74 - - 344,233.47

221 Transit Planning 18,835.69 12,642.65 - 31,478.34

263 Next Generation Transportation Investments Strategy 35,623.95 23,911.05 200,000.00 400.00 - 259,935.00

265SHA
Greater Placerville Wildfire Evacuation Preparedness, 

Community Safety, Resiliency Plan Public Outreach
50,544.73 50,544.73

265
Greater Placerville Wildfire Evacuation Preparedness, 

Community Safety, Resiliency Plan
3,237.42 2,172.98 111,360.69 100.00 150.00 117,021.09

282
US 50 Camino Signage and Wayfinding - Access 

Mitigation Plan
5,385.33 3,614.67 85,000.00 400.00 - 94,400.00

300 State & Federal Programming 99,930.40 67,074.01 5,000.00 9,000.00 100.00 181,104.41

310 Transportation Project Oversight & Delivery 84,958.93 57,025.05 100.00 142,083.98

330 Alternative Transportation Programs 56,150.34 37,688.51 - 1,000.00 200.00 95,038.85

400 Public Education and Outreach 45,507.62 30,545.04 - 76,052.66

410 Transportation Advocacy Program 32,381.57 21,734.74 - 500.00 18,400.00 73,016.31

Total 660,223.53 443,146.77 825,664.16 11,820.00 24,800.00 1,965,654.46

Fixed Asset Acquisitions-Computer Replacement -
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Position Title Step 1 Step 2 Step 3 Step 4 Step 5  Step 6 Step 7

Administrative Analyst/Secretary to the Commission 32.47 34.07 35.79 37.57 39.47 41.43 43.49

Fiscal Officer 45.20 47.46 49.83 52.33 54.94 57.69 60.57

Assistant Transportation Planner 33.54 35.20 36.97 38.81 40.75 42.79 44.92

Associate Transportation Planner 36.95 38.80 40.74 42.76 44.92 47.15 49.51

Senior Transportation Planner 45.01 47.25 49.62 52.10 54.70 57.45 60.32

Executive Director 67.84 71.24 74.79 78.53 82.46 86.58 90.92

Position Title Step 1 Step 2 Step 3 Step 4 Step 5  Step 6 Step 7

Administrative Analyst/Secretary to the Commission 5,628.13 5,905.47 6,203.60 6,512.13 6,841.47 7,181.20 7,538.27

Fiscal Officer 7,834.67 8,226.40 8,637.20 9,070.53 9,522.93 9,999.60 10,498.80

Assistant Transportation Planner 5,813.60 6,101.33 6,408.13 6,727.07 7,063.33 7,416.93 7,786.13

Associate Transportation Planner 6,404.67 6,725.33 7,061.60 7,411.73 7,786.13 8,172.67 8,581.73

Senior Transportation Planner 7,801.73 8,190.00 8,600.80 9,030.67 9,481.33 9,958.00 10,455.47

Executive Director 11,758.93 12,348.27 12,963.60 13,611.87 14,293.07 15,007.20 15,759.47

Position Title Step 1  Step 2  Step 3  Step 4  Step 5  Step 6 Step 7

Administrative Analyst/Secretary to the Commission 67,538 70,866 74,443 78,146 82,098 86,174 90,459

Fiscal Officer 94,016 98,717 103,646 108,846 114,275 119,995 125,986

Assistant Transportation Planner 69,763 73,216 76,898 80,725 84,760 89,003 93,434

Associate Transportation Planner 76,856 80,704 84,739 88,941 93,434 98,072 102,981

Senior Transportation Planner 93,621 98,280 103,210 108,368 113,776 119,496 125,466

Executive Director 141,107 148,179 155,563 163,342 171,517 180,086 189,114

Annual Salary Range

El Dorado County Transportation Commission
FY 2023/24 Overall Work Program and Budget Amendment 3

Salary Schedule/Personnel Allocation Table

Hourly Salary Range

Monthly Salary Range
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APPENDIX A

CALTRANS REGIONAL PLANNING ACTIVITIES FOR FISCAL YEAR 2023/24 

ACTIVITY DESCRIPTION PRODUCTS 

System Planning Completion of system planning 
products used by Caltrans and its 
transportation partners 

Caltrans District 3 System 
Planning documents consistent 
with the Caltrans District 3 
System Planning Five-Year 
Work Plan 

Advance Planning Completion of pre-programming 
studies (e.g., Project Initiation 
Documents) so as to be ready to 
program resources for capital 
projects 

Project Initiation Documents 
(PID), as indicated in the  
Two-Year PID Work Plan 

Regional Planning Participate in and assist with various 
regional planning projects and 
studies 

Participation in the following 
projects and studies: 
 Greater Placerville Wildfire 

Evacuation Preparedness, 
Community Safety, Resiliency 
Plan 

 District 3 Caltrans Active 
Transportation (CAT) Plan 
Update

Local Development 
Review Program 

Review of local development 
proposals potentially impacting the 
State Highway System 

Assistance to lead agencies to 
ensure the identification and 
mitigation of local development 
impacts to the State Highway 
System that is consistent with 
the State’s smart mobility goals 



FY 2023/24 Overall Work Program, Budget, and Goals and Objectives Amendment 3: March 7, 2024 

APPENDIX B 

SUMMARY OF SACOG PLANNING ACTIVITIES IN EL DORADO COUNTY 

The Sacramento Area Council of Governments (SACOG), as the federally designated Metropolitan 
Planning Organization, in cooperation with the State, is responsible for federal transportation Planning 
and programming in the six-county region, which includes the EDCTC region. These responsibilities 
include the development and adoption of the Metropolitan Transportation Plan (MTP), the 
Metropolitan Transportation Improvement Program (MTIP), and making air quality conformity finding 
on these documents as required under the Federal Clean Air Act. 

SACOG assists EDCTC in other transportation planning activities as needed and has a designated 
liaison to participate in and attend meetings. SACOG also coordinates with EDCTC on each of the 
OWP Work Elements as a member of the technical advisory committees and/or project development 
teams to develop policy recommendations and technical tools to help implement local and regional 
objectives for enhancing urban and rural economies, a complete multi-modal network recreation, 
quality of life, and regional sustainability. 

EDCTC contributes an amount equal to 2% of the Local Transportation Fund apportionment to El 
Dorado County jurisdictions within the Designated Ozone Non-Attainment Area as EDCTC’s share of 
the cost of developing the MTP, MTIP, and air quality conformity funding. 
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APPENDIX C 

FY 2023/24 FHWA and FTA State and Metropolitan Transportation Planning 

Process Self-Certification 

In accordance with 23 CFR part 450, the California Department of Transportation and the El Dorado 
County Transportation Commission, Regional Transportation Planning Agency for El Dorado County, 
herby certify that the transportation planning process is being carried out in accordance with all 
applicable requirements including: 

1) 23 U.S.C. 134, 49 U.S.C. 5303, and subpart C of 23 CFR part 450; 

2) In nonattainment and maintenance areas, sections 174 and 176(c) and (d) of the Clean Air 

Act, as amended (42 U.S.C. 7504, 7506(c) and (d)) and 40 CFR part 93; 

3) Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 2000d–1) and 49 CFR part 21; 

4) 49 U.S.C. 5332, prohibiting discrimination on the basis of race, color, creed, national origin, 

sex, or age in employment or business opportunity; 

5) Section 1101(b) of the FAST Act (Pub. L. 114-94) and 49 CFR part 26 regarding the 

involvement of disadvantaged business enterprises in USDOT funded projects; 

6) 23 CFR part 230, regarding the implementation of an equal employment opportunity 

program on Federal and Federal-aid highway construction contracts; 

7) The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) 

and 49 CFR parts 27, 37, and 38; 

8) The Older Americans Act, as amended (42 U.S.C. 6101), prohibiting discrimination on the 

basis of age in programs or activities receiving Federal financial assistance; 

9) Section 324 of title 23 U.S.C. regarding the prohibition of discrimination based on gender; and 

10) Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. 794) and 49 CFR part 27 

regarding discrimination against individuals with disabilities. 

Woodrow Deloria, Executive Director Sukhvinder (Sue) Takhar, Deputy District  
El Dorado County Transportation Commission  Director – Planning, Local Assistance, and  
                                                                                                   Sustainability - Caltrans District 3                       

Date: 5/4/2023 Date:  05/04/2023

for
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APPENDIX F 

EL DORADO COUNTY TRANSPORTATION COMMISSION  
2024/25 GOALS AND OBJECTIVES 

BUSINESS ITEM 
STAFF REPORT 

DATE: DECEMBER 7, 2023 

TO: EL DORADO COUNTY TRANSPORTATION COMMISSION 

FROM: WOODROW DELORIA, EXECUTIVE DIRECTOR 

SUBJECT: GOALS AND OBJECTIVES FOR CALENDAR YEAR 2024 

REQUESTED ACTION 

Adopt the Calendar Year 2024 Goals and Objectives for the Executive Director as established during 
today’s discussion. 

BACKGROUND 

The adopted Overall Work Program and Budget (OWP) for Fiscal Year 2023/24 serves as the primary 
management tool for the El Dorado County Transportation Commission (EDCTC). The OWP identifies 
the activities and a schedule of work for regional transportation planning in El Dorado County, 
excluding the Lake Tahoe basin. In addition, the OWP Goals and Objectives are established for each 
calendar year to help guide EDCTC’s Executive Director and team. 

DISCUSSION 
As a compliment to delivering the work activities and end products included in the OWP, the following 
goals are recommended to provide a framework and structure for the coming year’s planning, 
delivery, and advocacy efforts: 

Community-Centric Planning: 
Goal: Foster community engagement in the transportation planning process, aiming to involve 
residents, community, and business organizations in decision-making and incorporate local insights 
into project planning. 

Funding Diversification: 
Goal: Explore and secure diverse funding sources to support transportation projects, including grants, 
public-private partnerships, and state and federal funding opportunities. 

Advocacy and Promotion: 
Goal: Work through statewide and regional partnerships to advocate and promote transportation 
policies and investment strategies that are in alignment with the needs of El Dorado County.  

Adaptation and Resiliency: 
Goal: Integrate climate adaptation and resiliency into all regional transportation planning efforts across 
all modes for all users to further the useful life, safety, and operations of the transportation network.  
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Collaboration with Partner Agencies: 
Goal: Strengthen collaboration with local governments, agencies, and other stakeholders to ensure a 
unified approach to addressing transportation challenges. 

Enhanced Outreach and Communication: 
Goal: Implement EDCTC’s Public Outreach Plan to mitigate delivery impacts keeping the public 
informed during transportation disruptions, emergencies, or significant infrastructure projects. 

Inclusive Transportation Planning: 
Goal: Ensure that transportation planning processes actively seek input from diverse communities, 
considering the needs of underserved populations and promoting equity in transportation. 

Economic Development through Transportation: 
Goal: Align transportation projects with economic development goals, identifying opportunities to 
stimulate local economies and support local businesses through improved connectivity. 

Regulatory Compliance: 
Goal: Stay informed and ensure the agency's compliance with state and federal regulations related to 
transportation planning, funding, project delivery, outreach, and agency administration. 

Support Agency Staff: 
Goal: Work closely with EDCTC staff to identify and provide opportunities for further education, 
growth, and development including cross-training and succession planning. 

These goals provide a framework for the Executive Director to address the specific challenges and 
opportunities associated with rural transportation planning in California. Regular evaluation and 
adaptation of these goals will be essential to respond to the evolving needs of the region. The 
Executive Director, and entire EDCTC staff, request discussion and direction on the Commission’s 
goals, within the purview of the EDCTC, for Calendar Year 2024.  

Approved by: 

Woodrow Deloria 
Executive Director 
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ACRONYMS 



COMMONLY USED ACRONYMS 

AB ............................ Assembly Bill 
ADA ......................... Americans with Disabilities Act 
ALUC ....................... Airport Land Use Commission 
ALUCP ..................... Airport Land Use Compatibility Plan 
APCD ....................... Air Pollution Control District 
AQMD ...................... Air Quality Management District 
ATP .......................... Active Transportation Program 
CAATS ..................... California Alliance for Advanced Transportation Systems 
CALCOG .................. California Council of Governments 
Caltrans ................... California Department of Transportation 
CEQA ....................... California Environmental Quality Act 
CHP ......................... California Highway Patrol 
CMAQ ...................... Congestion Mitigation Air Quality 
CMIA ........................ Corridor Mobility Improvement Account  
CRRSAA .................. Coronavirus Response and Relief Supplemental Appropriations 

Act of 2021  
CTA.......................... California Transit Association 
CTC ......................... California Transportation Commission 
CTP.......................... California Transportation Plan 
EDC DOT ................. El Dorado County Department of Transportation 
EDCTA ..................... El Dorado County Transit Authority 
EDCTC .................... El Dorado County Transportation Commission 
EIR ........................... Environmental Impact Report 
EIS ........................... Environmental Impact Study 
FAST Act ................. Fixing America’s Surface Transportation Act 
FHWA ...................... Federal Highway Administration 
FSP .......................... Freeway Service Patrol 
FTA .......................... Federal Transit Administration 
FTIP ......................... Federal Transportation Improvement Program 
FY  ........................... Fiscal Year 
GHG......................... Greenhouse Gas Emissions 
HIP ........................... Highway Infrastructure Program 
HOV ......................... High Occupancy Vehicle 
HPMS ...................... Highway Performance Monitoring System 
IIJA .......................... Infrastructure Investment and Jobs Act 
ISTEA ...................... Intermodal Surface Transportation Efficiency Act 
ITIP .......................... Interregional Transportation Improvement Program 
ITS ........................... Intelligent Transportation Systems 
ITSP ......................... Interregional Transportation Strategic Plan 
LOS.......................... Level of Service 
LTCAP ..................... Local Transportation Climate Adaptation Program 
LTF .......................... Local Transportation Fund 
MAP-21 .................... Moving Ahead for Progress in the 21st Century Act 
MOU ........................ Memorandum of Understanding 
MPO......................... Metropolitan Planning Organization 
MTP ......................... Metropolitan Transportation Plan 
MTIP ........................ Metropolitan Transportation Improvement Program 
NEPA ....................... National Environmental Policy Act 
OWP ........................ Overall Work Program 
PA&ED ..................... Project Approval and Environmental Documentation 
PAT .......................... Policy Advisory Team 



PDT.......................... Project Development Team 
PEAs ........................ Planning and Emphasis Areas 
PCI ........................... Pavement Conditions Index 
PPM ......................... Planning, Programming and Monitoring 
Prop 1B .................... Proposition 1B (November 2006 Transportation Bond Funding) 
PS&E ....................... Plans, Specifications, and Estimates 
PSR ......................... Project Study Report 
PTMISEA ................. Public Transportation Modernization Improvement and Service 

Enhancement Account Program 
RCRC ...................... Rural County Representatives of California 
RCTF ....................... Rural Counties Task Force 
RFP.......................... Request for Proposal 
ROW ........................ Right of Way 
RPA ......................... Rural Planning Assistance Funds 
RPP ......................... Regional Planning Partnership (SACOG) 
RSTP ....................... Regional Surface Transportation Program 
RTIP......................... Regional Transportation Improvement Program 
RTP.......................... Regional Transportation Plan 
RTPA ....................... Regional Transportation Planning Agency 
RUC ......................... Road User Charge 
RUCS ....................... Rural Urban Connections Strategy 
SACOG .................... Sacramento Area Council of Governments 
SAFE ....................... Service Authority for Freeways and Expressways 
SAFETEA-LU ........... Safe, Accountable, Flexible, Efficient Transportation Equity Act 
SB ............................ Senate Bill 
SB1 .......................... Senate Bill 1 Road Repair and Accountability Act 
SCS ......................... Sustainable Communities Strategy 
SGR ......................... State of Good Repair 
SHA ......................... State Highway Account 
SHOPP .................... State Highway Operation and Protection Program 
SHSP ....................... Strategic Highway Safety Plan 
SSTMA .................... South Shore Transportation Management Association 
SPTC ....................... Sacramento-Placerville Transportation Corridor 
SSTAC ..................... Social Services Transportation Advisory Council 
STA  ......................... State Transit Assistance 
STIP ......................... State Transportation Improvement Program 
STBGP ..................... Surface Transportation Block Grant Program 
TAC.......................... Technical Advisory Committee  
TCC ......................... Transportation Coordinating Committee 
TDA.......................... Transportation Development Act 
TIRCP ...................... Transit and Intercity Rail Capital Program 
TTD .......................... Tahoe Transportation District 
TDM ......................... Transportation Demand Management 
TEA 21 ..................... Transportation Efficiency Act for the 21st Century 
TMA ......................... Transportation Management Association 
TPA .......................... Triennial Performance Audit 
TRPA ....................... Tahoe Regional Planning Agency 
TTD .......................... Tahoe Transportation District 
VMT ......................... Vehicle Miles Traveled 
WE ........................... Work Element 
ZEB .......................... Zero Emission Bus 
ZETCP ..................... Zero Emission Transit Capital Program 
ZEV .......................... Zero Emission Vehicle


