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INTRODUCTION 

The Overall Work Program (OWP) is the primary management tool for the El Dorado County 
Transportation Commission (EDCTC) identifying the activities and a schedule of work for regional 
transportation planning in El Dorado County, excluding the Lake Tahoe basin. The Tahoe Basin, 
including the eastern portion of El Dorado County, is within the transportation Planning jurisdiction of 
the Tahoe Regional Planning Agency. 

In general, the OWP consists of three types of activities: State-mandated regional transportation 
planning programs undertaken concurrently throughout the state by the designated Regional 
Transportation Planning Agencies, discretionary transportation planning programs that are specific to 
the El Dorado County region and are oriented to solving problems unique to this planning region, and 
administration to support mandated and discretionary transportation planning programs. 

The Fiscal Year 2022/23 OWP is a product of cooperative efforts by EDCTC’s planning partners, 
including the City of Placerville, El Dorado County, El Dorado County Transit Authority, Sacramento 
Area Council of Governments (SACOG), and Caltrans. EDCTC also coordinates with the Shingle 
Springs Rancheria Tribal Government – such as in the development and implementation of the 
Regional Transportation Plan, Work Element (WE) 200. The specific projects and activities included in 
the OWP are consistent with the policies in the El Dorado County Regional Transportation Plan and 
the priorities for each State and Federal grant funding source. 

This OWP has a number of important characteristics: 
 EDCTC’s primary objective is to implement a programming and funding strategy that will 

address the mobility needs of El Dorado County residents, businesses, and visitors.  Of key 
importance is the Regional Transportation Plan (WE 200), which serves as a guiding force for 
transportation improvements over the next 20 years. 

 The work program reflects a proactive approach to identifying future transportation project needs 
including: The Regional Transportation Plan (WE 200). 

 The work program provides an emphasis on project delivery, including State Transportation 
Improvement Program (STIP) and Senate Bill 1 projects and projects funded with the Surface 
Transportation Block Grant Program (STBG) and Congestion Mitigation and Air Quality (CMAQ) 
funds. 

 Active Transportation Program and Transportation Development Act sources (Work Elements 
120, 310, and 330). 

 The work program reflects a multi-modal approach dividing planning resources between 
planning for transit, highways, aviation, and active transportation modes. (Work Elements 125, 
130, 200, and 221). 

 The work program reflects a strong commitment to EDCTC’s public education and outreach, 
(WE 400) and Transportation Advocacy Program (WE 410). 

 The work program reflects a comprehensive effort to partner with other agencies to develop 
solutions to transportation issues, and the need to participate in regional, state, and federal 
discussions regarding planning, funding, and delivering transportation projects: 
Intergovernmental Coordination (WE 110), Transit Administration (WE 120), El Dorado County 
Airport Land Use commission (WE 125), El Dorado County Freeway Service Patrol (WE 130), 
and Transit planning (WE 221). 

 The work program has been developed in compliance with all state and federal planning 
requirements. 
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BACKGROUND 
The EDCTC was designated as the Regional Transportation Planning Agency (RTPA) for El Dorado 
County on July 23, 1975 (and as amended April 4, 1979) per Article 11, Chapter 2, Division 3, Title 3 
of the Government Code and organized per Chapter 3, Title 21 of the California Administrative Code.  
This planning and programming authority does not include that portion of the County within the Tahoe 
Regional Planning Agency (TRPA) boundaries. TRPA is the RTPA for the Tahoe area. At the time of 
its formation, the EDCTC was staffed as a sub-department of the El Dorado County Department of 
Transportation. The EDCTC was administratively reorganized on August 13, 1993, when its 
administration was separated from the County. 

LOCATION 

EDCTC represents the regional transportation planning interests for the western slope of El Dorado 
County and the City of Placerville. As of January 2022, the State Department of Finance has 
estimated the population of the western slope as: City of Placerville 10,646 and unincorporated El 
Dorado County 149,439, for a total western slope population of 160,085. The map on the following 
page identifies the western slope planning area. 

ORGANIZATION 

The EDCTC is responsible for coordinating regional transportation planning for the western slope of 
El Dorado County. The Commission consists of four members appointed by the El Dorado County 
Board of Supervisors and three members appointed by the City of Placerville. The District Director  
of Caltrans, District 3, or his designated representative, and a member of the South Lake Tahoe City 
Council are non-voting members of the Commission. 

There are three committees that advise the Commission throughout the year: The Policy Advisory 
Team, Technical Advisory Committee, and the Social Services Transportation Advisory Council. 

The Policy Advisory Team (PAT) provides input to the EDCTC Executive Director and Board on 
policy level issues related to financings, land use, and intergovernmental cooperation which impact 
the overall ability to plan, fund, and deliver transportation programs and projects. PAT members are 
responsible for ongoing communication and action taken within their respective organizations 
regarding coordination with EDCTC adopted policies and programs. The members include the 
EDCTC Executive Director, El Dorado County (EDC) Transit Authority Executive Director, City of 
Placerville Manager, the EDC Chief Administrative Officer, and the Air Pollution Control Officer for 
the EDC Air Quality Management District (AQMD). Meetings are held on a subject-driven basis. 

The Technical Advisory Committee (TAC) provides technical guidance in the development of 
EDCTC’s plans, programs, and agenda items. Meetings are generally held on a monthly basis.  
The TAC consists of staff level representatives from our partners: two Deputy Directors from the 
EDC Department of Transportation, representation from EDC Long-Range Planning, the City 
Engineer from the City of Placerville, a Planning and Marketing Manager from the EDC Transit 
Authority, a Project Manager and a Planner/Liaison from Caltrans District 3, a Planner/Liaison from 
SACOG, an Air Quality Engineer for the EDC AQMD, and all staff and the Executive Director from 
the EDCTC. 

In accordance with TDA Statue 99238, EDCTC has established the Social Services Transportation 
Advisory Council, which is a diverse group of persons representing senior, disabled, and limited-
means populations, as well as commuters. The Council may meet several times throughout the year 
to discuss transit needs in El Dorado County. 
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STAFFING 

The current staff consists of five full-time staff members: An Executive Director, two Senior 
Transportation Planners, an Administrative Services Officer, and an Executive Assistant/Secretary  
to the Commission. The Commission also contracts for general legal services, accounting oversight 
services, and computer and technical support services. The EDCTC Organizational Chart is on  
Page 5. 

DUTIES AND RESPONSIBILITIES 

The duties and responsibilities of the Commission include the following: 
1. Establishment of rules and regulations to provide for administering transportation planning and 

allocating the Transportation Development Act (TDA) Funds. 

2. Receipt and approval of claims for TDA Funds 

3. Conduct public meetings and hearings as required by law. 

4. Administer the regional transportation planning process. 

5. Every five years, update and adopt a Regional Transportation Plan (RTP). 

6. Every two years adopt a Regional Transportation Improvement Program (RTIP). 

7. Work with the Sacramento Area Council of Governments (SACOG) as the federally designated 
transportation planning agency for El Dorado County to determine air quality conformity of 
transportation plans, programs, and projects. 

8. Oversee the delivery of State Transportation Improvement Program projects, pursuant to the 
requirements of Senate Bill 45 (Statues of 1997) and the April 1998 Memorandum of 
Understanding with Caltrans. 

9. Coordinate, consult, and collaborate with the Shingle Springs Rancheria. 

10. Conduct outreach efforts to the traditionally under-represented and under-served disadvantaged 
populations such as the elderly, disabled, low-income, and minority (i.e., African American, 
Hispanic, Asian American, American Indian/Alaskan Native, and Pacific Islander) community 
Groups. 

11. Administer the El Dorado County Airport Land Use Commission (ALUC) and related airport land 
use planning activities. 

12. Administer the El Dorado County Freeway Service Patrol (FSP). 

AUTHORIZING DOCUMENTS 

A Memorandum of Understanding (MOU) with Caltrans, executive April 12, 2012, replaced the 
previous agreement dated November 18, 1995. The MOU provides for inter-agency arrangements for 
transportation planning. A supplementary MOU regarding project delivery roles and responsibilities 
pursuant to Senate Bill 45 (Statues of 1997) was entered into in April 1998. In addition, an MOU with 
Caltrans executive November 19, 1998, addresses coordination of ongoing transportation planning 
and programs between EDCTC and Caltrans through the preparation of Project Study Reports under 
the Transportation Funding Act (Chapter 622, Statutes of 1997). 

In 1991 the Federal Intermodal Surface Transportation Efficiency Act (ISTEA) provided a new 
definition of the geographic area of transportation planning concern to be included in a Metropolitan 
Planning Organization’s (i.e., SACOG) planning process. This geographic area is considered the 
Metropolitan Planning Area and must encompass the areas designated as non-attainment for ozone 
and carbon monoxide under the Federal Clean Air Act. The areas defined by the ISTEA brought the 
entire geographic area represented by the EDCTC into SACOG’s planning process. This process is 
limited to planning as it pertains to federally funded projects, projects that require federal approval, or 
state and locally funded projects that are deemed to be “regionally significant.” SACOG’s main 
purpose in this regard is to perform the air quality conformity analysis for local projects, meeting the 
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above criteria, which must be included in the Metropolitan Transportation Plan (Metropolitan 
Transportation Plan), Metropolitan Transportation Improvement Program (MTIP), and ultimately the 
statewide Federal Transportation Improvement Program (FTIP). SACOG defers to the EDCTC to plan 
and allocate funds for federally funded projects, federally approved projects, or “regionally significant” 
projects. 

An MOU setting forth a continuing, comprehensive, and cooperative planning process which involved 
all interests in the Metropolitan Planning Area has been developed. The original MOU between the 
EDCTC, SACOG, and the state of California was approved by the Secretary of Business, 
Transportation, and Housing Agency on September 9, 1993. An amendment to the MOU was 
approved by the EDCTC and SACOG Executive Directors in December 2016. 

AB 1204 (Huber/Gaines), an Act to amend Section 67951 of the Government Code, was approved by 
the Governor on September 25, 2010. AB 1204 provides for EDCTC to be comprised of four members 
appointed by the Board of Supervisors and two members appointed by each incorporated city in the 
portion of El Dorado County outside of the Tahoe Basin. However, if there is only one incorporated 
city, that city would appoint three members. 

ORGANIZATIONAL CHART 

EL DORADO COUNTY TRANSPORTATION COMMISSION

GOVERNING BODY 

Seven Members (membership defined by State law)

 City of Placerville (three)

 El Dorado County (four) 

Non-voting ex-officio (two): (membership defined by EDCTC Bylaws)

 Caltrans 
 City of South Lake Tahoe 

Executive 
Assistant 

Executive 
Director 

Associate 
Transportation 

Planner (vacant)

Assistant 
Transportation 

Planner (vacant)

Senior 
Transportation 
Planners (two)

Administrative 
Services Officer 
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FEDERAL PLANNING AND PROGRAMMING 

SACOG is responsible for the development of the Metropolitan Transportation Plan and MTIP for  
the area covered by the ozone non-attainment area. This includes the region represented by the 
EDCTC. The EDCTC is responsible for the coordination of local projects that meet the Metropolitan 
Transportation Plan/MTIP criteria and presents SACOG with a list of “funding constrained” projects for 
inclusion in the Metropolitan Transportation Plan/MTIP. SACOG performs the air quality conformity 
analysis on these projects and, if the conformity criteria are met, these projects are advanced to the 
statewide FTIP. 

AGENCY COORDINATION 

EDCTC coordinates regional transportation planning activities with other public agencies, including  
El Dorado County, the City of Placerville, El Dorado Transit Authority, SACOG, the Tahoe Regional 
Planning Agency, the Tahoe Transportation District, Federal Highway Administrations (FHWA), the 
State Department of Transportation (Caltrans), the California Transportation Commission, adjacent 
RTPA’s (Nevada County Transportation Commission, Placer County Transportation Planning Agency, 
and Amador County Transportation Commission), the Shingle Springs Rancheria Tribal Government, 
Bureau of Land Management, California State Parks, US Forest Service, and other interested groups. 

COMMUNITY PARTICIPATION 

EDCTC follows the public participation guidelines, as outlined by the Caltrans Public Participation 
Plan. EDCTC has adopted a Public Outreach Plan, which incorporates collaborative public 
participation efforts including Native American communities, organizations, groups, and individuals by 
soliciting input through various policy, technical, and public forums. EDCTC conducts public hearings 
regarding the development and adoption of the Regional Transportation Plan, the Regional 
Transportation Improvement Program, and the annual unmet transit needs hearing (pursuant to TDA 
Statute). Additional public hearings and workshops are held for individual planning projects. The 
community participation effort has been enhanced by non-traditional outreach methods, expansion of 
the agency website, and social media in an effort to provide citizens with greater access to agency 
documents and activities. 

STATE PLANNING AND PROGRAMMING 

EDCTC is the State-mandated Regional Transportation Planning Agency. As such, EDCTC prepares 
the Regional Transportation Plan (RTP) and the Regional Transportation Improvement Program 
(RTIP) for the Western Slope of El Dorado County (excluding the Tahoe Basin). EDCTC is also 
responsible for the administration of transportation Development Act (TDA) funds for El Dorado 
County jurisdictions, excluding the portion of the County within the Tahoe Regional Planning Agency 
boundaries. 

All projects including those designated in the MTIP, must be in the RTP, and may be in the RTIP in 
order to receive consideration for funding allocated by the EDCTC as part of the State Transportation 
Improvement Program (STIP). The RTIP is the program from which projects are nominated to the 
STIP. The MTIP and RTIP essentially address two different funding sources: the MTIP programs 
federal funds and Regionally Significant Projects; the RTIP is the EDCTC nomination for STIP funds. 
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FEDERAL PLANNING FACTORS 

Federal Planning Factors are issued by Congress to emphasize specific issues and must be identified 
in local planning documents. The Federal Planning Factors in Title 23 of the United States Code, 
section 134(f) are incorporated in the OWP. The ten planning factors are as follows:

Federal Planning Factors

Work Element
110 120 200 221 253 259 265 310 330 400 410 

1. Support the economic vitality 
of the metropolitan area, 
especially by enabling global 
competitiveness, productivity, 
and efficiency 

• • • • • •

2. Increase the safety of the 
transportation system for 
motorized and non-motorized 
users 

• • • • • • • • • 

3. Increase the security of the 
transportation system for 
motorized and non-motorized 
users 

• • • • • 

4. Increase the accessibility and 
mobility of people and for 
freight 

 • • • • • • • • • 

5. Protect and enhance the 
environment, promote energy 
conservation, improve the 
quality of life, and promote 
consistency between 
transportation improvements 
and State and local planned 
growth and economic 
development patterns 

• • • • • 

6. Enhance the integration and 
connectivity of the 
transportation system, across 
and between modes, people, 
and freight 

• • • • • • • • • 

7. Promote efficient system 
management and operations • • • • • • 

8. Emphasize the preservation 
of the existing transportation 
system 

•  • • •   • • • • 

9. Improve the resiliency and 
reliability of the transportation 
system and reduce or mitigate 
storm water and reduce or 
mitigate storm water impacts 
of surface transportation 

• • • • • • • 

10. Enhance travel and tourism 
• • • •   • • •
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California 2021 Planning Emphasis Areas

Work Element
110 120 125 130 200 221 253 259 265 310 330 400 410 

1. Tackling the 
Climate Crisis – 
Transition to a 
Clean Energy, 
Resilient Future 

• • • • • • • • •

2. Equity and 
Justice40 in 
Transportation 
Planning 

• • •  • • • • • • • •

3. Complete Streets • • •
4. Public 

Involvement • •   • • • • • • •
5. Strategic 

Highway Network 
(STRAHNET) / 
U.S. Department 
of Defense 
(DOD) 
Coordination 

6. Federal Land 
Management 
Agency (FLMA) 
Coordination 

• •

7. Planning and 
Environment 
Linkages (PEL) 

• •

8. Data in 
Transportation 
Planning 

• • • • •

The Work Elements included throughout the Fiscal Year 2022/23 OWP are focused on planning for 
and investing in transportation improvements across the west slope of El Dorado County. As the 
RTPA for the west slope, EDCTC is committed to planning and project delivery which is in alignment 
with the California requirements set forth in the various transportation funding programs.  One of the 
ways EDCTC achieves this alignment is by aligning work elements with the most current California 
Planning Emphasis Areas. The matrix above represents the alignment between the Fiscal Year 
2022/23 OWP and the current California Planning Emphasis Areas.  
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El Dorado County Transportation Commission 

Planning Process

Annual  

Coordination with Partners

 Presents Transportation  

Deficiencies Needing  

Planning Study, or  

Analysis

Prioritize Planning Effort(s) for  

Current FY with Partners 

Identify Funding 

and/or Grant 

Program to Support 

Planning Effort 

EDCTC Staff 

Develops Grant 

Application, Support 

Letter, Scope, and 

Schedule 

EDCTC Submits 

Grant Application or 

Programs Planning 

Funds

Phase 1 Project Selection and Prioritization

Caltrans Provides 

EDCTC with Grant 

Award Letter 

Identify PDT/Key 

Partners

Notify EDCTC/ 

Partners/PDT/ 

Consultants 

Execute Conditions 

of Grant 

Acceptance 

EDCTC Amend OWP 

to Include New Grant 

and Work Element 

EDCTC Staff 

 Develop RFP 

Caltrans Reviews  

OWP and Provides 

Notice to Proceed 

Prioritize 

Planning Effort(s)  

for Current FY  

with Partners 

Key Partner  

Review of RFP 

(1 Week)

Phase 2 Grant Award and Procurement

Release RFP 45 Days    
(Website, Facebook, 

Newspaper, DBE 

Requirements)

Identify Interview 

Panel, Interview  

Questions, Conflict of 

Interest Forms

Proposal Review 

EDCTC Staff and 

Interview  

Panel (2 Weeks)

Notify Consultants to 

be Interviewed. Hold 

Interviews. 

EDCTC Staff 

Complete COI 

Form 

EDCTC 

Award 

Contract 

EDCTC Staff 

Negotiate with 

Consultant

Execute Contract 

Phase 3 Project Development Administrative Draft

EDCTC Staff/Partner/ 

Consultant/Caltrans Kickoff 

Mtg. (Public Outreach, 

Noticing Plan,  

Identify SAC) 

EDCTC 

Ratify SAC/Ratify 

Public Outreach and 

Noticing  

Plan 

Project Webpage with 

Contacts, Timeline,  

Key Milestones, and  

SAC Members 

Begin Admin. Draft 

Plan Development 
(Data/Public 

Surveys/Modelling) 

SAC Meeting(s), 

PDT Meeting(s), 

Public Meeting(s) 

EDCTC PM Review 

Admin. Draft Plan or 

Elements of Plan  

(1 Week Min. +/-) 

PM Markup Admin.  

Draft to PDT/Key  

Partners to Review  

(1 Week Lead Time, 3  

Week Turnaround)

Admin. Services Officer and 

Executive Assistant Review 

Admin. Draft Formatting/ 

Numbers (1 Week Lead Time, 

 1 Week Turnaround) 

Consultant Edits 

Admin. Draft (2 

Week Min. +/-) 

EDCTC PM and 

Staff Confirm All 

Edits 

Phase 4 Public Draft

Public Draft 

Submitted/Presented 

to SAC (3 Week Min. 

+/-) 

Draft Presented 

to EDCTC at 

Public Meeting 

Draft EIR (if 

applicable) Public 

Hearing/Noticing 

Post for 45 Days 

Consultant to Make 

any Changes 

Requested by SAC/ 

EDCTC (2 Weeks) 

Post/Share 

Public Draft 

Online/Social 

Media

Presentations: 

Public/Interest 

Groups/Stakeholders 

Begin Final Plan 

Development/Final 

Comments/Changes/Final 

PDT Mtg. 

Phase 5 Adoption of Plan/Finalization

EDCTC PM Reviews 

Final Plan  

(2 Weeks +/-) 

Consultant 

Makes Final 

Edits  

(2 Weeks +/-) 

Final  

Draft Reviewed 

by PDT/Key 

Partners (2 

Weeks +/-) 

Final Submitted 

to SAC/ 

Presented to SAC 

(3 Week Min. +/-) 

EDCTC PM/ Consultant 

Make Final Changes 

Review by Admin. 

Services Officer, 

Executive Assistant, 

and Peers (1 Week 

Lead Time,  

1 Week Turnaround – 

Printing, Binding, etc.) 

Final Presented to 

EDCTC Public 

Meeting/Noticing/ 

Website 

EIR (if applicable) 

Hearing/Noticing/ 

Certification 

Submit Final Docs 

to Partners/ 

Caltrans/Etc. 

Develop Schedule 

for Local Jurisdiction 

Adoption 

 KEY 

        START/END                       EDCTC STAFF 

        PROCESS                            CALTRANS 

        DECISION                           EDCTC BOARD MEETING 

ACRONYM LIST 

COI: Conflict of Interest                                                                          PDT: Project Development Team                       

DBE: Disadvantaged Business Enterprise                                             PM: Project Manager 

EDCTC: El Dorado County Transportation Commission                          RFP: Request for Proposals 

EIR: Environmental Impact Report                                                       SAC: Stakeholder Advisory 

OWP: Overall Work Program                                                                                    Committee 
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OVERALL WORK 

PROGRAM 



FY 2022/23 Overall Work Program, Budget, and Goals and Objectives Amendment 1: December 1, 2022 

11 

ADMINISTRATION  
AND  

INTERGOVERNMENTAL 
COORDINATION 
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WORK ELEMENT 50 

AGENCY ADMINISTRATION AND MANAGEMENT: INDIRECT COSTS 

Objective 

To manage and administer the day-to-day operations of the agency that are billable as indirect labor 
indirect costs under an approved Indirect Cost Allocation Plan. 

Discussion 

This element provides for the support of the agency’s personnel, management, and operational 
needs. 

Work Activities to be completed by EDCTC 

1. Administer the EDCTC FY 2022/23 operating budget ....................................................... ongoing

2. Prepare financial statements and financial reports for the Commission, partner jurisdictions,  
and auditors .................................................................................................................. as needed

3. Maintain ongoing bookkeeping and accounting ............................................................. as needed

4. Administer payroll, prepare, and maintain all records of payroll activities ...................... as needed

5. Prepare quarterly and annual tax reports ........................................................................ quarterly

6. Perform personnel duties, including employee performance reviews, prepare and maintain  
all personnel-related records, and ensure compliance with various personnel related legislation
 ........................................................................................................................................ annually

7. Administer and maintain Equal Employment Opportunity, Family Medical Leave Act, and 
employee compensation and benefits programs ........................................................... as needed

8. Recruit and hire new employees ................................................................................... as needed

9. Prepare agendas and staff reports for the Technical Advisory Committee ........................ monthly

10. Prepare agendas and staff reports for the Commission .................................................... monthly

11. Conduct Technical Advisory Committee and Commission meetings ................................. monthly

12. Conduct Policy Advisory Team meetings ...................................................................... as needed

13. Provide general front desk support, including greeting visitors, answering phones, opening, and 
directing mail, and responding to inquiries ........................................................................ ongoing

14. Maintain transportation planning files, correspondence, and data ..................................... ongoing

15. Attend governmental and professional conferences, webinars, workshops, and training sessions
 ..................................................................................................................................... as needed

16. Review and monitor new and proposed programs, legislation, and regulations applying to 
transportation planning ................................................................................................. as needed

17. Maintain and update computer systems and equipment, including all information technology 
related tasks ................................................................................................................. as needed

18. Update Bylaws, Administrative Operating Procedures, and Personnel Policies to reflect changes 
in State and Federal law ............................................................................................... as needed

19. Administer and maintain EDCTC’s financial investment program in accordance with the adopted 
investment policy and California Government Code ...................................................... as needed

End Products 

1. Check registers ................................................................................................................. monthly
2. Employee performance reviews ....................................................................................... annually
3. Financial statements and financial reports .................................................................... as needed
4. Payroll tax reports ........................................................................................................... quarterly
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5. Agendas for Technical Advisory Committee and Transportation Commission meetings
 .................................................................................................................. monthly, or as needed 

6. Reports to EDCTC and member agencies on Federal, State, and regional programs ....... ongoing
7. Update Bylaws, Administrative Operating Procedures, and Personnel Policies ............ as needed

Work Element Budget 

Calculated within Indirect Cost Allocation Plan 

Indirect Salaries and Benefits $248,839

EDCTC Indirect Expenses $170,667

TOTAL $419,506
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WORK ELEMENT 100 

ADMINISTRATION AND IMPLEMENTATION OF THE  
OVERALL WORK PROGRAM: DIRECT 

Objective 

To provide agency management and administration through implementation of the Overall Work 
Program that is billable as direct costs to Rural Planning Assistance (RPA) funds. 

Discussion 

This element provides for the development and management of the Commission’s Overall Work 
Program. 

Previous Work Activities - FY 2021/22 

1. Fiscal Year 2020/21 Year end close-out package (EDCTC) ...................................... August 2021
2. Fiscal Year 2021/22 Overall Work Program Quarterly Reports (EDCTC)…. ........... October 2021, 

January 2022, April 2022, July 2022
3. Fiscal Year 2021/22 Overall Work Program Amendments (EDCTC) . September 2021, April 2022
4. Fiscal Year 2022/23 Overall Work Program (EDCTC) ....... February 2022 (draft), May 2022 (final)

Current Work Activities - FY 2022/23 

1. Fiscal Year 2021/22 Year end close-out package (EDCTC) ...................................... August 2022
2. Prepare amendments to the FY 2022/23 Overall Work Program and Budget (EDCTC) 

 .................................................................................. October 2022 and April 2023 or as needed  

3. Prepare the FY 2023/24 Overall Work Program and Budget (EDCTC) . February 2023-May 2023

4. Review and monitor new and proposed programs, legislation, and regulations applying to 
transportation planning (EDCTC) .................................................................................. as needed

End Products 

1. Fiscal Year 2021/22 Year end close-out package ..................................................... August 2022
2. Fiscal Year 2022/23 Overall Work Program Quarterly Reports ....................................... quarterly
3. Fiscal Year 2022/23 Overall Work Program Amendments ............................................ as needed
4. Fiscal Year 2023/24 Overall Work Program .......................... March 2023 (draft), May 2023 (final)

Completion Schedule
Project Begins: July 1, 2022 
Completion: June 30, 2023 

Staff Responsible for this 
Work Element: 
All 

Total Person Months: 4.3 
Percent of Budget: 4% 

Work Element Budget 

Revenues Expenditures
Rural Planning Assistance Funds $74,998  EDCTC $74,998
TOTALS $74,998 $74,998
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WORK ELEMENT 110 

INTERGOVERNMENTAL COORDINATION 
Objective 

To coordinate the efforts of the Commission with Tribal, local, regional, and State agencies. 

Discussion 

This element provides the resources needed for the Commission’s staff and Board members to 
participate in the efforts and activities of other agencies and groups necessary to develop the 
transportation plans and programs that represent the transportation needs of the citizens of El Dorado 
County. This participation is important to continue strong, inter-agency relationships within regional, 
state, and federal agencies to best ensure that the Commission’s policies are implemented. 

EDCTC staff participates on the following policy and technical advisory committees: 
50 Corridor Transportation Management Association (TMA) 
California Statewide Motorist Aid Committee 
Capitol Valley Area Service Authority for Freeways and Expressways (SAFE) 
Caltrans – IIJA Sub working Groups (nine total) 
Caltrans – US Highway 50 Camino Safety Project PDT 
California Transportation Commission – SB 1 Guidelines Working Groups (seven total) 
California Transportation Commission – Active Transportation Advisory Committee 
Regional Caltrans Coordinating Group 
Regional Transportation Planning Agency Forum (RTPA) 
SACOG Regional Planning Partnership (RPP) 
SACOG Bicycle/Pedestrian Advisory Committee 
SACOG Transit Coordinating Committee (TCC) 
South Shore Transportation Management Association (SSTMA) 
Tahoe Regional Planning Agency (TRPA) 
Tahoe Transportation District (TTD) 
Trans-Sierra Coalition 

EDCTC is a member and/or participates in the activities of the following organizations: 
California Rural Counties Task Force (RCTF) 
California Transit Association (CTA) 
Cameron Park Community Services District 
El Dorado County Chamber of Commerce 
El Dorado Hills Chamber of Commerce 
El Dorado Hills Community Services District 
Sacramento Metropolitan Chamber of Commerce 

Previous Work Activities - FY 2021/22 

1. Participated in Caltrans, CTC, and SACOG meetings (EDCTC) ......................................... monthly
2. Participated in Tahoe Transportation District, Tahoe Regional Planning Agency, and South Shore 

Transportation Management Association meetings (EDCTC) ............................................. monthly

3. Attended Caltrans District 3 meetings and workshops (EDCTC) ........................................ monthly
4. Participated in California Transportation Commission meetings and workshops (EDCTC) . monthly

5. Participated in statewide Regional Transportation Planning Agency meetings (EDCTC) .... monthly

6. Attended Placerville City Council and El Dorado County Board of Supervisors meetings as a 

partner agency for agenda items relevant to EDCTC (EDCTC) .......................................... monthly

7. Rural Counties Task Force Chair (EDCTC) ........................................................................ monthly

Current Work Activities - FY 2022/23 

1. Participate in Caltrans, CTC, and SACOG meetings, including advance and system 
transportation planning activities (EDCTC) .................................................. monthly, or as needed
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2. Participate in Tahoe Transportation District, Tahoe Regional Planning Agency, and South Shore 
Transportation Management Association meetings (EDCTC) ...................... monthly, or as needed

3. Attend Caltrans District 3 meetings and workshops (EDCTC) ........................................ as needed
4. Participate in California Transportation Commission meetings and workshops (EDCTC) 

 ..................................................................................................................... monthly or as needed 
5. Participate in statewide Regional Transportation Planning Agency and serve on subcommittees 

(EDCTC) ...................................................................................................... monthly or as needed
6. Coordinate, consult, and collaborate with the Shingle Springs Rancheria Tribal Government 

about its transportation related issues and concerns (EDCTC) ....................................... as needed
7. Attend Placerville City Council and El Dorado County Board of Supervisors meetings as a partner 

agency for agenda items relevant to EDCTC (EDCTC) .................................................. as needed
8. Hold technical workshops for partner jurisdictions (EDCTC) ........................................... as needed
9. Participate in the Transportation Management Association meetings and events (EDCTC) ....... as 

needed
10. Review and comment on local jurisdiction transportation and development projects (EDCTC) ... as 

needed

End Products 

1. Reports to the Commission on intergovernmental coordination and activities of related local, 
regional, and state agencies as well as the Shingle Springs Rancheria Tribal Government 
 ....................................................................................................................................... as needed

2. Correspondence and communications to other government agencies and jurisdictions 
 ....................................................................................................................................... as needed 

Completion Schedule
Project Begins: July 1, 2022 
Completion: June 30, 2023 

Staff Responsible for this 
Work Element: 
Executive Director and Senior 
Transportation Planners

Total Person Months: 8.1 
Percent of Budget: 8% 

Work Element Budget 

Revenues Expenditures
Rural Planning Assistance Funds $156,299 EDCTC $156,299
TOTALS $156,299 $156,299
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WORK ELEMENT 120 

TRANSPORTATION DEVELOPMENT ACT  
AND TRANSIT ADMINISTRATION 

Objective 

To effectively administer the provisions of the Transportation Development Act (TDA), including 
receiving, reviewing, and approving claims for Local Transportation Funds, State Transit Assistance 
Funds, and State of Good Repair Funds for El Dorado County in the jurisdiction of the El Dorado 
County Transportation Commission (western slope). 

To provide staff support to the EDCTC Social Services Transportation Advisory Council (SSTAC). 

Discussion 

One fundamental responsibility of the EDCTC is to administer TDA funds. These funds operate public 
transit, construct bicycle and pedestrian facilities, and may be used for streets and roads purposes 
only after all unmet transit needs that are reasonable to meet have been addressed. Under TDA 
statute, EDCTC is responsible for preparing preliminary and final estimates of Local Transportation, 
State Transit Assistance Fund, and State of Good Repair Fund apportionments, conducting fiscal and 
performance audits, and transit coordination. EDCTC has appointed members to a SSTAC in 
accordance with Transportation Development Act Statue 99238. 

Previous Work Activities - FY 2021/22 

1. Administration of the Local Transportation Fund (LTF), the State Transit Assistance (STA) Fund, 
and the State of Good Repair (SGR) Fund (EDCTC) .................................... July 2021-June 2022

2. Fiscal and compliance audits completed for EDCTC and EDCTA (EDCTC, Consultant)
 ............................................................................................................ September-November 2021

3. Assisted claimants with preparation of claims and local program administration for  
Road Repair and Accountability Act of 2017 State of Good Repair program (EDCTC) ....... October 
2021

4. Provided instructions to the El Dorado County Auditor for 2021/22 revised allocations and revised 
claims (EDCTC) .................................................................................................... November 2021

5. Conducted in-lieu Citizen Participation Process Public Hearing (EDCTC) ............. December 2021
6. Prepared Transportation Development Act Funds apportionments (EDCTC) . February 2022, April 

2022
7. Provided instructions to the El Dorado County Auditor for 2022/23 allocations (EDCTC) ...............  

June 2022

Current Work Activities - FY 2022/23 

1. Provide for the management of the Local Transportation Fund (LTF), the State Transit Assistance 
(STA) Fund, and the State of Good Repair (SGR) Fund (EDCTC). .................................... ongoing

2. Ensure that fiscal and compliance audits are performed in accordance with law and assist  
in the resolution of audit findings (EDCTC) .......................................... September-November 2022

3. Conduct the Unmet Transit Needs process, if warranted, or conduct in-lieu Citizen Participation 
Process Public Hearing (EDCTC) ............................................... September 2022-November 2022

4. Prepare the Unmet Transit Needs Analysis and Findings, if warranted (EDCTC) . December 2022-
February 2023

5. Prepare draft and final apportionments for FY 2023/2024 Transportation Development Act Funds 
(EDCTC) .................................................................................................. February and June 2023

6. Provide instructions to the El Dorado County Auditor for 2023/24 allocations to the jurisdictions 
(EDCTC) ........................................................................................................................ June 2023

7. Assist claimants with preparation of claims and local program administration, including  
Road Repair and Accountability Act of 2017 State of Good Repair program (EDCTC) ....... ongoing

8. Provide instructions for revised allocations and revised claims (EDCTC) ....................... as needed
9. Provide staff support to the EDCTC SSTAC (EDCTC) ....................................................... ongoing
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End Products 

1. Independent audits of FY 2021/22 TDA claimants ............................... September-November 2022
2. TDA Claim notifications to jurisdictions ...................................................... February and May 2023
3. Final LTF, STA, and SGR apportionments for Fiscal Year 2023/24 ................................. May 2023
4. Unmet Transit Needs Analysis and Findings, if warranted, or conduct in-lieu Citizen  

Participation Process Public Hearing ............................................ September 2022-February 2023
5. Allocation instructions to the County Auditor for LTF, STA, and SGR funds ................... June 2023
6. Revised allocation instructions ....................................................................................... as needed
7. Press releases, public service announcements, public notices, and public meeting/hearing  

flyers .............................................................................................................................. as needed
8. SSTAC agendas and minutes ........................................................................................ as needed

Completion Schedule
Project Begins: July 1, 2022 
Completion: June 30, 2023 

Staff Responsible for this 
Work Element: All

Total Person Months: 3.0 
Percent of Budget: 3% 

Work Element Budget
Revenues Expenditures
Local Transportation Funds $62,795  EDCTC 

TDA Audits 
$43,695
$19,100

TOTALS $62,795 $62,795
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WORK ELEMENT 125 

EL DORADO COUNTY AIRPORT LAND USE COMMISSION 

Objectives 

To effectively administer the El Dorado County Airport Land Use Commission (ALUC) and related 
aviation system planning activities 

To provide technical assistance to the Placerville and Georgetown Airport Advisory Committees and 
the Cameron Park Airpark District. 

To update and maintain the Airport Land Use Compatibility Plans for each of the three airports under 
the jurisdiction of the El Dorado County ALUC. 

Discussion 

The EDCTC’s planning activities include administration of the ALUC and related planning assistance 
to the Placerville Airport, Georgetown Airport, and Cameron Park Airpark Airport. EDCTC coordinates 
with the California Department of Transportation Division of Aeronautics for ALUC planning activities 
and funding. As the designated ALUC for El Dorado County, EDCTC is responsible for defining 
planning boundaries and setting standards for compatible land uses surrounding airports. 

ALUCs have three primary functions under State law. The first is the adoption of land use standards 
that minimize the public’s exposure to safety hazards and excessive levels of noise. The second is to 
prevent the encroachment of incompatible land uses around public-use airports. The third is the 
preparation of an Airport Land Use Compatibility Plan (ALUCP) for the area around each public use 
airport which defines compatible land uses for safety, density, height, and noise. Guidance for ALUCP 
development is provided in the 2011 California Airport Land Use Planning Handbook. The ALUC’s 
third function is consistency determinations for proposed projects that are incompatible with adopted 
ALUCP recommendations. 

Previous Work Activities - FY 2021/22 

1. Worked with the City of Placerville to coordinate ALUCPs with appropriate land use planning 

documents (EDCTC, City) ........................................................... November 2021-December 2021

2. Review development project for consistency with adopted ALUCPs (EDCTC, Consultant)

 ........................................................................................................ December 2021-January 2022

3. ALUC meeting agenda (EDCTC) ............................................................................. February 2022

Current Work Activities - FY 2022/23 

1. Review development projects for consistency with adopted ALUCPs (EDCTC, Consultant)....... as 
needed

2. Provide staff support for airports, local jurisdictions, and ALUC (EDCTC) .......................... ongoing
3. Develop amendments to the adopted ALUCPs based on consistency determinations for  

Master Plan Updates and Airport Layout Plans for the Placerville, Cameron Park, and 
Georgetown airports (EDCTC, Consultant) ..................................................................... as needed

4. Work with El Dorado County to coordinate ALUCPs with appropriate land use planning 
documents (EDCTC, County) ............................................................................................. ongoing

5. Work with the City of Placerville to coordinate ALUCPs with appropriate land use planning 
documents (EDCTC, City) .................................................................................................. ongoing

6. Commission staff will follow the public participation guidelines, as outlined by the Caltrans Goals 
of the Public Participation Plan (EDCTC) ............................................................................ ongoing

End Products 

1. ALUCP consistency review documents and related materials ....................................... as needed
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Completion Schedule
Project Begins: July 1, 2022 
Completion: June 30, 2023 

Staff Responsible for this 
Work Element: Executive 
Director

Total Person Months: .4 
Percent of Budget: 1% 

Work Element Budget 

Revenues Expenditures
Local Transportation Funds $15,257  EDCTC 

Consultant 
$10,257
$5,000

TOTALS $15,257 $15,257
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WORK ELEMENT 130

EL DORADO COUNTY FREEWAY SERVICE PATROL 
Objective 

To manage and oversee the operation of a Freeway Service Patrol (FSP) along US 50 within El 
Dorado County. 

Discussion 

This work element includes the activities necessary to implement a Freeway Service Patrol program 
along US 50 east of the El Dorado County/Sacramento County line to relieve congestion, assist the 
motoring public, and provide air quality improvements. 

US 50 serves as the primary transportation corridor for local, regional, interregional, commuter, and 
goods movement traffic throughout El Dorado County. US 50 experiences traffic congestion during 
peak periods when traffic volumes approach highway capacity. Traffic congestion along US 50 
reduces throughput and mobility, increases air pollution, and creates stress on drivers. Sixty percent 
of delay hours are caused by disabled vehicles and accidents. While these types of traffic incidents 
are random events, they cause the most significant delays when roadways are approaching capacity. 
The purpose of the FSP program is to relieve the most heavily congested segments of US 50 in El 
Dorado County by assisting disabled vehicles and the motoring public. 

Previous Work Activities - FY 2021/22 

1. Managed contract with Extreme Towing to implement service along US 50 from El Dorado  
County line east approximately ten miles (EDCTC) ........................................................ Monthly

2. Participated in regional and Statewide Motorists Aid Committee (EDCTC) .............. October 2021
3. Annual FSP Progress Report presented at Commission meeting (EDCTC) ........... February 2022

Current Work Activities - FY 2022/23 

1. Manage contract with FSP provider to implement service along US 50 from El Dorado  
County line east approximately ten miles (EDCTC) ........................................................... ongoing

2. Work with Sacramento Transportation Authority to maintain online assists database  
(EDCTC) ........................................................................................................................... ongoing

3. Coordinate with California Highway Patrol (CHP) to administer and monitor the FSP 
program (EDCTC) ............................................................................................................. ongoing

4. Evaluate FSP data and modify service as needed to meet the goals and objectives of the FSP 
program (EDCTC) ............................................................................................................. ongoing

5. General annual FSP progress reports (EDCTC) .................................................... February 2023
6. Participate in regional and Statewide Motorists Aid Committee (EDCTC) ......................... ongoing
7. Patrol FSP area between El Dorado County Line and Greenstone Road weekdays between  

the hours of 6:30-9:00 am and 3:30-6:30 pm (Contracted Tow Operator) ......................... ongoing

End Products 

1. Annual Progress Report ......................................................................................... February 2023
2. FSP survey response review ........................................................................ July 2021-June 2023

Completion Schedule
Project Begins: July 1, 2022 
Completion: June 30, 2023 

Staff Responsible for this 
Work Element: Executive 
Assistant

Total Person Months: 1.6 
Percent of Budget: 10% 

Work Element Budget 

Revenues Expenditures
FSP State Funding 
Capitol Valley SAFE 

$130,514
$58,637

 FSP Contractor & STA Shared Costs 
EDCTC 

$166,000
$23,151

TOTALS $189,151 $189,151
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TRANSPORTATION 

PLANNING 
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WORK ELEMENT 200  

REGIONAL TRANSPORTATION PLAN  
Objective 

To implement the EDCTC Regional Transportation Plan (RTP) and coordinate with partner agencies 
on the development and amendment of the El Dorado County components of SACOG’s Metropolitan 
Transportation Plan (MTP). 

Discussion 

The RTP and MTP are required by state and federal law (respectively) and provide the means for 
EDCTC and the larger six-county SACOG region to establish transportation goals, policies, and 
funding strategies, and to identify projects needing to be implemented over a 20-year time horizon. 
The current EDCTC RTP was adopted in November 2020, and the SACOG MTP/Sustainable 
Communities Strategy (SCS) for 2036 was adopted in November 2019. 

EDCTC is required to update the RTP every five years in compliance with guidelines established by 
the California Transportation Commission. The next EDCTC RTP will be due in 2025. The RTP is the 
primary planning document produced by EDCTC and provides the policy basis for all major 
transportation infrastructure funding programs within the jurisdiction of the Commission. 

On a statewide basis, projects and programs must be listed in the RTP, MTP, and the Metropolitan 
Transportation Improvement Program (MTIP) if cities, counties, and transit operators are to be eligible 
for federal funds for capital improvements. Also, any capacity-increasing capital projects are required 
to meet air quality conformity standards as outlined by the federal Environmental Protection Agency 
and implemented by SACOG. EDCTC annually dedicates 2% of its Local Transportation Fund for the 
federal planning, programming, and air quality conformity activities conducted by SACOG. SACOG 
activities are described in Appendix B. The payment to SACOG is funded with Local Transportation 
Funds. 

Previous Work Activities – FY 2021/22 

1. Coordinated with SACOG on updates and amendments to the MTP and MTIP (EDCTC) ......... as 

needed 

2. Coordinated with City of Placerville to program funds to multi-modal and other projects included 

in the 2020 RTP (EDCTC) ............................................................................................ as needed 

3. Coordinated with El Dorado County DOT to program funding and support delivery of multi-modal 

projects included in the 2020 RTP(EDCTC)  ................................................................. as needed 

4. Coordinated with El Dorado Transit to support delivery of projects included in the 2020 RTP 

(EDCTC) ....................................................................................................................... as needed 

5. Coordinated with SACOG on Project Evaluation Process, Mapping Tools and project 

identification for MTP update (EDCTC) ......................................................................... as needed 

Current Work Activities – FY 2022/23  

1. Monitor city, county, regional, and state planning and programming activities to ensure that city, 
county, and regional plans and programs are included in the RTP to establish eligibility for state 
and federal funding (EDCTC) ............................................................................................ monthly

2. Review and update the current EDCTC RTP to include the latest data, transportation issues, 
RTP requirements, and mobility needs that may be reflected from the 2020 SACOG MTP/SCS 
and Caltrans CTP 2040 Regional Planning Goals (EDCTC) ......................................... as needed

3. Analyze State of Good Repair needs and investments (EDCTC, EDCTA) ...................... quarterly
4. Implement 2020-2040 RTP action element projects including: a) Integrated land use, air quality 

and transportation planning, sustainability, highways, streets and regional/inter-regional 



FY 2022/23 Overall Work Program, Budget, and Goals and Objectives Amendment 1: December 1, 2022 

24 

roadways, public transit, aviation, active transportation, transportation systems management, 
funding, consistent with the policy element goals, objectives, strategies, and performance 
measures (EDCTC, County, City, EDCTA) ......................................................................  monthly

5. Lend assistance to the member jurisdictions and EDCTA staff in the planning and  
programming process to meeting mandated program requirements (EDCTC) .............. as needed

6. Work with SACOG to prepare updates and amendments to the MTP and MTIP, including air 
quality conformity analyses (EDCTC) ............................................................................ as needed

7. Work cooperatively with member jurisdictions, Caltrans, and SACOG, to maintain and update 
population, employment, housing, and traffic data and projections (EDCTC) ................ as needed

8. Coordinate, consult, and collaborate with the Shingle Springs Rancheria Tribal Government 
(EDCTC) ....................................................................................................................... as needed 

9. Work in concert with the adopted EDCTC Public Participation Plan Strategies and Outreach 

(EDCTC) ...................................................................................................................... as needed 

End Products  

1. RTP amendments and updates ..................................................................................... as needed
2. SACOG MTP updates to include El Dorado County projects and priorities ................... as needed
3. Amendments to the MTP and MTIP .................................................................................. monthly
4. Public participation and outreach, public meeting summaries and presentations, and social 

media, and website outreach notification ...................................................................... as needed 

Completion Schedule
Project Begins: July 1, 2022 
Completion: June 30, 2023 

Staff Responsible for this 
Work Element: Executive 
Director and Senior Planners

Total Person Months: 7.4 
Percent of Budget: 14% 

Work Element Budget 

Revenues Expenditures
Local Transportation Funds 
EDCTC Surface Transportation Block 
Grant Program Exchange Funds (STBG 
Exchange) 
Rural Planning Assistance  

$128,171

$133,929

$11,716

 SACOG (funded with LTF) 
EDCTC 
Professional Services 

$128,171
$140,645

$5,000

TOTALS $273,816 $273,816



FY 2022/23 Overall Work Program, Budget, and Goals and Objectives Amendment 1: December 1, 2022 

25 

WORK ELEMENT 221 

TRANSIT PLANNING 
Objectives 

To coordinate with the El Dorado County Transit Authority (EDCTA) on the development and 
implementation of transit-related planning efforts. 

To coordinate with the EDCTA on the implementation of state and federal grant programs that are not 
administered through the Transportation Development Act. 

Discussion 

EDCTC provides application and programming support to the EDCTA for Federal Transit 
Administration (FTA) 5310, 5307, and 5311 grant funding programs for operations and capital 
expenses. EDCTC supports EDCTA through the development of planning grant applications, through 
programs such as the Sustainable Communities – Strategic Partnership program (FHWA State 
Planning and Research Part 1 funds and FTA Section 5304) and is responsible for associated 
reporting documents. EDCTC also prepares required amendments to the Coordinated Public Transit-
Human Services Transportation Plan, and Short- and Long-Range Transit plans. In addition, EDCTC 
coordinates transit-related activities and provides staff support to the EDCTC SSTAC. 

Previous Work Activities - FY 2021/22 

1. Participated in El Dorado Transit Technical Advisory Committee meetings (EDCTC) ... as needed
2. Assisted with development of State of Good Repair programming and claims (EDCTC) ... August-

October 2021
3. Reviewed and scored El Dorado Transit’s 5310 application (EDCTC) ..................... January 2022
4. Prepared required amendments to Coordinated Public Transit-Human Services Transportation 

Plans (EDCTC) ........................................................................................... February-March 2022

Current Work Activities - FY 2022/23  

1. Prepare required amendments to the Coordinated Public Transit-Human Services 
Transportation Plans and Short- and Long-Range Transit Plan (EDCTC, EDCTA) ....... as needed

2. Prepare agendas and staff reports for TAC, SSTAC, Commission meetings, and any other 
public participation group formed by EDCTC to review transit projects or programs (EDCTC) .. as 
needed

3. Assist with the development of Sustainable Communities – Strategic Partnerships Program 
(FHWA State Planning and Research Part 1 funds and FTA Section 5304), 5310, 5307, and 
5311 grant applications and programming (EDCTC) ..................................................... as needed

4. Assist with development of State of Good Repair applications and programming (EDCTC) ...... as 
needed

5. Prepare reporting documents associated with FTA grant funded projects (EDCTC) ....... quarterly
6. Participate in El Dorado Transit Technical Advisory Committee meetings (EDCTC) ..... as needed

End Products 

1. Coordinated Public Transit Human Services Transportation Plan and Short- and Long-Range 
Transit Plan amendments ............................................................................................. as needed

2. Press releases, public service announcements, public notices, and public meeting/hearing flyers
 ..................................................................................................................................... as needed

3. Sustainable Communities – Strategic Partnerships Program (FHWA State Planning and 
Research Part 1 funds and FTA Section 5304), FTA Section 5310, 5307, and 5311 grant 
applications and programming documents .................................................................... as needed

4. SSTAC meeting agendas and minutes ......................................................................... as needed 
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Completion Schedule
Project Begins: July 1, 2022 
Completion: June 30, 2023 

Staff Responsible for this 
Work Element: Senior 
Transportation Planner 

Total Person Months: 1.9 
Percent of Budget: 2% 

Work Element Budget 
Revenues Expenditures 
Local Transportation Funds $35,802  EDCTC $35,802

TOTALS $35,802 $35,802
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WORK ELEMENT 253 

50 CORRIDOR SYSTEM USER ANALYSIS, INVESTMENT STRATEGY 
AND ACCESS CONTROL ACTION PLAN 

Objectives 

In order to address long term problems associated with limited data availability and a need for a 
comprehensive investment strategy for the 50 Corridor EDCTC, in partnership with local and regional 
partners and Caltrans District 3, will conduct system user analysis, identify, and assess innovative 
pricing and investment strategies for the US 50 Corridor. The project will also perform data collection 
and develop traffic management strategies to prepare an access control action plan for future 
deployment of a pilot project along US 50 within the City of Placerville. The system user travel 
analysis will include comprehensive circulation and traffic data along US 50 to update and fill existing 
data gaps. Innovative pricing and investment strategies will include tolling, pricing, and others to 
advance the efforts of Caltrans' US 50 Managed Lanes Feasibility Study. The access control action 
plan within the City of Placerville will conduct a risk assessment and evaluate the circulation impacts 
and procedures necessary for implementation of an innovative pilot project to close off local access to 
US 50 at the three signalized intersections. The access control plan will outline how a closure will be 
conducted during highly congested periods, as informed by the aforementioned system user travel 
analysis, to determine the effectiveness of such a strategy and identify potential lower cost congestion 
improvements.  

Discussion 

US 50 is the most significant and highly utilized transportation corridor in El Dorado County, providing 
east-west connections to Sacramento County, the State of Nevada, and east across the United 
States. It is the primary east west route for interregional tourism travel into the Lake Tahoe Basin.  US 
50 is also the major commute route to employment locations in the greater Sacramento area and 
supports goods movement and agriculture in El Dorado County and the Lake Tahoe Basin. As the 
primary transportation corridor extending through El Dorado County, US 50 serves the County’s major 
population centers, including El Dorado Hills, Cameron Park, Diamond Springs, Placerville, Camino, 
and South Lake Tahoe. Peak month Average Daily Traffic (ADT) ranges from 106,000 at the west end 
of the County at Latrobe Road to 16,800 at the junction of SR 89 in South Lake Tahoe (2017).

Previous Work Activities - FY 2020/21 – FY 2021/22 

1. Commission staff prepared a Request for Proposals and executed a contract with the successful 
consultant (EDCTC) .................................................................................. January 2021-June 2021

2. Prepared US 50 Corridor System User Traveler Analysis (Consultant) ........ March 2021-June 2021
3. Financing Strategies for Investments on the US 50 Corridor (Consultant) April 2021-February 2022 
4. Public Outreach (Consultant) ....................................................................... March 2021-June 2022
5. Manage consultant contract (EDCTC) ............................................................ July 2021-June 2022
6. Prepare US 50 Corridor System User Traveler Analysis (Consultant)  .............................. July 2021
7. Access Control Action Plan for US 50 in the City of Placerville (Consultant) ... July 2021-June 2022

Current Work Activities - FY 2022/23  

1. Manage consultant contract (EDCTC) ............................................................. July 2022-April 2023
2. Public Outreach (Consultant) .................................................................. July 2022-November 2022
3. Access Control Action Plan for US 50 in the City of Placerville (Consultant) July 2022-August 2022

End Products 

1. US 50 Access Control Action Plan ............................................................................... August 2022
2. Public Outreach Summary Memorandum ............................................................... December 2022
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3. Draft Comprehensive Corridor Plan .......................................................................... February 2023
4. Final Comprehensive Corridor Plan ............................................................................... March 2023

Completion Schedule 

Project Begins: October 1, 2020 
Completion: April 30, 2023 

Staff Responsible for this 
Work Element: Senior 
Transportation Planner 

Total Person Months: .5 
Percent of Budget: 7% 

Work Element Budget 
Revenues Expenditures 
FHWA State Planning and Research  
Part 1 Strategic Partnerships Grant 
EDCTC Surface Transportation Block Grant 
Program Funds (STBG Exchange) 
Coronavirus Response and Relief Supplemental 
Appropriations Act (CRRSAA) 

$56,389

$23,699

$44,379

 EDCTC 
Consultant-Wood 
Rodgers 
Consultant-AIM 

$10,082
$70,006

$44,379

TOTALS $124,467 $124,467
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WORK ELEMENT 259 

SR 49 AMERICAN RIVER CONFLUENCE STUDY
Objective 

To collaborate with Caltrans and other local and regional partners to complete the SR 49 American 
River Confluence Study.  

Discussion 

This study will be a collaborative effort between Caltrans, EDCTC, El Dorado County, State Parks, 
PCTPA, and Placer County. The study will focus on a two-lane segment of State Route (SR) 49 from 
the Community of Cool in El Dorado County to the City of Auburn in Placer County. This segment of 
SR 49 traverses winding foothill terrain and crosses the American River directly downstream from the 
confluence of the North and Middle Forks, an interregional recreation destination. This segment 
provides access to the Auburn State Recreation Area, river recreation, and countless equestrian, 
hiking, and cycling opportunities. During peak season, thousands of daily visitors enjoy the vast 
opportunities in this part of Northern California.   

The Study area will span SR 49 from the Community of Cool (Cool) to the Confluence of the South 
and Middle Forks of the American River (Auburn State Park) and into the City of Auburn (Auburn). 
The final report will promote cohesive multi-modal use, parking strategies, consideration of increasing 
recreational traffic congestion, usage of the Auburn State Park and recreation areas, and potential 
conflicts with interregional and tractor trailer traffic. The Study is needed to develop and implement 
strategies to ensure that this predominant recreation area along SR 49 is safe and accessible for 
multi-modal users. It aims to provide necessary information and guidance for informed investments, 
providing a framework for recreational traffic management improvements along SR 49 and oversight 
strategies for a public private transit shuttle partnership.  

  Previous Work Activities – FY 2020/21 – FY 2021/22 
1.  Prepare a Request for Proposals (EDCTC) .................................................................... June 2021 
2.  Interview and recommend consultant (EDCTC) ............................................................... July 2021 
3.  Contract approval at Commission meeting (EDCTC) .................................................. August 2021 
4.  Manage contract with the successful consultant (EDCTC) ........................ August 2021-June 2022 
5.  Prepare SR 49 System User Analysis (Consultant) .............................................. September 2021 
6.  Perform SR 49 Confluence Safety Assessment (Consultant) ....... September 2021-February 2022 
7.  Public and Stakeholder Outreach (Consultant) ........................................ October 2021-June 2022 
8.  Identify Safety, Access, and Operational Improvements (Consultant) ...... October 2021-June 2022 
9.  Prepare Draft SR 49 Confluence Study Report (Consultant) ............... December 2021-June 2022 

Current Work Activities – FY 2022/23  

1.  Manage contract with the successful consultant (EDCTC) ...................... July 2022-February 2023 
2.  Public and Stakeholder Outreach (Consultant) .......................................... July 2022-October 2022 
3.  Identify Safety, Access, and Operational Improvements (Consultant) ......... July 2022-August 2022 
4.  Prepare Draft SR 49 Confluence Study Report (Consultant) ................. July 2022-November 2022 
5.  Present Draft SR 49 Confluence Study Report to Commission (Consultant) ........... February 2023 
6.  Prepare Final 49 Confluence Study Report (Consultant) ..........................................February 2023 

End Products 

1.  SR 49 Confluence System User and Safety Memo ......................................................... July 2022 
2.  Public Engagement Summary Report ........................................................................ October 2022 
3.  Safety, Access, and Operational Investments Plan ................................................... October 2022 
4.  Draft SR 49 Confluence Study Report ..................................................................... February 2023 
5.  Final SR 49 Confluence Study Report ......................................................................February 2023 
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Completion Schedule
Project Begins: April 23, 2021 
Completion: February 28, 2023 

Staff Responsible for this 
Work Element: Executive 
Director 

Total Person Months: .1 
Percent of Budget:  3% 

Work Element Budget 

Revenues Expenditures 

FY 2020/21 State Highway Account 
(SHA) Grant Funds 

59,866  EDCTC 
Consultant 

$3,189
$56,678

TOTALS $59,866 $59,866
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WORK ELEMENT 265 

GREATER PLACERVILLE WILDFIRE EVACUATION PREPAREDNESS, 
COMMUNITY SAFETY, AND RESILIENCY PLAN 

Objective 

To deliver a wildfire evacuation preparedness plan for the Greater Placerville area to address public 
health and safety and the surrounding community’s growing climate vulnerability to the risk of wildfire.  

Discussion 

Due to the impacts of climate change, wildfire intensity continues to increase in California with over 
half the State’s twenty largest and most destructive wildfires occurring in the last ten years. The 2018 
Camp Fire destroyed the town of Paradise and brought to the forefront the extreme wildfire risk faced 
by communities across California, including the Greater Placerville area.   

To address the impacts of climate change and the growing climate vulnerability to the risk of wildfire, 
the Greater Placerville Wildfire Evacuation Preparedness, Community Safety, and Resiliency Plan 
(project) will deliver a wildfire evacuation preparedness plan for the Greater Placerville area in El 
Dorado County. The project area includes the U.S. Highway 50 corridor from Pollock Pines through 
the City of Placerville and the principal and minor arterials and major and minor collectors in the 
project area.  

One of the first tasks of the project will be to produce an Existing Conditions Report that will 
characterize wildfire risk in the project area, including identification of vulnerabilities in the 
transportation, communication, and water networks that lead to catastrophic failure during a wildfire 
and result in failed evacuation and loss of life. Another task will identify the infrastructure 
improvements necessary to make the transportation, communication, and water networks more 
resilient and add redundancy to avoid catastrophic failure. The project will utilize innovative modeling 
and simulations of the interactions of fire, traffic, communications, water network and human behavior 
during a wildfire event to identify the most efficient evacuation routes (depending on the location of the 
fire and weather conditions such as wind that influence the rate and direction of spread) to safely 
evacuate the entire community, including vulnerable human and domestic animal populations. The 
project will utilize best community engagement practices to actively engage all members of the public, 
including disadvantaged, senior, and other vulnerable populations to ensure they have an active hand 
in the decision- making process that results in an evacuation plan that address the needs of a diverse 
community and its members.    

Previous Work Activities – FY 2021/22

1. Release Request for Proposals (EDCTC) .............................................................. November 2021
2. Interview and recommend consultant (EDCTC) ....................................................... February 2022
3. Contract approval at Commission meeting (EDCTC) .................................................... March 2022
4. Manage contract with the consultant (EDCTC) ........................................... March 2022-June 2022
5. Prepare Existing Conditions Report (Consultant) ......................................... March 2022-May 2022
6. Prepare Dynamic Conditions Analysis (Consultant) .................................... March 2022-June 2022 
7. Perform Modeling and Simulations (Consultant) ............................................ May 2022-June 2022

Current Work Activities – FY 2022/23  

1. Manage contract with the consultant (EDCTC) .............................................. July 2022-June 2023
2. Perform Modeling and Simulations (Consultant) ............................................. July 2022-May 2023
3. Identify Infrastructure Improvements (Consultant) ............................... September 2022-May 2023
4. Develop Marketing Plan (Consultant)  ........................................................ March 2023-June 2023



FY 2022/23 Overall Work Program, Budget, and Goals and Objectives Amendment 1: December 1, 2022 

32 

Future Work Activities – FY 2023/24  

1. Manage contract with the consultant (EDCTC) ........................................ July 2023-February 2024
2. Develop Marketing Plan (Consultant)  .................................................. July 2023-September 2023
3. Prepare Draft Wildfire Evacuation Preparedness Plan (Consultant) ...... July 2023-November 2023
4. Present Draft Wildfire Evacuation Preparedness Plan to Commission (Consultant) ....... November 

2023
5. Prepare Final Wildfire Evacuation Preparedness Plan (Consultant) ..... November 2023-December 

2023

End Products 

1. Modeling and Simulations Summary .............................................................................. April 2023
2. Infrastructure Improvements Report  ............................................................................... May 2023
3. Draft Wildfire Evacuation Preparedness Plan ........................................................ November 2023
4. Final Wildfire Evacuation Preparedness Plan ........................................................ December 2023

Completion Schedule
Project Begins: October 2021 
Completion: February 2024 

Staff Responsible for this 
Work Element: Senior 
Transportation Planner  

Total Person Months: .5 
Percent of Budget: 13% 

Work Element Budget
Revenues Expenditures 

FY 2021/22 State Highway Account (SHA) 
Grant Funds 
Local Transportation Funds 
EDCTC Surface Transportation Block Grant 
Exchange Funds (STBG Exchange)

$222,979

$15,759
$13,130

 EDCTC 
Consultant 

$9,633
$242,235

TOTALS $251,868 $251,868
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PROJECT DELIVERY  
AND  

PROGRAMMING 
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WORK ELEMENT 300 

STATE AND FEDERAL PROGRAMMING 
Objectives 

To select and prioritize projects and program funds available through the State Transportation 
improvement Program (STIP), Road Repair and Accountability Act of 2017 (Senate Bill 1), the 
Regional Transportation Improvement Program (RTIP), and Interregional Transportation Improvement 
Program (ITIP). 

To select and prioritize projects and program funds available through the federal transportation bill, 
including Surface Transportation Block Grant Program (STBG), Highway Infrastructure Program 
(HIP), and Congestion Mitigation and Air Quality (CMAQ) funds.  

To ensure that priority projects have Project Initiation Documents completed prior to programming. 

Discussion 

As the statutorily designated Regional Transportation Planning Agency (RTPA) for El Dorado County, 
EDCTC is responsible for selecting and prioritizing projects to use available state and federal 
transportation funds including those from the State Transportation Improvement Program (STIP), 
Road Repair and Accountability Act of 2017 (Senate Bill 1), and the Federal Bill. These funds, along 
with local funds, and funds available to Caltrans, are used to implement the projects identified in the 
Regional Transportation Plan (RTP), and SACOG MTP (MTP). 

An important responsibility for EDCTC is to program the RTIP funds allocated to El Dorado County 
and the City of Placerville. EDCTC also advocates for the allocation of Statewide ITIP funds for 
shared projects on state highways within El Dorado County. Once these selections are made, EDCTC 
will ensure that project requests in the RTIP and ITIP are included in the STIP. 

Previous Work Activities - FY 2021/22 

1. Submitted 2021 RTIP to CTC (EDCTC) ................................................................ December 2021 

2. Released Call for CMAQ funded projects (EDCTC) ........................................................ April 2022 

3. Released Call for STBG Urban funded projects (EDCTC) ............................................... May 2022 

Current Work Activities - FY 2022/23  

1. Participate in Caltrans and CTC meetings and workshops regarding STIP development (EDCTC) 
 ....................................................................................................................................... as needed

2. Provide the City of Placerville, County of El Dorado, and EDCTA with data regarding STIP 
programming and implementation policies (EDCTC) .......................................................... ongoing

3. Develop with the City of Placerville, El Dorado County, EDCTA, and Caltrans a schedule and 
prioritized annual list of proposed Project Initiation Documents (EDCTC, City, County, Transit, 
Caltrans)............................................................................................................................. ongoing

4. Develop and implement programs for the selection of projects and programs to use state and 
federal grant funds available to the Commission (EDCTC) ................................................. ongoing

5. Coordinate with the City of Placerville, El Dorado County, EDCTA, and Caltrans to secure Road 
Repair and Accountability Act funding as available (EDCTC, City, County, Transit, Caltrans)
  ......................................................................................................................................... ongoing

6. Coordinate with Caltrans and local jurisdictions to develop projects incorporating Complete Street 
concepts (EDCTC, City, County, Transit, Caltrans) ............................................................ ongoing

7. Prepare STIP amendments (EDCTC) ............................................................................. as needed
8. Coordinate, consult, and collaborate with the Shingle Springs Rancheria Tribal Government 

(EDCTC) 
 ...................................................................................................................................... as needed

9. Program CMAQ funding (EDCTC) .............................................................................. August 2022
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10. Program STBG funding (EDCTC) ......................................................................... September 2022

End Products 

1. Selection of projects and programs to use state and federal funds available to the Commission
 ................................................................................................................................. ongoing

2. STIP Amendments  ....................................................................................................... as needed
3. A schedule and prioritized list of proposed Project Initiation Documents to be included in the 

Caltrans PID Three-Year Strategic Plan .............................................................................. annual

Completion Schedule
Project Begins: July 1, 2022 
Completion: June 30, 2023 

Staff Responsible for this 
Work Element: Senior 
Transportation Planners 

Total Person Months: 9.0 
Percent of Budget: 10% 

Work Element Budget 

Revenues Expenditures
STIP Planning, Programming, and 
Monitoring (PPM) 
Local Transportation Funds 

$39,000

$141,948

 EDCTC 
Consultant 

$171,948
$9,000

TOTALS $180,948 $180,948
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WORK ELEMENT 310 

TRANSPORTATION PROJECT DELIVERY AND OVERSIGHT 

Objectives 

To ensure that projects using federal, state, and local grant funds use those funds in a timely and 
cost-effective manner. 

To coordinate with local and Tribal jurisdictions to develop projects that meet specific federal program 
guidelines. 

Discussion 

This element includes the activities necessary to ensure that projects funded by EDCTC are 
implemented on time and on budget. These include projects funded from the State Transportation 
Improvement Program (STIP); Senate Bill 1, Road Improvement and Repair Act of 2017 (SB1); Active 
Transportation Program (ATP); state bond programs; and from the federal programs, such as the 
Surface Transportation Block Grant Program (STBG), Highway Infrastructure Program (HIP), and 
Congestion Mitigation and Air Quality (CMAQ) programs. 

Chapter 622 (Statues of 1997) significantly altered the responsibilities of both EDCTC and the State  
of California for the delivery and oversight of projects programmed in the state Transportation 
Improvement Program. Pursuant to this new legislation, a “Memorandum of Understanding Regarding 
Project Delivery of Regional Improvement Program Projects on State Highways” was entered into 
between EDCTC and Caltrans effective April 17, 2009, to define new roles and responsibilities. In 
particular, the EDCTC is responsible for monitoring project support costs for State Transportation 
Improvement Program projects. In addition, the Commission is responsible for monitoring project 
delivery schedules to ensure that projects meet state and federal timely-use-of-funds requirements. 

Timely-use-of-funds requirements, implemented under AB 1012, also apply to delivery of STBG, ATP, 
SB1, HIP, and CMAQ projects. As a result, EDCTC monitors all programmed projects, maintains a 
database of project status, and works with project sponsors to ensure that all timelines are met. If 
necessary, EDCTC will work with project sponsors to reprogram funds to ensure that no funding is 
lost to the region. 

Previous Work Activities - FY 2021/22 

1. Produced Project Monitoring Reports (EDCTC) ........................ September 2021 and March 2022

Current Work Activities - FY 2022/23 

1. Monitor STIP, STBG, ATP, SB1, HIP, and CMAQ project implementation including project 
support and capital costs (EDCTC) ................................................................................... ongoing

2. Attend Project Development Team and coordination meetings with implementing jurisdictions to 
discuss the status of projects and to resolve project delivery issues consistent with timely use of 
funds requirements (EDCTC) ........................................................................................ as needed

3. Develop and maintain STIP, STBG, ATP, SB1 HIP and CMAQ project status database (EDCTC)
 ......................................................................................................................................... ongoing

4. Coordinate with SACOG on federal funding program opportunities and requirements (EDCTC)
  ..................................................................................................................................... as needed

5. Attend other coordination meetings with Caltrans to discuss changes in the scope, budget, 
and/or schedule of STIP, STBG, ATP, SB1, HIP, and CMAQ projects (EDCTC) ........... as needed

6. Work with Caltrans to resolve issues consistent with the terms of the Memorandum of 
Understanding (EDCTC) ............................................................................................... as needed

7. Process allocation requests from local project sponsors for STIP and ATP funds (EDCTC) ..... as 
needed
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8. Monitor project implementation schedules to ensure that project sponsors meeting  
timely-use-of-funds deadlines and take any actions necessary to prevent loss of funds to the 
region (EDCTC) ................................................................................................................ ongoing

End Products 

1. Timely delivery of STIP, STBG, ATP, SB1, HIP, and CMAQ funded projects .................... ongoing
2. Maintained project status database ................................................................................... ongoing
3. Semi-Annual reports to the Commission on the status of project delivery of STIP, STBG,  

ATP, SB1, HIP, and CMAQ projects ......................................... September 2022 and March 2023
4. State grant and fund program applications .................................................................... as needed
5. Federal grant and fund program applications ................................................................ as needed
6. Approved allocation requests for STIP and ATP funds .................................................. as needed
7. Propose STIP and ATP amendments ........................................................................... as needed

Completion Schedule
Project Begins: July 1, 2022 
Completion: June 30, 2023 

Staff Responsible for this 
Work Element: Senior 
Transportation Planner 

Total Person Months: 6.8 
Percent of Budget: 7% 

Work Element Budget 

Revenues Expenditures 

Local Transportation Funds 
STIP Planning, Programming, and 
Monitoring (PPM) 

$94,969
$39,000

 EDCTC $133,969

TOTALS $133,969 $133,969
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WORK ELEMENT 330 

ACTIVE AND ALTERNATIVE TRANSPORTATION PROGRAMS 

Objective 

To promote projects that will maintain, improve, and expand public transit systems and active and 
other alternative modes of transportation, such as carpooling, ridesharing, bicycling, and walking. 
Additional measures include compressed work weeks and telecommuting. 

Discussion 

This work element includes the activities necessary to support and promote active and alternative 
transportation programs by reducing dependence on single-occupant vehicles. These efforts are 
designed to maximize the effectiveness of existing transportation systems, reduce traffic congestion, 
reduce or eliminate the need for new and expensive transportation infrastructure, support the local 
and regional economy, and improve air quality. 

The El Dorado County Regional Transportation Plan 2020-2040 includes projects in the short-  
and long-term to advance the use of Transportation Demand Management (TDM) in a thorough,  
cost-effect manner. 

Previous Work Activities - FY 2021/22 

1. Annual International Walk to School Day events at participating schools in El Dorado County 
(EDCTC) .................................................................................................................. October 2021

2. Coordinated with SACOG, 50 Corridor TMA, South Shore TMA, and neighboring jurisdictions  
on regional ridesharing and active and alternative transportation efforts (EDCTC) ........ as needed 

3. Annual May is Bike Month events including Safe Cycling Clinics, May is Bike Month  
Bike Rides (EDCTC) ............................................................................................. April-May 2022

Current Work Activities - FY 2022/23 

1. Promote and support alternative transportation programs throughout El Dorado County, 
including ridesharing, vanpools, and carpools (EDCTC) ................................................... ongoing

2. Participate in regional outreach efforts for active and alternative transportation (EDCTC) . ongoing
3. Promote the implementation of projects in the El Dorado County Bicycle Transportation  

Plan and the City of Placerville Non-Motorized Transportation Plan (EDCTC) .................. ongoing
4. Coordinate with SACOG, 50 Corridor TMA, South Shore TMA, and neighboring jurisdictions  

on regional ridesharing and active and alternative transportation efforts (EDCTC) ........ as needed 
5. Participate in the Regional Spare-the-Air campaign (EDCTC) .................. July 2022-October 2022
6. Coordinate with school districts to implement Traffic Demand Management Programs  

at various school sites (EDCTC) ....................................................... September 2022-June 2023
7. Promote off-peak commuting, compressed work weeks, and telecommuting (EDCTC) .... ongoing
8. Enhance Transportation Demand Management programs through work with employers  

in El Dorado County (EDCTC) .......................................................................................... ongoing
9. Coordinate, consult, and collaborate with the Shingle Springs Rancheria Tribal Government 

(EDCTC) ........................................................................................................................... ongoing
10. Participate in the Sacramento-Placerville Transportation Corridor Joint Powers  

Authority (EDCTC) ............................................................................................................ ongoing
11. Document tribal government-to-government relations (EDCTC) ................................... as needed
12. Annual International Walk to School Day events at participating schools in El Dorado County 

(EDCTC) .................................................................................................................. October 2022
13. Annual May is Bike Month events including Safe Cycling Clinics, May is Bike Month  

Bike Rides (EDCTC) ............................................................................................. April-May 2023
14. Update and maintain the Western El Dorado County Bike Map (EDCTC, County) ............ ongoing
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End Products 

1. Materials for active and alternative transportation promotions ........................................ as needed
2. Active and alternative transportation facility grant applications (i.e., ATP) ...................... as needed
3. Western El Dorado County Bike Map available online at www.eldoradobikemap.org ......... ongoing

Completion Schedule
Project Begins: July 1, 2022 
Completion: June 30, 2023 

Staff Responsible for this 
Work Element: Senior 
Transportation Planners

Total Person Months: 5.6 
Percent of Budget: 6% 

Work Element Budget 

Revenues Expenditures
Local Transportation Funds 
EDCTC Surface Transportation Block Grant 
Program Exchange Funds (STBG) 
HOV Lane Fines 

$12,001
$91,475

$1,500

EDCTC $104,976

TOTALS $104,976 $104,976
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PUBLIC INFORMATION, 
OUTREACH,  

AND  
ADVOCACY 
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WORK ELEMENT 400 

PUBLIC EDUCATION AND OUTREACH 
Objective 

To support EDCTC’s project delivery, planning, and consensus-building programs by providing 
information on transportation and related issues and by seeking input on these issues from interested 
parties. 

Discussion 

This effort includes responding to information requests from local agencies, the general public, news 
media, and tribal governments fostering more public awareness of EDCTC and its efforts and 
maintaining the EDCTC website. The EDCTC has incorporated Facebook social media to promote 
outreach and community interest on a contemporary level. 

Previous Work Activities – FY 2021/22 

1. Promoted iWalk-to-School Day and May is Bike Month (EDCTC) .....October 2021 and May 2022
2. Posted information and meeting dates for EDCTC grant funded projects (EDCTC) ...... July 2021-

June 2022
3. Posted information of Caltrans work on the Camino Safety project on the EDCTC website and 

Facebook page (EDCTC) ............................................................................. July 2021-June 2022
4. Shared partner agencies’ media releases on the EDCTC website and Facebook page (EDCTC)

 .................................................................................................................... July 2021-June 2022

Current Work Activities – FY 2022/23  

1. Maintain the EDCTC website and Facebook (EDCTC) ..................................................... ongoing
2. Prepare news releases (EDCTC) .................................................................................. as needed
3. Develop materials for civic organization outreach and other speaking opportunities (EDCTC)

 ......................................................................................................................................... ongoing
4. Promote iWalk-to-School Day and May is Bike Month (EDCTC) ........................ October and May
5. Conduct outreach efforts to the traditionally under-represented and underserved populations  

such as the elderly, disabled, low-income, and minority community groups (EDCTC) ... as needed 

End Products 

1. News releases .............................................................................................................. as needed
2. Update EDCTC website and Facebook page with pertinent information ........................... ongoing
3. Share partner agencies’ media releases on EDCTC website and Facebook page ........ as needed

Completion Schedule
Project Begins: July 1, 2022 
Completion: June 30, 2023 

Staff Responsible for this 
Work Element: Executive 
Assistant and Senior 
Transportation Planners 

Total Person Months: 6.0 
Percent of Budget: 5% 

Work Element Budget 

Revenues Expenditures 

Rural Planning Assistance Funds $93,987  EDCTC $93,987
TOTALS $93,987 $93,987



FY 2022/23 Overall Work Program, Budget, and Goals and Objectives Amendment 1: December 1, 2022 

42 

WORK ELEMENT 410 

TRANSPORTATION ADVOCACY PROGRAM 
Objective 

To obtain discretionary state and federal transportation funds for highway and street improvements, 
transit operations, active, and alternative transportation improvements, and other miscellaneous 
transportation projects, programs, and plans and to participate in the legislative process to benefit  
El Dorado County and the City of Placerville transportation interests. 

Discussion 

EDCTC has demonstrated an aggressive and successful approach to helping to solve the region’s 
transportation problems for several years. The ability of EDCTC to continue successfully 
implementing priority projects will have a significant impact on the future quality of life for the area’s 
residents, employers, employees, and visitors. Relying on formula funding alone to implement priority 
projects, it will take more than 20 years to deliver the necessary maintenance and capital investments 
that will enhance and sustain the desired quality of life and economy. In order to continue improving 
upon very challenging state and funding forecasts, EDCTC must aggressively pursue discretionary 
funding from the state and federal government. To accomplish this EDCTC needs to continue to 
elevate the importance of the transportation system within and through El Dorado County as not only 
the lifeline support for the resident population businesses, but also as a unique and significant 
interregional system connecting the greater San Francisco Bay Area mega-region to the Sierra, Lake 
Tahoe, and beyond. 

Previous Work Activities - FY 2021/22 

1. Monitored state and federal legislation which could impact transportation and air quality issues 
(EDCTC)  .......................................................................................................................... ongoing

2. Coordination with federal lobbyist contracted with the EDCTC, City, County and Transit 
(EDCTC) ........................................................................................................................... monthly

Current Work Activities - FY 2022/23 

1. Monitor state and federal legislation which could impact transportation and air quality issues 
(EDCTC) ........................................................................................................................... ongoing

3. Work with the City of Placerville, County of El Dorado, and El Dorado County Transit  
Authority to obtain discretionary funding (EDCTC) ............................................................ ongoing

4. Participate in the Cap-to-Cap program of the Sacramento Metropolitan Chamber of Commerce 
(EDCTC) ....................................................................................................................... April 2023

5. Participate in California Association of Councils of Government Executive Directors  
Association (EDCTC) .................................................................................................... bi-monthly

6. Collaborate with regional and interregional partners to highlight the importance of the  
interregional transportation system (EDCTC) .................................................................... ongoing

7. Coordination with federal lobbyist David Turch & Associates with the EDCTC, City, County and 
Transit ............................................................................................................................... monthly

End Products 

1. Legislative analysis and staff reports ................................................................................. monthly
2. Printed materials for Cap-to-Cap advocacy effort .......................................................... April 2023
3. Reports to the EDCTC on advocacy efforts ....................................................................... monthly 
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Completion Schedule
Project Begins: July 1, 2022 
Completion: June 30, 2023 

Staff Responsible for this Work 
Element: Executive Director and 
Senior Transportation Planners 

Total Person Months: 2.8
Percent of Budget: 7% 

Work Element Budget 

Revenues Expenditures
Local Transportation Funds 
Advocacy Shared Costs 

$101,469
$29,250

EDCTC 
Memberships, Conferences, 
Professional Services, 
Commissioner Expenses 
Federal Advocacy 

$68,919
$13,050

$48,750
TOTALS $130,719 $130,719
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BUDGET 



El Dorado County Transportation Commission

FY 2022/23 OWP and Budget Amendment 1

Revenue Page 1 of 2

WE Work Element Description

Local
Transportation

Fund
(LTF)

Rural
Planning

Assistance
(RPA)

FY 2022/23

FHWA State 
Planning & 
Research 

(SPR) Grant 
Carry Over

Coronavirus 
Response and 

Relief 
Supplemental 
Appropriations 
Act (CRRSAA)

Carry Over

State Highway 
Account Grant 

Carry Over

100
Administration & Implementation of 
Overall Work Program

74,998.41

110 Intergovernmental Coordination 156,298.77

120 Transportation Development Act & Transit Admin 62,794.68

125 Airport Land Use Commission 15,257.45

130 Freeway Service Patrol

200 Regional Transportation Plan 128,170.65 11,715.86

221 Transit Planning 35,801.85

253
50 Corridor System User Analysis, Investment Strategy 
and Access Control Action Plan

56,388.99 44,379.15

259 SR 49 American River Confluence Study - 59,866.12

265
Greater Placerville Wildfire Evacuation Preparedness, 
Community Safety, and Resiliency Plan

15,759.12 222,978.64

300 State & Federal Programming 141,947.54 -

310 Transportation Project Oversight & Delivery 94,968.59 -

330 Alternative Transportation Programs 12,001.30 -

400 Public Education and Outreach - 93,986.96

410 Transportation Advocacy Program 101,469.47

Contingency

Total 608,170.65 337,000.00 56,388.99 44,379.15 282,844.76

Federal FHWA State Planning & Research grant funded project - WE 253

State Highway Account grant funded project - WE 259

State Highway Account grant funded project - WE 265

 >  Freeway Service Patrol Funds are funded by a $1.00 charge on DMV registration fees and Caltrans Freeway Service Patrol funding.  These funds are

 for the Freeway Service Patrol Program in the designated area of the County, from the Sacramento/El Dorado County Line to Greenstone.

 >  Local Transportation Funds (LTF) are allocated to the Commission for Transportation Development Act (TDA) administration and planning activities. 

 >  State Transportation Improvement Program (STIP) Planning, Programming and Monitoring Funds are State funds that must be used within two years of 

 the allocation.

 >  Rural Planning Assistance (RPA) Funds are State funds provided by Caltrans for regional transportation planning activities. 25% may be carried-over to

 future years.  RPA funds do not require matching funds.  Rural Planning Assistance Funds may not be used for Transit Administration or Advocacy.

 >  Sustainable Communities grants are funded by the Federal Transit Administration (FTA Section 5304) and the State Highway Account through Caltrans

 for specific projects.  These funds require a non-Federal, local match of 11.47% and must be used within two years of encumbrance.

 >  Surface Transportation Block Grant Program (STBGP) exchange funds are State funds received by EDCTC in lieu of Federal funds. 

 These funds can be used for most transportation purposes.
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El Dorado County Transportation Commission

FY 2022/23 OWP and Budget Amendment 1

Revenue Page 2 of 2

WE Work Element Description

STIP Planning 
Programming & 

Monitoring
2022/23

Freeway
Service 
Patrol
(FSP)

Miscellaneous 
Income

EDCTC
Surface 

Transportation 
Block Grant 

Program 
(STBG)

Exchange Total

100
Administration & Implementation of 
Overall Work Program

74,998.41

110 Intergovernmental Coordination 156,298.77

120 Transportation Development Act & Transit Admin 62,794.68

125 Airport Land Use Commission 15,257.45

130 Freeway Service Patrol 189,151.21 189,151.21

200 Regional Transportation Plan 133,929.45 273,815.96

221 Transit Planning 35,801.85

253
50 Corridor System User Analysis, Investment Strategy 
and Access Control Action Plan

23,698.64 124,466.78

259 SR 49 American River Confluence Study 59,866.12

265
Greater Placerville Wildfire Evacuation Preparedness, 
Community Safety, and Resiliency Plan

13,130.13 251,867.89

300 State & Federal Programming 39,000.00 - 180,947.54

310 Transportation Project Oversight & Delivery 39,000.00 - 133,968.59

330 Alternative Transportation Programs 1,500.00 91,474.41 104,975.71

400 Public Education and Outreach - 93,986.96

410 Transportation Advocacy Program 29,250.00 - 130,719.47

Contingency 189,000.00 189,000.00

Total 78,000.00 189,151.21 30,750.00 451,232.63 2,077,917.39
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El Dorado County Transportation Commission

FY 2022/23 OWP and Budget Amendment 1

Expenditures Page 1 of 1

WE Work Element Description

Salaries &

Benefits Indirect

Professional

 Services

Office

Expense

Memberships 

and

Travel Total

100
Administration & Implementation of 

Overall Work Program
45,552.60 29,445.81 - - - 74,998.41

110 Intergovernmental Coordination 91,063.86 58,864.91 6,370.00 156,298.77

120 Transportation Development Act & Transit Admin 26,296.36 16,998.32 19,100.00 400.00 62,794.68

125 Airport Land Use Commission 6,230.18 4,027.27 5,000.00 15,257.45

130 Freeway Service Patrol 14,061.60 9,089.61 166,000.00 - 189,151.21

200 Regional Transportation Plan 84,817.89 54,827.42 134,170.65 - - 273,815.96

221 Transit Planning 21,745.36 14,056.49 - 35,801.85

253
50 Corridor System User Analysis, Investment

Strategy and Access Control Action Plan
6,002.03 3,879.80 114,384.95 100.00 100.00 124,466.78

259 SR 49 American River Confluence Study 1,875.97 1,212.65 56,677.50 100.00 59,866.12

265
Greater Placerville Wildfire Evacuation Preparedness, 

Community Safety, and Resiliency Plan
5,699.29 3,684.10 242,234.50 100.00 150.00 251,867.89

300 State & Federal Programming 104,407.27 67,490.27 9,000.00 50.00 180,947.54

310 Transportation Project Oversight & Delivery 81,339.59 52,579.00 50.00 133,968.59

330 Alternative Transportation Programs 63,638.76 41,136.95 - 200.00 104,975.71

400 Public Education and Outreach 57,085.88 36,901.08 - 93,986.96

410 Transportation Advocacy Program 39,157.52 25,311.95 48,750.00 500.00 17,000.00 130,719.47

Contingency 189,000.00 189,000.00

Total 648,974.16 419,505.63 795,317.60 190,200.00 23,920.00 2,077,917.39

Fixed Asset Purchase - Replace 1 computer 1,800.00
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Position Title Step 1 Step 2 Step 3 Step 4 Step 5  Step 6 Step 7

Executive Assistant 28.19 29.58 31.07 32.62 34.26 35.97 37.76

Administrative Services Officer 39.96 41.96 44.06 46.26 48.57 51.00 53.55

Assistant Transportation Planner 31.49 33.05 34.71 36.44 38.26 40.18 42.18

Associate Transportation Planner 36.31 38.12 40.03 42.02 44.14 46.33 48.65

Senior Transportation Planner 42.26 44.37 46.59 48.92 51.36 53.94 56.64

Executive Director 63.70 66.89 70.23 73.74 77.43 81.30 85.37

Position Title Step 1 Step 2 Step 3 Step 4 Step 5  Step 6 Step 7

Executive Assistant 4,886.27 5,127.20 5,385.47 5,654.13 5,938.40 6,234.80 6,545.07

Administrative Services Officer 6,926.40 7,273.07 7,637.07 8,018.40 8,418.80 8,840.00 9,282.00

Assistant Transportation Planner 5,458.27 5,728.67 6,016.40 6,316.27 6,631.73 6,964.53 7,311.20

Associate Transportation Planner 6,293.73 6,607.47 6,938.53 7,283.47 7,650.93 8,030.53 8,432.67

Senior Transportation Planner 7,325.07 7,690.80 8,075.60 8,479.47 8,902.40 9,349.60 9,817.60

Executive Director 11,041.33 11,594.27 12,173.20 12,781.60 13,421.20 14,092.00 14,797.47

Position Title Step 1  Step 2  Step 3  Step 4  Step 5  Step 6 Step 7

Executive Assistant 58,635 61,526 64,626 67,850 71,261 74,818 78,541

Administrative Services Officer 83,117 87,277 91,645 96,221 101,026 106,080 111,384

Assistant Transportation Planner 65,499 68,744 72,197 75,795 79,581 83,574 87,734

Associate Transportation Planner 75,525 79,290 83,262 87,402 91,811 96,366 101,192

Senior Transportation Planner 87,901 92,290 96,907 101,754 106,829 112,195 117,811

Executive Director 132,496 139,131 146,078 153,379 161,054 169,104 177,570

Annual Salary Range

El Dorado County Transportation Commission
FY 2022/23 Overall Work Program and Budget Amendment 1

Salary Schedule/Personnel Allocation Table

Hourly Salary Range

Monthly Salary Range
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APPENDIX A

CALTRANS REGIONAL PLANNING ACTIVITIES FOR FISCAL YEAR 2022/23 

ACTIVITY DESCRIPTION PRODUCTS 

System Planning Completion of system planning 
products used by Caltrans and its 
transportation partners 

Caltrans District 3 System 
Planning documents consistent 
with the Caltrans District 3 
System Planning Five-Year 
Work Plan 

Advance Planning Completion of pre-programming 
studies (e.g., Project Initiation 
Documents) so as to be ready to 
program resources for capital 
projects 

Project Initiation Documents 
(PID), as indicated in the  
Two-Year PID Work Plan 

Regional Planning Participate in and assist with various 
regional planning projects and 
studies 

Participation in the following 
projects and studies: 
 SR 49 American River 

Confluence Study 
 US 50 Corridor System User 

Analysis, Investment Strategy 
and Access Control Action 
Plan 

 Greater Placerville Wildfire 
Evacuation Preparedness, 
Community Safety, Resiliency 
Plan 

 District 3 Caltrans Active 
Transportation (CAT) Plan 
Update

Local Development 
Review Program 

Review of local development 
proposals potentially impacting the 
State Highway System 

Assistance to lead agencies to 
ensure the identification and 
mitigation of local development 
impacts to the State Highway 
System that is consistent with 
the State’s smart mobility goals 
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APPENDIX B 

SUMMARY OF SACOG PLANNING ACTIVITIES IN EL DORADO COUNTY 

The Sacramento Area Council of Governments (SACOG), as the federally designated Metropolitan 
Planning Organization, in cooperation with the State, is responsible for federal transportation Planning 
and programming in the six-county region, which includes the EDCTC region. These responsibilities 
include the development and adoption of the Metropolitan Transportation Plan (MTP), the 
Metropolitan Transportation Improvement Program (MTIP), and making air quality conformity finding 
on these documents as required under the Federal Clean Air Act. 

SACOG assists EDCTC in other transportation planning activities as needed and has a designated 
liaison to participate in and attend meetings. SACOG also coordinates with EDCTC on each of the 
OWP Work Elements as a member of the technical advisory committees and/or project development 
teams to develop policy recommendations and technical tools to help implement local and regional 
objectives for enhancing urban and rural economies, a complete multi-modal network recreation, 
quality of life, and regional sustainability. 

EDCTC contributes an amount equal to 2% of the Local Transportation Fund apportionment to El 
Dorado County jurisdictions within the Designated Ozone Non-Attainment Area as EDCTC’s share of 
the cost of developing the MTP, MTIP, and air quality conformity funding. 
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APPENDIX C 

FY 2022/23 FHWA and FTA State and Metropolitan Transportation Planning 

Process Self-Certification 

In accordance with 23 CFR part 450, the California Department of Transportation and the El Dorado 
County Transportation Commission, Regional Transportation Planning Agency for El Dorado County, 
herby certify t�at the transportation planning process is being carried out in accordance with all 
applicable requirements including: 

1) 23 U.S.C. 134, 49 U.S.C. 5303, and subpart C of 23 CFR part 450;
2) In nonattainment and maintenance areas, sections 174 and 176(c) and (d) of the Clean Air

Act, as amended (42 U.S.C. 7504, 7506(c) and (d)) and 40 CFR part 93;

3) Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 2000d-1) and 49 CFR part 21;
4) 49 U.S.C. 5332, prohibiting discrimination on the basis of race, color, creed, national origin,

sex, or age in employment or business opportunity;

5) Section ll0l(b) of the FAST Act (Pub. L. 114-94) and 49 CFR part 26 regarding the

involvement of disadvantaged business enterprises in USDOT funded projects;

6) 23 CFR part 230, regarding the implementation of an equal employment opportunity

program on Federal and Federal-aid highway construction contracts;

7) The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.)

and 49 CFR parts 27, 37, and 38;

8) The Older Americans Act, as amended (42 U.S.C. 6101), prohibiting discrimination on the

basis of age in programs or activities receiving Federal financial assistance;

9) Section 324 of title 23 U.S.C. regarding the prohibition of discrimination based on gender; and
10) Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. 794) and 49 CFR part 27 

regarding discrimination against individuals with disabilities.

Woodrow Deloria, Executive Director 
El Dorado County Transportation Commission 

Date: 5/6/2022 

Sukhvinder (Sue) Takhar, Deputy District 
Director- Planning, Local Assistance, and 
Sustainability - Caltrans District 3 

Date: 





5/6/2022





5/6/2022
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GOALS AND 

OBJECTIVES 



EDCTC 2022/2023 GOALS AND OBJECTIVES 

Pursue Funding Opportunities 
 Pursue, leverage and secure funding for El Dorado County, the City of Placerville, and  

El Dorado Transit transportation projects and services 
 Advance EDCTC’s Federal/State advocacy program to align with the new IIJA passed in 2021 
 Advocate for rural transportation funding needs and interests at the State and Federal level 
 Capitalize on funding opportunities under the programs of SB 1  
 Leverage local, regional, state, and federal funding to support regionally significant transportation 

investments 
 Develop long-term funding and financing strategies for transformative transportation investments  

Develop Transportation Mobility Options 
 Coordinate with El Dorado Transit to identify, plan for, and implement a transit service that meets 

the needs of all users post pandemic.  
 Continue efforts to further build out active transportation facilities and transportation demand 

opportunities.  
 Explore transportation improvements in coordination with SACOG, Caltrans, El Dorado County, El 

Dorado Transit, and the City of Placerville focusing on innovative transportation technologies and 
concepts 

 Initiate project development on long term transportation investments along the US 50 Corridor to 
alleviate impacts from interregional tourism and recreational travel 

 Incorporate wildfire evacuation preparedness in all transportation planning efforts 

Coordinate with External Partners/Agencies 
 Work closely with the City of Placerville, Tahoe Basin, and El Dorado County on cross-

jurisdictional transportation issues and opportunities 
 Advocate with the Legislature, RCTF, RCRC, CALCOG, RTPA group, CTC, and Caltrans to 

increase funding and streamline project planning and delivery which supports investments across 
rural California communities 

 Coordinate with Caltrans on US 50 corridor planning efforts to support delivery of projects through 
the State Transportation Improvement Program, State Highway Operations and Protection 
Program, and Inter-Regional Transportation Strategic Plan, on the State Highway system within El 
Dorado County and the City of Placerville 

 Partner with SACOG and other regional agencies Support project delivery teams and monitor and 
report on regionally significant transportation projects (STIP, SHOPP, MTIP, CMAQ, STBGP, SB 
1) within El Dorado County and the City of Placerville 

Cultivate Outreach and Public Involvement   
 Facilitate and lead public and private sector engagement in transportation planning 
 Build upon the past two years of virtual public involvement to expand and further the reach of 

engagement to all users of the transportation system 
 Utilize new and unique venues to engage the public and present information and ideas 
 Produce and present bi-annual project monitoring reports for all projects which have received 

funding through a programming action made by the EDCTC 
 Update website, social media, and other information on an ongoing and consistent basis as 

projects and funding programs change and progress 
 Utilize both traditional and evolving forms of media for ongoing press coverage, public awareness 

and involvement, and project exposure to keep the public and partners up to date on all efforts 
moving forward within EDCTC 

Enhance EDCTC Operations 
 Provide a professional, pleasant, and safe work environment based on best practices and 

guidance from local and state health and wellness professionals 



 Maintain salary and benefit schedules aligned with similar agencies which remain competitive and 
reflective of the work performed while also tying directly to the fluctuations on the consumer price 
index and cost of living 

 Maintain EDCTC records management system which is easily accessible and up to date  
 Hold regular staff and team building meetings with both local and regional partner agencies 
 Develop staff experience, knowledge, and skills with classes, course work, cross-training, and 

annual evaluations 
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ACRONYMS 



 

  

COMMONLY USED ACRONYMS 
 
 

AB ............................ Assembly Bill 
ADA ......................... Americans with Disabilities Act 
ALUC ....................... Airport Land Use Commission 
ALUCP ..................... Airport Land Use Compatibility Plan 
APCD ....................... Air Pollution Control District 
AQMD ...................... Air Quality Management District 
ATP .......................... Active Transportation Program 
BTA  ......................... Bicycle Transportation Account 
CAATS ..................... California Alliance for Advanced Transportation Systems 
CALCOG .................. California Council of Governments 
Caltrans ................... California Department of Transportation 
CEQA ....................... California Environmental Quality Act 
CHP ......................... California Highway Patrol 
CMAQ ...................... Congestion Mitigation Air Quality 
CMIA ........................ Corridor Mobility Improvement Account  
CRRSAA .................. Coronavirus Response and Relief Supplemental Appropriations 

Act of 2021  
CTA.......................... California Transit Association 
CTC ......................... California Transportation Commission 
CTP.......................... California Transportation Plan 
EDC DOT ................. El Dorado County Department of Transportation 
EDCTA ..................... El Dorado County Transit Authority 
EDCTC .................... El Dorado County Transportation Commission 
EIR ........................... Environmental Impact Report 
EIS ........................... Environmental Impact Study 
FAST Act ................. Fixing America’s Surface Transportation Act 
FHWA ...................... Federal Highway Administration 
FSP .......................... Freeway Service Patrol 
FTA .......................... Federal Transit Administration 
FTIP ......................... Federal Transportation Improvement Program 
FY  ........................... Fiscal Year 
GHG......................... Greenhouse Gas Emissions 
HIP ........................... Highway Infrastructure Program 
HOV ......................... High Occupancy Vehicle 
HPMS ...................... Highway Performance Monitoring System 
IIJA .......................... Infrastructure Investment and Jobs Act 
ISTEA ...................... Intermodal Surface Transportation Efficiency Act 
ITIP .......................... Interregional Transportation Improvement Program 
ITS ........................... Intelligent Transportation Systems 
ITSP ......................... Interregional Transportation Strategic Plan 
LOS.......................... Level of Service 
LTF .......................... Local Transportation Fund 
MAP-21 .................... Moving Ahead for Progress in the 21st Century Act 
MOU ........................ Memorandum of Understanding 
MPO......................... Metropolitan Planning Organization 
MTP ......................... Metropolitan Transportation Plan 
MTIP ........................ Metropolitan Transportation Improvement Program 
NEPA ....................... National Environmental Policy Act 
OWP ........................ Overall Work Program 
PA&ED ..................... Project Approval and Environmental Documentation 
PAT .......................... Policy Advisory Team 



 

  

PDT.......................... Project Development Team 
PEAs ........................ Planning and Emphasis Areas 
PCI ........................... Pavement Conditions Index 
PPM ......................... Planning, Programming and Monitoring 
Prop 1B .................... Proposition 1B (November 2006 Transportation Bond Funding) 
PS&E ....................... Plans, Specifications, and Estimates 
PSR ......................... Project Study Report 
PTMISEA ................. Public Transportation Modernization Improvement and Service 

Enhancement Account Program 
RCRC ...................... Rural County Representatives of California 
RCTF ....................... Rural Counties Task Force 
RFP.......................... Request for Proposal 
ROW ........................ Right of Way 
RPA ......................... Rural Planning Assistance Funds 
RPP ......................... Regional Planning Partnership (SACOG) 
RSTP ....................... Regional Surface Transportation Program 
RTIP......................... Regional Transportation Improvement Program 
RTP.......................... Regional Transportation Plan 
RTPA ....................... Regional Transportation Planning Agency 
RUC ......................... Road User Charge 
RUCS ....................... Rural Urban Connections Strategy 
SACOG .................... Sacramento Area Council of Governments 
SAFE ....................... Service Authority for Freeways and Expressways 
SAFETEA-LU ........... Safe, Accountable, Flexible, Efficient Transportation Equity Act 
SB ............................ Senate Bill 
SB1 .......................... Senate Bill 1 Road Repair and Accountability Act 
SCS ......................... Sustainable Communities Strategy 
SGR ......................... State of Good Repair 
SHA ......................... State Highway Account 
SHOPP .................... State Highway Operation and Protection Program 
SHSP ....................... Strategic Highway Safety Plan 
SSTMA .................... South Shore Transportation Management Association 
SPTC ....................... Sacramento-Placerville Transportation Corridor 
SSTAC ..................... Social Services Transportation Advisory Council 
STA  ......................... State Transit Assistance 
STIP ......................... State Transportation Improvement Program 
STBG ..................... Surface Transportation Block Grant Program 
TAC.......................... Technical Advisory Committee  
TCC ......................... Transportation Coordinating Committee 
TDA.......................... Transportation Development Act 
TTD .......................... Tahoe Transportation District 
TDM ......................... Transportation Demand Management 
TE ............................ Transportation Enhancements 
TEA .......................... Transportation Enhancement Activities 
TEA 21 ..................... Transportation Efficiency Act for the 21st Century 
TIGER ...................... Transportation Investment Generating Economic Recovery 
TMA ......................... Transportation Management Association 
TPA .......................... Triennial Performance Audit 
TRPA ....................... Tahoe Regional Planning Agency 
TTD .......................... Tahoe Transportation District 
VMT ......................... Vehicle Miles Traveled 
WE ........................... Work Element 
ZEB .......................... Zero Emission Bus 
ZEV .......................... Zero Emission Vehicle 


